



IT Cabling – T13-MST-735 (05912)

Contract Amendment 13-04

Date Issued: 6/03/15

Effective Date: 11/14/2015

Amendment Number: 13-04

Contractor Name: Antipodes, Inc. dba: E-Z Interface

This Contract Amendment is issued under the provisions of [the contract referenced above]. The changes authorized are within the scope of the original contract. All rights and obligations of the parties are governed by the terms of the original contract, including any subsequent amendments, which are hereby incorporated by reference.

Purpose of Amendment

Pursuant to Section 2 (Term), the parties agree to extend the term of this Master Contract for an additional one year term from November, 15, 2015 through November 14, 2016.

All other terms and conditions of this Master Contract shall remain unchanged.

Authorizing Signatures

For Contractor:

Greg Kuraspediani, Antipodes, Inc. dba: E-Z Interface
253-444-5555
2725 S Hosmer Street
Tacoma, WA 98409
gregk@eazy.com

Signature

Date

6-5-2015

A handwritten signature in blue ink, appearing to be "G. Kuraspediani", written over a horizontal line.

For State of Washington:

Marci Disken, DES Contracts, Procurement & Risk Management
(360) 407-9405
PO Box 41411
Olympia, WA 98504-1411
Marci.disken@des.wa.gov

Signature

Date

Marci Disken

6/30/15

CPRM Authorizing Manager:

Signature

Date

CK

6/30/15

KK

Handwritten initials in blue ink, possibly "JK" or "JKK", written below the date.