



## IT Cabling – T13-MST-741 (05912)

### Contract Amendment 13-04

Date Issued: 6/03/15  
Effective Date: 11/14/2015  
Amendment Number: 13-04  
Contractor Name: Milne Electric, Inc.

This Contract Amendment is issued under the provisions of [the contract referenced above]. The changes authorized are within the scope of the original contract. All rights and obligations of the parties are governed by the terms of the original contract, including any subsequent amendments, which are hereby incorporated by reference.

#### Purpose of Amendment

Pursuant to Section 2 (Term), the parties agree to extend the term of this Master Contract for an additional one year term from November, 15, 2015 through November 14, 2016.

All other terms and conditions of this Master Contract shall remain unchanged.


#### Authorizing Signatures

##### For Contractor:

Dave Milne, Milne Electric  
360-863-9617  
14582 172<sup>nd</sup> Street, Ste #1  
Monroe, WA 98272  
[dave.milne@milneelectric.com](mailto:dave.milne@milneelectric.com)

Signature

Date

  
6/24/15

##### For State of Washington:

Marci Disken, DES Contracts, Procurement & Risk  
Management  
360-407-9405  
PO Box 41411  
Olympia, WA 98504-1411  
[Marci.disken@des.wa.gov](mailto:Marci.disken@des.wa.gov)

Signature

Date

  
6/30/15

##### CPRM Authorizing Manager:

Signature

Date

  
6/30/15

KK SM