Washington State Department of
Enterprise Services
Contracts and Legal Services

IT Cabling- T13-MST-736 (05912)

Contract Amendment 13-03

Date Issued: 10/6/2014
Effective Date: 11/14/2014
Amendment Number: 13-03
Contractor Name: Prime Electric

This Contract Amendment is issued under the provisions of [the contract referenced above]. The changes authorized are within the scope of the original contract. All rights and obligations of the parties are governed by the terms of the original contract, including any subsequent amendments, which are hereby incorporated by reference.

Purpose of Amendment

Pursuant to Section 2 (Term), the parties agree to extend the term of this Master Contract for an additional one year term from November 15, 2014 through November 14, 2015.

All other provisions of this Master Contract, as previously amended, shall remain in full force and effect.

Authorizing Signatures

This Contract Amendment, consisting of one page is executed by the persons signing below who warrant that they have the authority to execute this contract amendment.

Mike Broberg, Prime Electirc (425) 747-5200 13301 SE 26th Street Bellevue, WA 98005 BPope@primeelectric.com ; JMiskar@primeelectric.com	**Neva Peckham,** DES Master Contracts and Consulting (MCC) (360) 407-9411 PO Box 41411 Olympia WA 98504-1411 Neva.Peckham@des.wa.gov
10/2/14 **Signature** **Date**	10/28/14 **Signature** **Date**
	Rebecca Riley, Acting IT Procurement and Contracts Manager
	10/29/14 **Signature** **Date**