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Virtual Meeting via ZOOM 
 
Members Attending:  

Mike Shinn, Specialty Subcontractors (Chair) Jeff Jurgensen, Construction Managers (Vice Chair) 
Eza Agoes, Owner Transportation Brian Holecek, General Contractors 
Ato Apiafi, Minority/Women-Owned Business Dave Johnson, General Contractors 
David Beaudine, Construction Manager Art McCluskey, Owner General Public 
Becky Barnhart, Design Industry - Architects Jessica Murphy, Owner – Counties 
Alexis Blue, Owner – Higher Education Jeannie Natta, Owner – Higher Education 
Kurt Boyd, Specialty Subcontractors Mark Ottele, General Contractor 
Timothy Buckley, Private Sector Mike Pelitteri, Specialty Subcontractors 
Kyle Dilbert, Owner – Ports Linneth Riley Hall, General Owner 
Jim Dugan, Construction Manager Young Sang Song, Disadvantaged Businesses 
Thomas Golden, Design Industry - Architects Louise Sweeney, Owner – Higher Education 
Jeff Gonzalez, Owner – State DES David Talcott, Design Industry – Engineer 
Cory Hamilton, Owner – Public Hospitals Kyle Twohig, Owner – Cities 
Sherry Harris, Minority/Women-Owned Business Taine Wilton, Owner – School Districts 

 
8:00 am BUSINESS MEETING 
Board Chair: Mike Shinn 

Full Committee (28 members) 
• Welcomed new member Young Sang Song as the PRC’s first DBE representative. 
• A Mentoring subcommittee was formed to develop a mentoring program (7 members) 
• An Onboarding subcommittee is in development.  
• PRC Leadership reminded the whole committee that each member is a representative of their stakeholder group while 

acting on behalf of the PRC and during reviews.  Moving forward each member is asked only to state their name and 
their stakeholder group during reviews.  Members were reminded to avoid any activity that could lead to a perceived 
conflict of interest or unethical conduct. 

 
9:00 am LAKE WASHINGTON SCHOOL DISTRICT – GC/CM RECERTIFICATION 
Review Chair: Dave Johnson; Full Committee in attendance  
(24 voting members; Becky Barnhart, Jeff Jurgensen recused themselves) 
 
• LWSD was one of the first school districts in the state of Washington to achieve the agency certification status. 
• Continuous improvement process is being utilized  
• Lessons Learned: 

o Establishing minimum participation goals for each group   
o Tracking those goals both on a project and overarching program basis   
o Developing internal processes for subcontractor outreach to target recruitment for underutilized perspectives   
o Seeking or developing partnerships with K-12 Designers and general contractors for mentorship programs 

and the active development of small, women & minority owned business  
o Collaboration with other school districts and public agencies on setting similar standards and reevaluating 

those goals every biennium. 
 
Public Comments:  
Tim Casad  is the Vice President of pre-construction with Lydig. They fully support Lake Washington school district’s 
recertification.  We have worked with them on 3 GC/CM projects in the last five years. Lydig feels the Lake WA School 
District is highly successful with a great team who knows the process and how to collaborate.  They we fully support their 
recertification. 
 
Dave Flynn is the President with Cornerstone General Contractors. voiced his support for Lake Washington's agency 
recertification this morning. As a general contractor who primarily focuses on K-12 alternative delivery, they have direct 
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experience working with school districts across the region, including Lake Washington. Cornerstone has direct experience 
with Lake Washington and feels they are highly qualified and skilled in using this delivery method.  Lake Washington 
School District has a strong support team and in the marketplace Lake Washington has an excellent reputation and are 
considered a preferred owner amongst GCs and subcontractors alike. 
 
Deliberation:  
Panel members feel this applicant has the internal knowledge and experience with GC/CM to be successful. The 
presentation was very well done and the lessons learned they shared are appreciated.  The applicant shared their plan to 
utilize and track their efforts to utilize small and disadvantaged businesses.  Sharing the DBI usage metrics will be 
important for everyone as we all move into the future. 
 
Conclusion:   
Timothy Buckley made the motion to approve this recertification application and Linneth Riley Hall seconded the motion.   
Unanimous Approval 24/24 
 
10:00 am City of Shoreline – Shoreline Parks Improvement Bundle Progressive DB Project 
Panel Chair: Brian Holecek 
Panel Members: Becky Barnhart, Jeff Gonzalez, Sherry Harris, Jeff Jurgensen, Art McCluskey, Linneth Riley Hall, and 
Louise Sweeney 

• Project Cost: $29M 
o Upgrades of parks which were planned by PFAC and funded by a previously passed bond 
o Very experienced team of consultants for an inexperienced owner with design build. 
o This project delivery method is important as there is limited budget for parks projects, and it is crucial to 

accomplish what was promised 
o Meet with completed and approved very quickly 

 
Public Comment:  No Public Comments 
 
Deliberation:  
The panel felt the City of Shoreline articulated their diversity and inclusion plan very well. This is a great project for 
progressive Design-Build, and definitely meets the RCW,  
 
Conclusion:   
Sherry Harris made the motion to approve this project application and Becky Barnhart seconded the motion.   
Unanimous Approval 7/7   
 
11:00 am  S3R3 Solutions Inc. – Maintenance Facility Hangar DB Project 
Panel Chair: Jessica Murphy 
Panel Members: Eza Agoes, Alexis Blue, Kyle Dilbert, Sherry Harris, Mark Ottele, Mike Shinn, David Talcott 
 
Presentation:   
• Project Cost: $38.8M 

o New Maintenance facility for working on aircraft  
o Productivity study completed showing the need for a new facility 
o Time is crucial due to the schedules of maintenance for the planes 
o Innovation and creativity are crucial to build a facility that serves this client’s needs but also if they leave will 

serve generic needs in the future. 
o Lessons learned were presented for progressive design build from a very recent project  
o Very experienced team and very active owner. 
o Concern was raised by one member as funding was not in hand.  However, the funding needed, or budget 

presented was more than adequate and the owner stated they are not moving forward without commitment of 
tenant and funding in hand.   
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Public Comments:   
Rob Decker with Garco Construction in Spokane, WA.  He’s had 15 years of experience with DB & GC/CM projects and 
feels S3R3 runs good projects and has faith this one will be successful too. 
 
Deliberation:  
The presentation was good and the project is appropriate for Design-Build.  There was some discussion about whether or 
not funding must be secured prior to PRC approval.  The project meets the basic RCW requirements and has a great team 
onboard.  
 
Conclusion:   
Mark Ottele made the motion to approve this project application and Mike Shinn seconded the motion.   
Project Approved 7/8; David Talcott voted against.  
 
12:00 pm ADJOURN 
 
Guests:  
Anderson, Corey; Fisher Construction Mitchell, Jeff; Coffman Engineers 
Anderson, Maggie; Parametrix Mortenson, Carston; Coffman Engineers 
Battaglia, Scott; Garco Construction Norris, John; City of Shoreline 
Beth Book Room; OAC Services Parish, Robert; Osborn Consulting 
Bordwell, Jeff Pearson, Madison; Osborn Consulting 
Buck, Brian; Director Lake WA School District Pond, Katie; Hutteball & Oremus 
Burgess, Roselynn Reese, Tom; MGAC 
Burns, Jason Robertson, Betsy; Deputy Mayor City of Shoreline 
Casad, Tim Sanchez, R 
Cody, Dan; APD Procurement with Parametrix Schultz, Jill; Osborn Consulting 
Coleman, Todd; S3Rs Solutions Shewell, Stacy; OAC Services 
Decker, Rob; Garco Construction Spoelstra, Michoan; Absher Construction 
DeGooyer, Laura; CP Mgr Lake WA School District Stenvall, Amy 
Doyle, K Storaasli, Denise 
English, Chris Tackett, Bethany 
Flynn, Dave Takehara, Grace 
Friedi, Eric; City of Shoreline Tarry, Debbie; City of Shoreline 
Geri van der Lugt, Lisa; OMWBE/CPARB 
Holzer, Ina Wallace, Graehm, Perkins Coie 
Jameson, Sondia Wood, Karen; Mahlum 
Jeppeson, Kelsie; Osborn Consulting Woolley, Jeremy 
K, Eleanor Yang, Olivia; WSU, Assoc VP Facility Services 
Keeley, Kasia Zahn, Janice; Port of Seattle\CPARB Chair 
Kinkead, Kas; Osborn Consulting Unidentified: 
Lane, Sara; Admin. Svcs Director City of Shoreline 1360*514 
Lian, Jason; Forma Construction 1509*166 
McDonald, Jason; Garco Construction 1509*348 

 


