
Project Barton Elementary School
General Contractor BNBuilders Contract Basis

Architect BLRB GC/CM ‐ Self Perform (< 30% of MACC) 21%
Project Manager OAC MC/CM (Bid > $3M) NO

Construction Start Date 5/1/2017 EC/CM (Bid > $3M) NO
Subst Comp Date 6/1/2018

Building SF 77,567
Site  Acreage 9.0 acres

Bid Package # Bid Package Description Bid Package 
Publish Date

Advertise 
Date

Pre Bid 
Conference 
Date

Bid Date Bid Time Bid Location Bid Package 
Budget Estimate

# Bids 
Received

Bid Varience Low Bidder Bid Total Package Type 
(Subcontractor, MCCM, 
ECCM, GCCM‐ Self 
Perfom)

% of Budget

Early Release Packages ‐  April 13, 2017 Bid Results
3.02 Concrete Vaults 1/10/2017 1/13/2017 1/25/2017 LWSD 1,634,385$           1 173,695$             BNB 1,634,385$           GC/CM ‐ Self Perform 4.70%

31.01 Site, Utilities & ROW 2/17/2017 2/23/2017 3/17/2017 BNB 3,896,811$           5 1,365,875$          Interwest 3,864,005$           Subcontractor 11.11%
14.01 Elevator 2/17/2017 2/23/2017 3/10/2017 BNB 129,177$               1 ‐$                      BNB 120,323$               GC/CM ‐ Self Perform 0.35%

ALLOW Early Release Work 0.00%

MEP Bid Packages
23.01 Plumbing/Mechanical 3/8/2017 3/16/2017 4/12/2017 BNB 4,852,768$           2 376,504$             Johansen 4,913,991$           Subcontractor 14.13%
26.01 Electrical 3/9/2017 BNB 4,230,654$           2 McKinstry 4,451,742$           Subcontractor 12.80%
27.01 LWSD Fiber Network BNB 0.00%

December 14, 2017 Bid Results
3.01 Structural Concrete 2/28/2017 3/9/2017 3/24/2017 LWSD 2,106,854$           1 ‐$                      BNB 2,092,651$           GC/CM ‐ Self Perform 6.02%
3.03 Site Concrete, Specialties 2/28/2017 3/9/2017 3/23/2017 LWSD 1,675,769$           1 ‐$                      BNB 1,446,248$           GC/CM ‐ Self Perform 4.16%
4.01 Masonry 5/8/2017 5/24/2017 6/13/2017 BNB 435,264$               4 293,388$             R&D Masonry 546,500$               Subcontractor 1.57%
5.01 Structural Steel 2/28/2017 3/9/2017 3/23/2017 BNB 2,718,456$           1 ‐$                      Rhye Metals 2,927,838$           Subcontractor 8.42%
6.01 Rough Carpentry and Specialties 5/8/2017 5/25/2017 6/15/2017 LWSD 1,693,542$           1 ‐$                      BNB 1,532,668$           GC/CM ‐ Self Perform 4.41%
6.02 Finish Carpentry 5/8/2017 5/25/2017 6/14/2017 LWSD 514,940$               3 92,558$               Genothen 617,349$               Subcontractor 1.78%
7.01 Siding and Flashing 5/1/2017 5/24/2017 6/13/2017 BNB 1,490,860$           2 66,822$               Axiom 1,698,978$           Subcontractor 4.89%
7.02 Roofing 5/1/2017 5/24/2017 6/13/2017 BNB 988,803$               4 56,445$               Axiom 810,000$               Subcontractor 2.33%
8.01 Doors and Hardware 5/1/2017 5/25/2017 6/14/2017 LWSD 479,229$               1 ‐$                      BNB 489,490$               GC/CM ‐ Self Perform 1.41%
8.02 Glass and Glazing 5/1/2017 5/24/2017 6/13/2017 BNB 994,376$               2 43,300$               Eastside Glass 2,044,000$           Subcontractor 5.88%
9.01 GWB, Framing, Insulation 5/1/2017 5/24/2017 6/13/2017 BNB 2,293,475$           3 127,973$             Northwest Partitions 2,962,400$           Subcontractor 8.52%
9.02 Ceilings 5/8/2017 5/24/2017 6/6/2017 BNB 543,818$               2 48,911$               WPI 640,928$               Subcontractor 1.84%
9.03 Flooring 5/8/2017 5/24/2017 6/13/2017 BNB 677,442$               2 22,845$               Greatfloors 454,395$               Subcontractor 1.31%
9.04 Painting  5/8/2017 5/24/2017 6/13/2017 BNB 281,076$               2 498,965$             Diverse Coatings 279,300$               Subcontractor 0.80%

11.01 Food Serrvice Equipment 5/1/2017 5/24/2017 6/13/2017 BNB 332,047$               2 34,221$               Smith & Green 271,181$               Subcontractor 0.78%
21.01 Fire Sprinklers 3/21/2017 3/28/2017 4/11/2017 BNB 454,227$               2 47,323$               Fire Shield 333,838$               Subcontractor 0.96%
32.01 Landscaping   5/8/2017 5/24/2017 6/6/2017 BNB 704,394$               2 29,614$               Earthscapes 637,540$               Subcontractor 1.83%

Bid Package Subtotal 33,128,367$         ‐$                                   34,769,750$         100%

Payment and Perf Bonds incl above Incl above
Bid Contingency Incl above ‐$                       

Subtotal 33,128,367$         ‐$                                   34,769,750$        

General Conditions 740,088$               740,088$              
Negotiated Support Svcs 1,897,299$           1,897,299$          

2.712% Fee 969,967$               995,899$              
2% GC/CM Contingency 662,567$               685,599$              

Project Totals 37,398,289$         ‐$                                   39,088,635$        

WSST By Owner
Pre Con Services 245208

Bid Package Totals
27,453,985.00$    Subcontractor 79.0%

‐$                        MC/CM 0.0%
‐$                        EC/CM 0.0%

7,315,765.00$      GC/CM ‐ Self Perform 21.0%

Bidding Process
Construction Management Plan 


