
System goes live

MRSC Data Import - Development and Testing

Milestones

Gathering requirements and contract 
negotiations

System configuration for new certification 
application

Rules 
Implementation

7/7/23 | Filed CR105 and proposed rules for 
comment. | 10/20/23

Communications 
and Stakeholder 

plan 

Preliminary Planning

May '23 Jun '23 Jul '23 Aug '23 Sept '23 Oct '23 Nov '23 Dec '23 Apr '24 May '24Feb '24Jan '24 Mar '24

Begin processing applications.

TBD

SB 5268 Implementation Timeline

Governor signed 
SB 5268

 5/9/2023

Establish positions and 
recruit new staff.

Onboard and train new staff.

Jun '24

Project Lead: Sharon Harvey, Director of Policy

Establishing 
PWSBE 

Certification Unit

IT Implementation

Office of Minority and Women's Business Enterprises 


	Project timeline



