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LAKE CHELAN HEALTH



PROJECT TEAM
Aaron Edwards 

Chief Executive Officer

As Needed

Brant Truman

Chief Financial Officer

As Needed

Athan Tramountanas

Legal Counsel

Ogden Murphy Wallace

As Needed

Dean Gable

Project Manager

Procurement 20%

Design 50%

Construction 70% 

General Contractor/Construction 

Manager

LCH Resources

Ken Peters

Director of Facilities

Procurement 10%

Design 30%

Construction 30% 

Joe Thompson

Materials Manager

Procurement 10%

Design 10%

Construction 30% 

Shawn Ottley

Chief Operations Officer

Procurement 30%

Design 30%

Construction 30% 

Hill Resources

Stacy Shewell

Owner Advisor

Procurement 30%

Design 30%

Construction 10% 

Colin Anderson

Principal in Charge

Procurement 5%

Design 5%

Construction 5% 

Patrick McCord

Project Controls

Procurement AN

Design 10%

Construction 10% 

 Board of 

Commissioners

Forte Resources

Ellyn Freed

Principal, Designer

Procurement 5%

Design 80%

Construction AN

Chyanna Marshall

Architect, Lead PM

Procurement 20%

Design 80%

Construction 20%

Lenka Slapnicka

Founder, PM

Procurement 5%

Design 20%

Construction AN 



THE 
PROJECT 



THE PROJECT



EMS 

Sleep Room

Bath/Shower Room

Kitchen   

Staff offices  

Laundry

Double Pull-Through Bays

Exterior Vehicle Storage 

Fitness Room 

Public Entry

Restrooms

Administration

Admin. Offices

HR

Accounting

Quality

Executive

Training Room

Conference Spaces

Storage

Restrooms

Print/Copy 

PROJECT PROGRAM



 Soil Conditions

 Geotechnical and Contamination 

 Proximity to active hospital campus 

 Availability of water from local utility

 Market Conditions 

 Fixed Budget 

PROJECT CHALLENGES



PROJECT BUDGET

Costs for Professional Services (A/E, Legal etc.)   $ 1,050,000

Estimated project construction costs (including construction contingencies): $ 8,200,000

Equipment and furnishing costs  $ 450,000

Off-site costs   $ 180,000

Contract administration costs (owner, cm etc.)   $ 170,000

Contingencies (design & owner)   $ 1,200,000

Other related project costs (site investigation, commissioning, etc.) $ 170,000

Sales Tax   $ 830,000

Total $ 12,250,000



PROJECT SCHEDULE

Prime Consultant (AE & CM) & Legal Procurement Complete

Site Investigations & Schematic Design Jan. 2024 – Oct 2024

GC/CM Selection Aug. 2024 – Oct. 2024

GC/CM Preconstruction Services Oct. 2024 – May 2025

Design Completion and Value Engineering Oct. 2024 – June 2025

MACC Negotiation and Bidding April. 2025 – June 2025

Construction April 2025 – July 2026

Closeout July 2026 – Sept. 2026



MBE/DBE INCLUSION

 Lake Chelan Health is dedicated to achieving a high level of local, small and 

disadvantaged business on this project. Strategies to achieve this include: 

 RFQ to be shared on OMWBE Bids and Opportunities page

 Past performance and the Proposer’s project specific approach to utilization of local, small and 

disadvantaged businesses will be scored in the SOQ phase.

 Utilization goal will be established with input from the selected GC/CM. 

 GC/CM will be required to develop, update and manage a project procurement plan that 

specifically identifies how project utilization goals will be met. 

 The Plan shall identify ample outreach efforts that will be implemented by the GC/CM during project buyout.

 GC/CM will be required to track and report on utilization throughout project. If actual utilization 

values are indicating goals may not be achieved, GC/CM will be required provide a ‘course 

correction’ plan to that demonstrates a path to meet pre-established goals.  

 Forte, the architect on this project is a small, local business.



WHY GC/CM? 

 Project Complexity 

 Active hospital campus, site and market conditions 

 Adjacent to 24/7 hospital campus 

 Shared drive and limited access points will require careful coordination

 GC/CM Design Support 

 Support validating that scope fits within fixed project budget 

 Early planning for complex site logistics 

 Complex Technical Environment

 Multiple facility types are combined

 Due to the scarcity of subcontractors in the geographic area, the project needs a 
GC/CM adept at attracting and managing quality subcontractors

RCW 39.10.340 Compliance



PROCUREMENT APPROACH

 Step 1: Request for Qualifications

 Receive Statement of Qualifications based on published evaluation criteria. 

 Highest ranked firms will be invited to interview.

 Step 2: Interviews

 Interviews will be evaluated based on the published evaluation criteria. 

 Highest ranked firms will be invited to submit Fee Proposals. 

 Step 3: Request for Fee Proposals  

 Proposals will be opened and scored in a public fee opening. 

 Agreement  

 Cost + fee with a GMP/MACC for preconstruction and construction. Potential for 
interim GMPs/mini-MACCs.



PROCUREMENT TIMELINE

PRC Presentation and Request for Approval  July 25, 2024

RFQ Advertisement #1 July 30, 2024

RFQ Advertisement #2 August 6, 2024

Preproposal Meeting and Site Walk August 7, 2024

Statement of Qualification (SOQ) Due August 20, 2024

Selection Committee Review and Scoring August 20-27, 2024

Notification of Short-Listed Firms August 28, 2024

Interactive Meetings/Interviews Sept. 11-12, 2024

Selection Committee Scoring Sept. 12, 2024

Invitation to Respond to Request for Proposal (RFP) Sept. 16, 2024

RFP Responses Dues Sept. 24, 2024

Board Approval of GC/CM selection and Precon. Contract Oct. 22, 2024



THANK YOU 
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