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District Information

"At the Sumner-Bonney Lake School District, our promise is 
to know, value and support every student, helping them graduate ready to 

pursue a promising future. “

91% Graduation rate
2 high schools, 3 middle schools and 9 elementary schools, 1 early 
learning center and 1 Alternative High Program
11,000+/- students
Located in the Tehaleh Master Planned Community



Project Goals

Replace temporary classroom portables with a permanent 8 classroom 
addition connected to the existing facility.  

Project Goals: Improve parking areas to accommodate the need 
created by student population growth.

Improve outdoor play areas and fields to provide more access to year-
round outdoor play opportunities. 

This project must integrate with the community and reflect the 
commitment of the long term dedicated staff. 



Current Facility



Proposed Site



Concept Plans



Project Budget

Costs for Professional Services $2.0M
Estimated Project Construction Costs (including contingencies) $12.5M
Equipment & Furnishing Costs (Radio Tower & equipment) $1.5M
Off-Site Costs  $.5M
Contract administration costs (owner, CM, etc.) $1.2M
Contingencies (Design & Owner) $.75M
Other Related Project Costs (Land, Permits, Utilities, Surveys) $0.0M
Alt. Sub Cont. Selection Costs $0.0M
W.S.S.T. Sales Taxes $1.2M

GRAND TOTAL $19.65M



Project Procurement and Delivery Schedule
DESCRIPTION STATUS/DURATION

Procure Management Consultant and GC/CM Advisor Complete

Procure GC/CM Legal Services Complete

Design Team Selection 12/15/2025

GC/CM PROCUREMENT

PRC Application Submitted 10/20/25

PRC Presentation 12/05/25

GC/CM RFQ Advertisement #1 12/05/25

GC/CM RFQ Advertisement #2 12/12/25

Pre-Submittal Meeting 12/17/25

GC/CM SOQ’s Due 1/16/26

SBLSD Selection Committee SOQ Review and Scoring 1/16/26 – 1/21/26

Notify Shortlisted Finalist Teams & Issue RFP to begin pricing 1/21/26

GC/CM Interactive Meetings 1/28/26

SBLSD Open Proposals 2/04/26

SBLSD Board Approval of GC/CM Selection 2/19/26

Begin Pre-Construction February 2026

Substantial Completion May 2028



Why GC/CM?
1. Implementation of the project involves complex 

scheduling, phasing coordination

2. Involvement of the GC/CM during the design phase 
is critical to the success of the project

3. The project encompasses a complex or technical 
work environment



MWBE Outreach
• Alignment with existing SB Policy (6220)

• Document outreach, requires prime contractor prove outreach efforts 
• Owner-Led Outreach Prior to Procurement

• Outreach to OMWBE, Chamber of Commerce, Tabor 100, NAMC and 
PN NAWIC

• Setting GC/CM Selection Criteria and Expectations
• Describe their approach to achieving SMWVB participation, provide 

examples, assistance offered
• GC/CM Outreach and Procurement Plan

• GC/CM delivery allows early engagement with subcontractors
• Strong local interest expected, transparent communication a priority
• Establish targets, “meet the GC/CM” events, identify target bid 

packages and strategies, outline support/technical assistance offered
• Ongoing Monitoring and Reporting

• GC/CM to provide monthly reports tracking SMWVB outreach efforts, 
bid participation, and awards



Wrap Up



Questions & Answers


	Slide Number 1
	Slide Number 2
	Slide Number 3
	District Information
	Project Goals
	Current Facility
	Proposed Site
	Concept Plans
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14

