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1. Application Summary
a) Shadow Lake Elementary School – GC/CM - Approved
Tahoma School District #409
The project includes tenant improvements within four separate existing buildings on the campus.
Areas of work include Administration, Library and Kindergarten areas, classroom finishes,
multiple exterior improvements and various internal systems upgrades. The $3.9 million project
was funded through a 2013 bond measure. The applicant demonstrated responsible budgets,
timelines and management plan for the project. The application satisfies RCW 39.10 criteria for
complex phasing and coordination, construction on occupied sites, critical involvement of the
GC/CM and public benefit. The applicant demonstrated GC/CM in-house staff experience,
supported by GC/CM expertise of OAC, Perkins Coie and BCRA Architects. The project was
approved unanimously.
b) New High School – Progressive D/B – Approved
Issaquah School District #411
The new high school is planned to serve 1,800 students and will reduce populations at the other
district schools. The $120 million project is funded through a capital bond approved in April of
2016. Complexities within the project include parking beneath the athletic field and advanced
maker spaces with specialized equipment and systems. The applicant demonstrated responsible
budgets, timelines and management plan for the project. The application satisfies RCW 39.10
criteria for highly specialized construction activities, greater innovation and efficiencies,
significant delivery time savings and public benefit. The applicant has not completed a D/B
project, therefore, D/B expertise is to be provided by OAC and Pacifica Law Group. The project
was approved unanimously.
c) New Middle School – Progressive D/B – Approved
Issaquah School District #411
The 130,000 sf, $74 million project is planned to serve 900 6th-8th graders and will reduce
populations at the other district middle schools. The project is funded through a capital bond
approved in April of 2016. Complexities within the project include parking beneath the athletic
field, advanced maker spaces with specialized equipment and systems, and construction
immediately adjacent to other district facilities that must remain safe and operational. The
applicant demonstrated responsible budgets, timelines and management plan for the project. The
application satisfies RCW 39.10 criteria for highly specialized construction activities, greater
innovation and efficiencies, significant delivery time savings and public benefit. The applicant
has not completed a D/B project, therefore, D/B expertise is to be provided by OAC and Pacifica
Law Group. The project was approved unanimously.

March 22, 2018 Meeting
1. Project Review Committee met with a full quorum represented.
2. PRC Actions:
a) Document Updates: A motion was made and seconded to approve the updates made at the end of
2017 to the following documents, which were posted to the PRC website in November:
• Project Information Sheet
• DB Project Application
• DB Project Scoresheet
• GC/CM Project Application
• GC/CM Project Scoresheet
• Certification Information Sheet
• Certification Scoresheet
• Recertification Scoresheet
One modification was proposed and the motion amended to approve a change on the DB Project
Scoresheet. After further discussion, the vote was unanimous to approve the updated documents.
b) Position Definitions: The CPARB Board requested that the PRC provide definitions of each of
the PRC positions for use in further evaluating PRC member application letters and aiding in the
approval process. Each PRC member was asked to write a brief description of their assigned
position, compare that description with others on the PRC with the same position, and then
forward those descriptions to Talia by 4/9/18. From there, PRC Chair Rustin Hall, Talia and
Nancy will review, refine and finalize the descriptions as needed to ensure a consistent level of
format, content and level of detail for each description. These final descriptions will be presented
at the May 10, 2018 CPARB Board meeting. PRC members whose terms are expiring on June
30, 2018 and are interested in continuing for another term need to submit letters of interest to
Talia before April 18, 2018. Changes may also need to be made to the PRC document currently
being used to reach out to new applicants to fill vacant PRC positions.
c) MBAC Data Collection: The CPARB Board at their November 2017 meeting approved a new
policy regarding PRC involvement in collecting information regarding OMWBE inclusion plans.
This new policy requires public bodies seeking certification or recertification to submit and the
PRC to collect the following information:
• Advertisement and solicitation requirements for inclusion plans
• Outreach and training and education efforts to minority and women-owned firms
• Contract language related to inclusion and outreach
• Amounts and percentages paid to minority, women, veteran and small businesses
The CPARB Board at their November 2017 meeting directed the PRC to discuss how it plans to
collect that information and to provide an implementation proposal. Today’s meeting was the
first opportunity for the PRC to discuss this subject with a full quorum present since the
November CPARB Board meeting. The following thoughts were shared during the discussion:
• The PRC should reach out to our current certified public bodies (there are currently 15) and
request information from them on what types of templates they are currently using, if any, to
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gather and process similar information. Many of them may already be required by law to
implement OMWBE inclusion plans and track results.
The PRC should contact WSSDA (Washington State School Director’s Association) and
request a copy of their policies and procedures templates used for all school districts across
the state.
The PRC should recommend to CPARB that this policy be expanded to include all project
applicants to the PRC, not just certifications and recertifications.
The scope of this policy should include both contractors and professional service providers.
As DES staff will be responsible for processing the data collected, the final template format
to be used by the applicants will need additional technical input based on the specific
database system to be used.
It is important that we clarify specifically what data is desired and to keep the template as
easy to use and process as possible while still accomplishing the intent of the new policy.
The OMWBE inclusion plan information to be requested from the applicants will not be used
by the PRC for evaluation of the application, as it is not currently included in RCW 39.10
statutes.
The PRC will develop proposed changes in application documents as required to request of
the applicant pertinent information to satisfy the new policy requirements. The changes will
be incorporated into the existing document and will not be formatted as an attachment.
Language will be included that clarifies for the applicant that this information is for
information only and will not be used as an evaluation criteria.
Applicants will be asked to provide historical data from past projects as a part of their
application. Data for projects not yet completed will be provided post-completion by public
bodies as directed in RCW 39.10.320 and 39.10.350.

PRC Chair Rustin Hall, Talia and Nancy will collect information as noted above and produce an
implementation proposal to be presented to the CPARB Board.
3. Application Summary
a) Rock Island and Rocky Reach Dam Modifications – GC/CM – Approved
Chelan County PUD
The projects involve improvements for multiple buildings on separate sites with sequential
schedules spanning from 2018 to 2023. The scope of work includes upgraded, replacement and
new facilities for support and maintenance operations at the sites of two hydroelectric dams. The
$70.6 million projects are fully funded, and the applicant demonstrated responsible budgets and
timelines for the projects. The application satisfies RCW 39.10 criteria for occupied sites,
essential facilities, complex scheduling and critical involvement of the GC/CM. The applicant
has not completed a GC/CM project; therefore GC/CM expertise is to be provided by
Parametrix, Perkins Coie and TCF Architecture. The project was approved unanimously.
b) Aquatic Center Renovation and Expansion – GC/CM – Approved
William Shore Pool District
The project consists of a $12.9 million expansion and renovation of an existing aquatic center.
The project is currently $2 million short of full funding with options available for securing
remaining funding. The applicant demonstrated responsible budgets and timelines for the project.
The application satisfies RCW 39.10 criteria including occupied site and complex project

phasing. Required GC/CM experience for the team is to be provided by Mike Purdy, Gregory
Guedel/Legal Council, Zenovic and Associates, Vanir Construction Management and ARC
Architects. The project was approved unanimously.
c) Olympic Medical Center Central Sterilization – GC/CM – Approved
Clallam County Public Hospital District
The $6.7 million project consists of modifications to 2 floors of a building built in multiple
phases from 1951, 1974, 1982, 1992, 1996, 2007 and 2015. The scope of the work includes
replacement, hazardous materials abatement, upgrading and relocating key elements of the
hospital’s existing central sterilization department systems and facilities. The work will be done
in 5 phases and involves complex routing of systems within tight existing interstitial spaces. The
application satisfies RCW 39.10 criteria including occupied site, complex scheduling and
essential facilities. Required GC/CM experience is to be provided by The Robinson Company,
Perkins Coie, Sazan Group and TBS Engineering. Documentation of specific Washington State
GC/CM experience for key personnel was brief. The project was approved by a vote of 6 yes to 2
no.
4. PRC Committee Member Status:
Recruitment is ongoing to fill the following vacant position:
• Owner – Public Hospitals (Darrin Gillis Left July 2017)
The following PRC Committee Members terms expire on June 30, 2018:
• Bill Dobyns – General Contractors
• John Palewicz – Owner, General Public
• Linneth Riley-Hall – Owner, General
• Joe Stowell – Owner, Cities
• Rob Warnica – General Contractors
Editor’s Note: Notification was received on April 26, 2018 that Jeanne Rynne is moving to
California and will resign her PRC position (Owner – Higher Education) on June 30, 2018.
Respectfully submitted 4/30/2018,
Rustin L. Hall, PRC Chair

