Tacoma Rhodes Current Projects Revised 02-26-2020
(Active / Under Contract)

ID Task Name Start Finish ABLE Construction Funding | Half 2, 2018 | Half 1, 2019 | Half 2, 2019 | Half 1, 2020 | Half 2, 2020 ' Half 1, 2021 | Half 2, 202
slylalslolnlplylrimlaimlylslalslolnlplslrimlalmlslslalslolnDlylrimlaimlsislals]
1 |17-945 Tacoma Rhodes Center - HazMat 6/5/17 to 6/30/17 $6,280.00 Operations thodes Center - HazMat 6/5/17 to 6/30/17 \/ Operations
2 |19-203 DES Rhodes Center Water Damage Repair 7/22/19 9/17/20 $140,000.00 Operations | 19-203 DES Rhodes Center Water Damage Repair
3 Notice to Proceed 7/22/19 7/22/19 +*
4 Design / Construction 7/22/19 9/20/19 Design / Construction < s/
5 Substantial Completion 9/20/19 9/20/19 *
6 Close Out / Warranty 9/20/19 9/17/20 Close Out / Warranty <7 v
7 19-262 Remove & Replace Bldg. Water Main Gate Valve 6/17/19 7/10/20 $15,000.00 Operations | 19-262 Remove & Replace Bldg. Water Main Gate Valve
8 Notice to Proceed 6/17/19 6/17/19 +*
9 Design / Construction 6/17/19 7/15/19 Design / Construction <=,
10 Substantial Completion 7/15/19 7/15/19 *
11 Close Out / Warranty 7/15/19 7/10/20 Close Out / Warranty 7 Y,
12 |20-161 Emergency Water Leak Repairs 6/3/19 9/17/20 $20,000.00 Operations | 20-161 Emergency Water Leak Repairs
13 Notice to Proceed 6/3/19 6/3/19 *
14 Design / Construction 6/3/19 9/2/19 Design / Construction < "/
15 Substantial Completion 9/2/19 9/2/19 +
16 Close Out / Warranty 9/20/19 9/17/20 Close Out / Warranty <7 V4
17 |20-263 Broadway Roof Re-cover 11/22/19 3/26/21 $400,000.00 | 20-263 Eroadway Roof Re-cover
18 Notice to Proceed 11/22/19 11/22/19 +*
19 Design / Construction 11/22/19  3/30/20 Design / Construction < ——/
20 Substantial Completion 3/30/20 3/30/20 *
21 Close Out / Warranty 3/30/20 3/26/21 Close Out / Warranty 7 4
22 |17-225 3 Elevator Modernization 5/30/19 9/28/21 $150,000.00 $2,000,000.00 cop 1 17-225 3 Elevator Modernization
23 Notice to Proceed 5/30/19 5/30/19 +*
24 Design / Construction 5/30/19 9/30/20 DesigN / C oSt O s . |
25 Substantial Completion 9/30/20 9/30/20 +*
26 Close Out / Warranty 9/30/20 9/28/21 Close Out / Warranty 7 %
27 |18-910 GSA Census Tl 6/10/19 8/6/20 $30,000.00  $260,000.00 Lease Reim. | 18-910 GSA Census Tl
28 Notice to Proceed 6/10/19 6/10/19 +*
29 Design / Construction 6/10/19 8/9/19 Design / Construction
30 Substantial Completion 8/9/19 8/9/19 +*
31 Close Out / Warranty 8/9/19 8/6/20 Close Out / Warranty 17 Y,
32 |20-147 L&I Tenant Improvement 1/15/20 4/13/21 $40,000.00 L&l | 20-147 L&l Tenant Improvement
33 Notice to Proceed 1/15/20 1/15/20 +
34 Design / Construction 3/16/20 4/15/20 Design / Construction \mm;
35 Substantial Completion 4/15/20 4/15/20 +*
36 Close Out / Warranty 4/15/20 4/13/21 Close Out / Warranty <7 v
37 |A&E and Construction Totals $186,280.00 $2,875,000.00
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