RECREATION COMPLEX CITY OF AIRWAY HEIGHTS PRC QUESTIONS/ANSWERS 1/23/2017

## City of Airway Heights JC Kennedy's Design/Construction History

			Contracting	Planned	Planned	Actual	Actual	Planned	Final	Reason for
	Project Name	Project Description								Budget/Schedule
			Method	Start	Finish	Start	Finish	Budget	Cost	Change
1	Landreth Park Development	Develop 8.5 Acre Neighborhood Park	D-B-B	Apr-13	Jul-14	Apr-13	Jul-14	\$339,583	\$339,583	
2	Cleveland Park Development	Develop 2 Acre Neighborhood Park	D-B-B	May-09	Oct-09	May-09	Oct-09	\$153,035	\$157,841	
3	Cleveland Park Development Phase 2	Site Amenities & Playgrounds	State Bid Purchase	May-10	Jun-10	May-10	Jun-10	\$144,000	\$144,000	
4	Traditions Park Development	Develop 1 Acre Neighborhood Park	Develop. Agreement	Apr-10	Aug-10	Apr-10	Aug-10	\$164,000	\$164,000	