

SOUND TRANSIT

RECERTIFICATION FOR DESIGN-BUILD

1. Please describe the Contract Packaging Workshop and its role in selection of DB or other project delivery methods (Page 2).
2. Addressing criteria B.2., please describe any litigation or significant disputes on any project since previous certification.
3. Please describe how the Design-Build Selection and Approval Process Overview chart aligns with the Phase Gate process. If possible please show the old vs revised Phase Gate process to illustrate the differences.
4. Addressing criteria C. please provide an updated organization chart showing the personnel listed in Attachment 2.
5. Do all projects go through the delivery method selection process? For example do smaller projects go through the process, or is there another procedure used?