

Project Review Committee (PRC)

Date:	7/24/2025	GC/CM	X	Approved	X
Public Agency:	University of Washington (UW)	DB		Denied	
PRC Member:	Eza Agoes	Both			

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
X	
x	
x	
X	
x	
x	
X	
X	

As stated in the application, “The UW has not received any audit findings.”

Overall Evaluation by Committee Member

Reason for Determination:

Observations/Concerns:

Digitally signed
by Eza Agoes
Date: 2025.07.24
09:58:41-07'00'

Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>July 24, 25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>UW</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Alexis Blue</u>	Both	<u> </u>		

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
X	
X	
X	
X	
X	
X	
X	

Overall Evaluation by Committee Member

Reason for Determination:

Meets criteria (actually excels at meeting criteria)

Observations/Concerns:

Thanks!

Alexis C Blue, signed digitally

Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>07/24/2025</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Joshua Cheatham</u>	Both	<u> </u>		

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
P	
P	
P	
P	
P	
P	
P	

Overall Evaluation by Committee Member

Reason for Determination:

The application demonstrates a clear understanding and compliance with the RCW.

Observations/Concerns:

The University prepared a very clear and concise application that demonstrated compliance with all the aspects of being able to successfully deliver GC/CM projects that benefit the public.

 Digitally signed by Joshua Cheatham
 Date: 2025.07.24 09:53:43-07'00'

Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/25</u>	GC/CM	<u>x</u>	Approved	<u>x</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Brandi Colyar</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	x	
1. Explained what steps are taken to determine that the use of <u>GC/CM</u> and/or DB are appropriate for a proposed project.	x	
2. Described the steps that are taken in approving this determination.	x	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	x	
1. Included the status of each alternative delivery project.	x	
2. Described any litigation or significant disputes on any project since previous certification.	x	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	x	
D. Applicant has resolved any audit findings relative to previous projects.	x	

Overall Evaluation by Committee Member

Reason for Determination:

Team Structure and project experience well defined. RCW requirements demonstrated. I appreciate the process for reviewing the need for selecting Alt delivery by project.

Observations/Concerns:


 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>07/24/2025</u>	GC/CM	<u>x</u>	Approved	<u>x</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Lisa Corcoran</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.		
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	x	
2. Described the steps that are taken in approving this determination.	x	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.		
1. Included the status of each alternative delivery project.	x	
2. Described any litigation or significant disputes on any project since previous certification.	x	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	x	
D. Applicant has resolved any audit findings relative to previous projects.	x	

Overall Evaluation by Committee Member

Reason for Determination:

Observations/Concerns:



Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7-24-25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Mallorie Davies</u>	Both	<u> </u>		

Recertification Evaluation Criteria


	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Applicant meets requirements for recertification and has demonstrated abilities to manage projects as GC/CM.

Observations/Concerns:



 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

9AM PRESENTATION

Date: 7-24-25
Public Agency: UNIV OF WASH
PRC Member: JIM DUGAN

GC/CM X
DB
Both

Approved X
Denied

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
1. Included the status of each alternative delivery project.
 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
X	
X	
X	
X	
X	
X	
X	

Overall Evaluation by Committee Member

Reason for Determination:

VERY QUALIFIED; DEEP BENCH STRENGTH;
STRONG LEADERSHIP; EXTENSIVE EXPERIENCE

Observations/Concerns:

NONE

Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/2025</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Jeff Gonzalez</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Applicant met the criteria

Observations/Concerns:

Great presentation. Applicant has demonstrated a knowledge and expertise in the use of GC/CM delivery.



 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Gina M. Hortillosa</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.		
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.		
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Observations/Concerns:


 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/2025</u>	GC/CM	<u>x</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Brian Jewett</u>	Both	<u> </u>		

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
x	
x	
x	
x	
x	
x	

Overall Evaluation by Committee Member

Reason for Determination:

Demonstrated clear understanding of GC/CM and a clear decision making process with stakeholder involvement.

Observations/Concerns:

None

Brian Jewett 7/24/2025
 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date: 7/24/25 GC/CM X Approved X
 Public Agency: UW DB Denied
 PRC Member: DAVE JOHNSON Both

Recertification Evaluation Criteria


	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2. Described the steps that are taken in approving this determination.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	<input type="checkbox"/>	<input type="checkbox"/>
1. Included the status of each alternative delivery project.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2. Described any litigation or significant disputes on any project since previous certification.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
D. Applicant has resolved any audit findings relative to previous projects.	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Overall Evaluation by Committee Member

Reason for Determination:

AGENCY HAS HAD GOOD EXPERIENCE W/ GC/CM AND
PERSONNEL THAT HAVE GC/CM EXPERIENCE. MEETS
CRITERIA FOR GC/CM

Observations/Concerns:


 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>July 24, 2025</u>	GC/CM	<u>x</u>	Approved	<u>x</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Jeff Jurgensen</u>	Both	<u> </u>		

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
x	
x	
x	
x	
x	
x	
x	


Overall Evaluation by Committee Member

Reason for Determination:

Very well defined experience and personnel. They are very mature in their use of the delivery method.

Observations/Concerns:

NONE


 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>July 24, 2025</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Art McCluskey</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Applicant meets RCW requirements

Observations/Concerns:

Very experienced applicant

Art McCluskey
 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date: 7-24-25
 Public Agency: University of Washington
 PRC Member: Bret Miche

GC/CM X
 DB
 Both

Approved X
 Denied

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
1. Included the status of each alternative delivery project.
 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.


Pass	Fail
X	
X	
X	
X	
X	
DA	
X	
DA	

Overall Evaluation by Committee Member

Reason for Determination:

Applicant clearly demonstrated their compliance w/
RCW 39.10 requirements and demonstrated they have
the proper tools and procedures to ensure compliance

Observations/Concerns:


 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Heather Munden</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Appreciate the detailed information in the recertification application. UW has a lot of knowledge of GCCM and it shows in the application and in the presentation. Really liked the slide on safety in the presentation.

Observations/Concerns:

No concerns.

Heather Munden
 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>07/27/25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Yuki Seda-Kane – DBE2</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	N/A	

Overall Evaluation by Committee Member

Reason for Determination:

All areas are covered, UW is a highly experienced Owner. The Owner described the process between selecting GC/CM, DB and even DBB, which showed their strong understanding of each delivery method.

Observations/Concerns:

Yuki Seda-Kane

 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date: 7-24-25 GC/CM X Approved X
 Public Agency: UNIV. OF WASH. DB Denied
 PRC Member: KEVIN THOMAS Both

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.		
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.		
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

COMPREHENSIVE SAFETY PROGRAM, EXTENSIVE EXPERIENCE,
HISTORIC CAMPUS REQUIRES SPECIALIZED CONSTRUCTION,
OMWBE TRACKING

Observations/Concerns:

Kevin Thomas
 Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Lance Thomas</u>	Both	<u> </u>		

Recertification Evaluation Criteria

- A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.
 - 1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.
 - 2. Described the steps that are taken in approving this determination.
- B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.
 - 1. Included the status of each alternative delivery project.
 - 2. Described any litigation or significant disputes on any project since previous certification.
- C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.
- D. Applicant has resolved any audit findings relative to previous projects.

Pass	Fail
x	
x	
x	
x	
x	
x	
x	

Overall Evaluation by Committee Member

Reason for Determination:

Meets all the requirements

Observations/Concerns:

Complete Presentation



Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>July 25, 2025</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>T. Thomas</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.		
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.		
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	


Overall Evaluation by Committee Member

Reason for Determination:

Well qualified and experienced team in alternative project delivery. A leader in the industry.

Observations/Concerns:

Two GC/CM projects that are currently in preconstruction out of 24 other DB projects.



Signature

Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Recertification

Date:	<u>7/24/25</u>	GC/CM	<u>X</u>	Approved	<u>X</u>
Public Agency:	<u>University of Washington</u>	DB	<u> </u>	Denied	<u> </u>
PRC Member:	<u>Taine Wilton</u>	Both	<u> </u>		

Recertification Evaluation Criteria

	Pass	Fail
A. Applicant explained any process changes it made, if any, on how it determines which projects are appropriate for use of alternative contracting procedures.	X	
1. Explained what steps are taken to determine that the use of GC/CM and/or DB are appropriate for a proposed project.	X	
2. Described the steps that are taken in approving this determination.	X	
B. Applicant described their experience in delivering projects under Alternative Public Works in the past three years and summarized how these projects met the statutes in RCW 39.10.	X	
1. Included the status of each alternative delivery project.	X	
2. Described any litigation or significant disputes on any project since previous certification.	X	
C. Applicant provided an updated organization chart with personnel possessing management and construction experience using the GC/CM and/or DB since the previous certification.	X	
D. Applicant has resolved any audit findings relative to previous projects.	X	

Overall Evaluation by Committee Member

Reason for Determination:

Use tools GC/CM part of the Project Delivery Group at UW. Collaborative delivery, training of team, outreach for bid packages, sees themselves as leaders in the industry and aids others. Alternative subcontractor. Provided updated org chart. They have a Governance model to manage projects to make timely decisions and clear expectations.

Observations/Concerns:

Educate teams, solve issues and challenging situations at the lowest levels before becoming contentious, take preventative measures to manage risks with amenable resolutions, projects presented attest to complexity and delivery method works.

Wilton, Taine E. (ESC)

Digitally signed by Wilton, Taine E. (ESC)
 DN: CN=Wilton, Taine E. (ESC),
 O=Edmonds School District
 Date: 2025.07.24 09:57:42-0700

Signature