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Agenda 



• Section 1109 ($13 M State Bonds) 
 

• Section 7014 (2)(b) ($69 M Cert. of Participation) 
 

• Section 7015 (5) Capitol Campus Design Advisory 
Committee Review 
 

Total Project Funding ($82 Million) 
 

 

Authorizing Legislation:  ESSB 5035 



Conditions & Limitations 
• Solely for predesign and bridging documents, design, 

competition  honoraria, project management, 
demolition, and other planning activities including 
permits. 
 

• Predesign must indicate estimated annual cost 
increase for state agency tenants compared to the 
cost of their existing leases 
 

• The estimated cost increases may take into account 
estimated cost savings in staff costs and other costs 
that may result in more efficient building design and 
layout of office space. 

 
 

 

Authorizing Legislation:  ESSB 5035 
Section 1109  ($13 M State Bonds) 

 



Conditions & Limitations (cont.) 
• OFM must review these costs estimates and 

submit a report to the appropriate committees 
of the legislature indicating the budget increase 
that would be required 60 days prior to 
executing any construction contracts for the 
building. 
 

• The lease for any prospective tenant may not 
be extended beyond the anticipated occupancy 
date of the building. 

 
 

 

Authorizing Legislation:  ESSB 5035 
Section 1109  ($13 M State Bonds) 

 



• Use design build, as defined by 39.10 RCW. 
 

• Include guarantee for energy, operations and 
maintenance performance. 

 

• Term for performance validation must not be 
less than five years. 

 

• The state may use state employees for 
services not related to building performance. 
 

Authorizing Legislation:  ESSB 5035 
Section 7014 (2)(b)($69 M Cert. of Participation) 



 

• Criteria for selecting a contractor must include 
life cycle costs, energy costs or energy use 
index.  
 

• Size:  200,000 – 225,000 square feet, based on 
OFM’s direction for square feet and tenants 
identified in the programming phase including 
the Washington State Patrol. 
 

• Tenant lease costs for the building may not 
exceed $26 per gross square foot including 
debt services and operating expenses. 
 

 

Authorizing Legislation:  ESSB 5035 
Section 7014 (2)(b)($69 M Cert. of Participation) 



 

• Proposals must be received by January 31, 
2014. 
 

• This is phase 1 of a 2-phase process that 
includes future demolition of the current 
General Administration Building and 
construction of similar facility which may 
include the state library as a tenant. 
 

 

Authorizing Legislation:  ESSB 5035 
Section 7014 (2)(b)($69 M Cert. of Participation) 



 

Capitol Campus Design Advisory Committee 
(CCDAC) 

 
• CCDAC may review the proposal selected 

by the Dept. of Enterprise Services but must 
not propose changes that will affect the 
scope, budget, or schedule of the project. 
 

 

Authorizing Legislation:  ESSB 5035 
Section 7015 (5) CCDAC Review 



 

• Design-Build Procurement (RCW 39.10) 
 

• 200,000 – 225,000 Square Feet 
 

• Achieve $26/GSF Lease Cost 
 

• High Performance Multi-tenant Office Building 
 

• Open-office concept 
 

Project Overview 



 

 



High Performance Building 
Expectations 

 

• Achieve LEED Gold minimum 
 

• Achieve significant energy reduction compared to 
typical NW office building & plan for on-site renewable 
energy systems 
 

• Assure air quality 
 

• Use daylighting and occupancy sensors 
 

• Maximize use of regional materials 
 

• Salvage or recycle high percentage of demolition and 
construction waste 
 

• Establish energy performance guarantees over a  five-
year validation period 



Total Project Schedule 
July 15, 2013  Non-mandatory informational meeting  
July 22, 2013  2:00 p.m. Submittals are due  
July 31, 2013  Interviews tentatively scheduled at 1500 Jefferson St., 
  S.E., Olympia, WA  
Aug. 5, 2013  Fee Proposal Due  
Aug. 14, 2013  Signed Agreement & NTP  
Sept. 13, 2013  Complete pre-design, bridging documents, & RFQ/RFP 
Sept. 23, 2013 Issue Design-Build (DB) RFQ 
Sept. 30, 2013  OFM approves pre-design document  
Oct. 15, 2013  DB Statements of Qualifications (SOQs) due  
Nov. 1, 2013  Review SOQs, Shortlist Finalists, & Issue RFP  
Jan. 15, 2014  Proprietary Meetings & Proposals Due  
Jan. 31, 2014  Evaluate Proposals & OFM Reviews Lease Cost Data  
Spring 2014  Negotiate Design-Build contract  
      Fall 2016  Complete construction 

 
 



• Pre-design for multiple tenants including the 
Washington State Patrol 
Including: 
– Cost estimates 
– Estimated annual cost increase for state agency tenants 

 

• Design-build bridging documents 
– Building Performance standards 

 

• RFQ and RFP for Design-build team selection 
 

• Participation in the selection of the Design-build team 
 

• Potential to advise Owner during construction 
 
 
 
 
 
 

 
 

 

Scope for this RFQ 



Scoring Criteria 
 
  Qualifications of Key Personnel (35 pts) 
 
  Previous Performance (35 pts) 
  
  Relevant Experience (20 pts) 
 
  MWBE Outreach Plan (10 pts) 

 

RFQ Requirements 



• Six bound sets of qualifications and one set on CD.  
Each set to include:   

• Executive summary; Federal Form SF330, Part 2 
only; and any other pertinent data to assist the 
Selection Panel in evaluating qualifications.   

• Submit on 8-1/2” x 11” paper, printed front and 
back, not exceeding 30 pages total.  (single 11” x 
17” sheet will count as two pages.)  

• Deliver to E&AS prior to 2:00 PM, July 22, 2013 

RFQ Requirements 
Submittals 



 

Provide a description of the strategies, approaches, and specific 
steps your firm will take to meet DES’s voluntary MBE and WBE 
percentage utilization goals  
 
• Education and training programs for employees about 

Outreach Plan 
 

• Participation in outreach events 
 

• Project-specific outreach 
 

• Providing one-on-one assistance to MWBE subconsultants 
 

• Subcontracts that encourage participation by MWBEs 
 

Describe how your firm will monitor progress toward these 
voluntary goals  
 

RFQ Requirements  
MWBE Outreach Plans 



Contact 
Nancy Deakins 
360-407-9333 

nancy.deakins@des.wa.gov 

Thank You 
 

Questions? 

mailto:nancy.deakins@des.wa.gov
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