Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: 9/26/2025 Approved X
Public Agency:  Enumclaw School District Denied
Project Name:  Ten Trails Elementary Project — Progressive DB
PRC Member:  Jeff Gonzalez
Project Evaluation Criteria
Design-Build
Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:
Pass Fail
A. Provides substantial fiscal benefit or traditional delivery method is not practical. X
B. Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the X
total project cost is over two million dollars and where: (Pass if meets 1 of 3)
1. The construction activities are highly specialized, and a DB approach is critical
in developing the construction methodology, or
2. The projects selected provide opportunity for greater innovation or efficiencies X
between the designer and the builder; or
3. Significant savings in project delivery time would be realized. X
C. Public Body has necessary experience or team: X
(must meet all 6 to pass; 1 fail fails all)
1. Project delivery knowledge and experience X
2. Sufficient contract administration personnel with construction experience X
3. Written management plan with clear & logical lines of authority X
4. Necessary & appropriate funding and time to carry out the project X
5. Continuity of project management team with project type & scope experience X
6. Necessary and appropriate construction budget ¥
D. For Design-Build projects, construction personnel independent of the DB team is X
knowledgeable in DB process & capable to oversee & administer the contract.
E. Public Body has resolved any audit findings relative to previous projects. X

Overall Evaluation by Committee/Panel Member
Reason for Determination:

Applicant met the criteria.

Observations/Concerns:

Signaturé

Revised 7/27/2023
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Criteria extracted from RCW 39.10.300




Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: 9/26/2025 Approved X
Public Agency: ENUMCLAW SCHOOL DISTRICT - PROGRESSIVE DESIGN-BUILD Denied

Project Name:  Ten Trails Elementary School
PRC Member:  Brian Jewett

Project Evaluation Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:

Pass Fail

A. Provides substantial fiscal benefit or traditional delivery method is not practical. X

B. Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the X
total project cost is over two million dollars and where: (Pass if meets 1 of 3)

1. The construction activities are highly specialized, and a DB approach is critical
in developing the construction methodology, or

2. The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or

3. Significant savings in project delivery time would be realized. X

C. Public Bedy has necessary experience or team:

(must meet all 6 to pass; 1 fail fails all) A
1. Project delivery knowledge and experience X
2. Sufficient contract administration personnel with construction experience X
3. Written management plan with clear & logical lines of authority X
4. Necessary & appropriate funding and time to carry out the project X
5. Continuity of project management team with project type & scope experience X
6. Necessary and appropriate construction budget X
D. For Design-Build projects, construction personnel independent of the DB team is
knowledgeable in DB process & capable to oversee & administer the contract. X
E. Public Body has resolved any audit findings relative to previous projects. X

Overall Evaluation by Committee/Panel Member
Reason for Determination:

Strong plan for community engagement.

Observations/Concerns:

| hope to see strong community engagement and story telling of how this project is being built. Demonstrating the

district leveraging all options outside of voter dollars.

Bl W
Signature
Revised 7/27/2023 Criteria extracted from RCW 39.10.300




Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: | / 2L / 245 Approved » o
Public Agency: ENLJMM &l L Disrpie T Denied
Project Name: TEN TeMLy, =1 eMENTARY

PRC Member: D—l e\ T,

Project Evaluation Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:
Pass Falil

A. Provides substantial fiscal benefit or traditional delivery method is not practical. l//

B. Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the
total project cost is over two million dollars and where: (Pass if meets 1 of 3)

1. The construction activities are highly specialized, and a DB approach is critical
in developing the construction methodology, or :
2. The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or '
3. Significant savings in project delivery time would be realized.
C. Public Body has necessary experience or team:
(must meet all 6 to pass; 1 fail fails all)
1. Project delivery knowledge and experience
2. Sufficient contract administration personnel with construction experience
3. Written management plan with clear & logical lines of authority
4. Necessary & appropriate funding and time to carry out the project
5. Continuity of project management team with project type & scope experience
6. Necessary and appropriate construction budget :
D. For Design-Build projects, construction personnel independent of the DB team is p
knowledgeable in DB process & capable to oversee & administer the contract.
E. Public Body has resolved any audit findings relative to previous projects.
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Overall Evaluation by Committee/Panel Member
Reason for Determination:
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Observations/Concerns:
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Revised 7/27/2023 Criteria extracted from RCW 39.10.300




Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: 9/26/25 Approved X
Public Agency:  Enumclaw School District Denied

Project Name:  Ten Trails Elementary Project
PRC Member:  Heather Munden

Project Evaluation Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:
Pass Fail

A. Provides substantial fiscal benefit or traditional delivery method is not practical. X

B. Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the X
total project cost is over two million dollars and where: (Pass if meets 1 of 3)

1. The construction activities are highly specialized, and a DB approach is critical

in developing the construction methodology, or X
2. The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or X
3. Significant savings in project delivery time would be realized. X
C. Public Body has necessary experience or team:
(must meet all 6 to pass; 1 fail fails ali)
1. Project delivery knowledge and experience X
2. Sufficient contract administration personnel with construction experience X
3. Written management plan with clear & logical lines of authority X
4. Necessary & appropriate funding and time to carry out the project X
5. Continuity of project management team with project type & scope experience X
6. Necessary and appropriate construction budget X
D. For Design-Build projects, construction personnel independent of the DB team is X
knowledgeable in DB process & capable to oversee & administer the contract.
E. Public Body has resolved any audit findings relative to previous projects. X

Overall Evaluation by Committee/Panel Member
Reason for Determination:

Good application. Good presentation. Project seems to be a good fit for PDB.

Observations/Concerns:

Highly encourage school district staff to take the DBIA training. Well trained consultant staff and a good plan.

Heatier Mundes
Signature

Revised 7/27/2023 Criteria extracted from RCW 39.10.300
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Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: Ol[w(j_g Approved Z ':
Public Ageney: _ (Z fioyMela Zon DX Denied
ProjectName: __ “aa Vil € Lewaracy ek |

[

PRC Member:

Project Evaluatiln Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:

Pass Fail
A. Provides substantial fiscal benefit or traditional delivery method is not practical. \(
B. Project meets qualifying criteria under RCW 39.10.300. :
Public bodies may utilize the DB procedure for public works projects in which the
total project cost is over two million dollars and where:. (Pass if meets 1 of 3)

=

1. The construction activities are highly specialized, and a DB approach is critical
in developing the construction methodology, or
2. The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or
3. Significant savings in project delivery time would be realized.
C. Public Body has necessary experience or team: Y
{must meet all 6 to pass; 1 fail fails ali) "
1. Project delivery knowledge and experience :
2. Sufficient contract administration personnel with construction experience
3. Written management plan with clear & logical lines of authority
4. Necessary & appropriate funding and time to carry out the project
5. Continuity of project management team with project type & scope experience
6. Necessary and appropriate construction budget
D. For Design-Build projects, construction personnel independent of the DB team is )(
knowledgeable in DB process & capable to oversee & administer the contract.
E. Public Body has resolved any audit findings relative to previous projects. )L
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Overall Evaluation by Committee/Panel Member
Reason for Determination:
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Observations/Concerns:
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Signature
Criteria extracted from RCW 38.10.300



Project Review Committee (PRC) |
Application Evaluation Sheet
Public Agency Design-Build Project

Date:

09/26/25 Approved X
Public Agency:  Enumclaw School District Denied

Project Name:  Ten Trails Elementary Project
PRC Member:  Mike D Shinn

Project Evaluation Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:;

A. Provides substantial fiscal benefit or traditional delivery method is not practical.

B. Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the
total project cost is over two million dollars and where: (Pass if meets 1 of 3)

1.
2.

3.

The construction activities are highly specialized, and a DB approach is critical

in developing the construction methodology, or

The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or

Significant savings in project delivery time would be realized.

C. Public Body has necessary experience or team:
(must meet all 6 tc pass; 1 fail fails all)

1

o1 W

6.

Project delivery knowledge and experience

Sufficient contract administration personnel with construction experience
Written management plan with clear & logical lines of authority

Necessary & appropriate funding and time to carry out the project

Continuity of project management team with project type & scope experience
Necessary and appropriate construction budget

D. For Design-Build projects, construction personnel independent of the DB team is
knowledgeable in DB process & capable to oversee & administer the contract.

E. Public Body has resolved any audit findings relative to previous projects.

Overall Evaluation by Committee/Panel Member
Reason for Determination:

Meeis RCW

Pass Fail

X

>
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Observations/Concerns:

NO ConcEnS

Signature

Revised 7/27/2023
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Criteria exfracted from RCW 39.70.3060




Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date:

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for

09/262025 Approved
Public Agency: ENUMCLAW SCHOOL DISTRICT Denied
Project Name:  TEN TRAILS ELEMENTARY PROJECT

PRC Member:  ANTHONY C. UDEAGBALA, AIA

Project Evaluation Criteria
Design-Build

alternative contracting procedures:

A.
B.

D.

E.

Provides substantial fiscal benefit or traditional delivery method is not practical.

Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the
total project cost is over two million dollars and where: (Pass if meets 1 of 3)

1.
2

3.

Public Body has necessary experience or team:
(must meet all 6 to pass; 1 fail fails alf)
1s

2

3
4.
B
6.

For Design-Build projects, construction personnel independent of the DB team is
knowledgeable in DB process & capable to oversee & administer the contract.

Public Body has resolved any audit findings relative to previous projects.

Pass

Fail

X

X

The construction activities are highly specialized, and a DB approach is critical
in developing the construction methodology, or

The projects selected provide opportunity for greater innovation or efficiencies
between the designer and the builder; or

Significant savings in project delivery time would be realized.

Project delivery knowledge and experience

Sufficient contract administration personnel with construction experience

Written management plan with clear & logical lines of authority

Necessary & appropriate funding and time to carry out the project

Continuity of project management team with project type & scope experience

Necessary and appropriate construction budget

Overall Evaluation by Committee/Panel Member
Reason for Determination:

CLARITY OF PRESENTATION, KNOWLEDGE AND EXPERIENCE CONSISTENT WITH REQUIREMENTS OF

THE PROGRESSIVE DESIGN BUILD AND RCW.

Observations/Concerns:

THIS IS A GREAT CONCEPT AND A GREAT TEAM.

Signature

Revised 7/27/2023

Criteria extracted from RCW 39.10.300




Project Review Committee (PRC)
Application Evaluation Sheet
Public Agency Design-Build Project

Date: 9/26/2025 Approved X
Public Agency: Enumclaw School District Denied

Project Name:  Ten Trails Elementary School
PRC Member:  Taine Wilton

Project Evaluation Criteria
Design-Build

Determine that the Agency's proposed use of Design-Build on the project meets the requirements for
alternative contracting procedures:

A.
B.

D.

E.

Pass Fail

Provides substantial fiscal benefit or traditional delivery method is not practical. X
Project meets qualifying criteria under RCW 39.10.300.
Public bodies may utilize the DB procedure for public works projects in which the X

total project cost is over two million dollars and where: (Pass if meets 1 of 3)
1. The construction activities are highly specialized, and a DB approach is critical

in developing the construction methodology, or i X
2. The projects selected provide opportunity for greater innovation or efficiencies X
between the designer and the builder; or ;
3. Significant savings in project delivery time would be realized. : X

Public Body has necessary experience or team: N X
(must meet all 6 to pass; 1 fail fails all)

1. Project delivery knowledge and experience X
2. Sufficient contract administration personnel with construction experience X
3. Wiritten management plan with clear & logical lines of authority X
4. Necessary & appropriate funding and time to carry out the project i X
5. Continuity of project management team with project type & scope experience X
6. Necessary and appropriate construction budget ‘ X
For Design-Build projects, construction personnel independent of the DB team is X
knowledgeable in DB process & capable to oversee & administer the contract.

Public Body has resolved any audit findings relative to previous projects. X

Overall Evaluation by Committee/Panel Member
Reason for Determination:

Budgetary certainties and schedule are the driving reasons for this delivery method. Full aggressive schedule, permitting

coordination with master development agreement in newly constructed neighborhood with 300 students in the walk-to

school route. Unusual funding model with Developer providing funding for new school in hew neighborhood. PDB provides

real time cashflow, mitigate risk, future expansion, innovative approach, tight site constraints, rapid development with high
need for public safety, MWBE strateqy is a core value

Observations/Concerns:

Designated site to school district, want in-district meet and greet for improved equity and diversity, want to hire locally,

reliant on core team. Public comment from TPS,

T Digitally signed by Wilton, Taine E. (ESC)

W i H_On ; Tain e E 2 (E S C) gg;f;%.v:"v«mmn, Taina E. (ESCY", O=Edmonds School

t
Date: 2025.09.26 12:25:04-07'00"

Signature

Revised 7/27/2023 Criteria extracted from RCW 39.10.300




