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Department of Enterprise Services 

Project # 2018-254 
 

Clark College Advanced Manufacturing Center  
Design-Build Services 

 
Contract/Amendment adding Phase 2  

Between Owner, DES, and Design-Builder 
Guaranteed Maximum Price 

  
 
Pursuant to Article 3.2.A. in this Contract, the Contract is amended by agreement of the Parties with the 
following additional articles, adding Phase 2 Services to the Contract.  All other terms and conditions 
remain in full force and effect.  This Amendment shall be effective on the date of the last signature. 
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ARTICLE 10 – SCOPE OF WORK 
10.1 Design-Builder shall perform all design and construction services, and provide all material, 
equipment, tools and labor, necessary to complete the Work described in and reasonably inferable from 
the Contract Documents, including but not limited to the attached Basis of Design Documents. 
 
ARTICLE 11 – CONTRACT TIME – PHASE 2 
11.1 START OF PHASE 2.  The Work in Phase 2 shall commence within five (5) days of execution of 
this Amendment, unless the parties mutually agree otherwise in writing. 
 
11.2 Substantial Completion and Final Completion. 

A. Substantial Completion of the entire Work shall be achieved within TBD calendar days after 
the start of Phase 2.  

B. Final Completion of the Work or identified portions of the Work shall be achieved as 
expeditiously as reasonably practicable.  Final Completion is the date when all Work is 
complete pursuant to the definition of Final Completion set forth in Section 1.2.L of the 
General Conditions. 

C. All of the dates set forth in this Article 11 (collectively the “Contract Time(s)”) shall be subject 
to adjustment in accordance with the General Conditions. 

11.3 Time is of the Essence.  Owner/DES and Design-Builder mutually agree that time is of the 
essence with respect to the dates and times set forth in the Contract Documents. 

11.4 Liquidated Damages.  Design-Builder understands that if Substantial Completion is not 
attained by the Substantial Completion Date, Owner will suffer damages which are difficult to 
determine and accurately specify.  Design-Builder agrees that if Substantial Completion is not 
attained by the Substantial Completion Date, Designer-Builder shall pay Owner, subject to 
adjustments made in accordance with the General Conditions, $___TBD as liquidated damages 
for each day that Substantial Completion is not achieved.  All other requirements related to 
liquidated damages are in Section 8.4.A of the General Conditions. 

 
ARTICLE 12 – CONTRACT PRICE 
12.1 Contract Price.  The Contract Price is the Guaranteed Maximum Price, $________, that shall 

be paid to Design-Builder. The Contract Price shall be complete compensation for all Work to be 
performed by Design-Builder under the Contract Documents. The Contract Price shall be 
subject to adjustment in accordance with Article 9 of the General Conditions. 

 A. The Guaranteed Maximum Price breakdown includes the following: 
   1.  Proposal Effort in the amount of $__________. 
   2.  Phase 1 in the amount of $___________. 
   3.  Phase 2 in the amount of $___________. 
 B. This amount adds the Proposal Effort and Phase 1 in the amount of $_______.   
12.2 GMP Savings.  100 percent of savings shall be retained by the Owner. 
 
 
ARTICLE 13 – ELECTRONIC DATA 
13.1 Electronic Data.  In addition to the requirements set forth in Article X of the General Conditions 
for electronic data, Design-Builder shall comply with the requirements of DES [or Owner-specified] CAD 
Standards, in the performance of services under this Contract, incorporated by reference.Attachment:  
The following documents are hereby incorporated by reference and made a part of this Agreement, as 
if set forth herein in full: 
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1. Guaranteed Maximum Price pursuant to Section 2.05.C of Attachment B to the Contract 

(“Attachment B”); 
2. List of Assumptions (Section 2.05.C.2.a of Attachment B) 
3. Material Changes (Section 2.05.C.2.b of Attachment B) 
4. Basis of Design Documents pursuant to Section 2.04 of Attachment B; 
5. Project Schedule pursuant to Section 2.02 D of Attachment B; 
6. Schedule of Values pursuant to Section 2.05.C of Attachment B; 
7. BIM Model and Execution Plan pursuant to Section 2.03.B of Attachment B; 
8. Subcontractor Procurement Procedure pursuant to Section 2.06 of Attachment B; 
9. Project Specific Safety Plan pursuant to Section 2.07.B of Attachment B; 
10. Project Phasing/Staging Analysis pursuant to Section 2.08 of Attachment B; 
11. Permitting Strategy Plan pursuant to Section 2.09 of Attachment B; 
12. QA/QC Plans pursuant to Section 2.10 of Attachment B; 
13. Contract Close Out Plan pursuant to Section 2.11 of Attachment B; 
14. Differing Site Conditions Report pursuant to Section 2.12 of Attachment B; 
15. Updated Responsibilities Matrix pursuant to Section 2.13 of Attachment B. 

 
Terms and conditions relating to any Services required under this Agreement as may apply from the 
Contract Documents, including the Guaranteed Maximum Price Contract and the General Conditions of 
the Contract Between Owner/DES and Design Builder (as provided in the Request for Proposals). 
In executing this Contract, Owner/DES and Design-Builder each individually represents that it has the 
necessary financial resources to fulfill its obligations under this Contract, and each has the necessary 
corporate approvals to execute this Contract, and perform the services described herein. 
 
 
OWNER:      DESIGN-BUILDER: 
 
 
              
(Name of Owner)     (Name of Design-Builder) 
 
 
              
(Signature)      (Signature) 
 
 
              
(Printed Name)      (Printed Name) 
 
 
              
(Title)       (Title) 
 
 
Date:        Date:        
 
 
DEPARTMENT OF ENTERPRISE SERVICES: 
 
        
 (Signature)      
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(Printed Name)      
 
       
(Title)       
 
Date:        
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