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SECTION 1. INTRODUCTION 
On behalf of Bellevue College (Owner), the Department of Enterprise Services (DES) (jointly referred to 
as Owner/DES) is soliciting Statements of Qualifications (SOQ) from qualified Design-Build teams, 
which may include joint ventures, to design and construct the TDI Building. The TDI Building will be 
located at the Bellevue College campus in Bellevue, Washington.   

In accordance with RCW 39.10.300, et seq., the Owner/DES will utilize a progressive Design-Build 
(Design-Build) approach for the procurement and delivery of the project meaning that the Design-
Builder will be selected based on qualification and the criteria in the Request for Qualifications (RFQ) 
and Request for Proposals (RFP) issued pursuant to this procurement. 

1.1 COMMUNICATIONS    

A. All communications regarding this RFQ should be addressed to Laurie Kearney, Project 
Manager/Owners Representative, laurie.kearney@des.wa.gov. 

B. Proposers are required to conduct the preparation of their SOQs with professional integrity 
and free of lobbying activities.  Communication with the Owner regarding this Project shall 
be via email or regular mail only and directed to the Owner’s Representative listed above. 
Do not communicate about the Project or the Procurement with any other Owner or DES 
employees, representatives or consultants.  Communication with other Owner or DES 
employees, representatives, or consultants regarding the Procurement may cause the firm 
involved to be disqualified from submitting under this procurement.  Any verified allegation 
that a responding Proposer or Team Member or an agent or consultant of the foregoing has 
made such contact or attempted to influence the evaluation, scoring, and/or selection of 
Finalists may be the cause for Owner/DES to disqualify the Proposer team from submitting 
an SOQ or Proposal, to disqualify the Team Member from participating in the Procurement 
and/or to discontinue any further consideration of such Proposer or Team Member. 

1.2 PROJECT BUDGET AND SCHEDULE 

A. The target budget for the design and construction of the Project, as established by the 
Maximum Allowable Design and Construction Cost (MADCC), for the Design-Build portion of the 
project is $34,405,500.00, exclusive of Washington State sales tax.  

B. The project is anticipated to start Phase 1 by Nov. 15, 2021 and achieve substantial 
completion by June 31, 2023.  Construction funding is dependent upon the Washington 
State Legislature approval/appropriation, anticipated on or by Aug. 31, 2021.  In the event 
that full funding is not approved, the winning Design Builder is expected to complete the 
project when remaining funding is approved/appropriated, provided the parties negotiate a 
mutually acceptable Change Order.    

1.3 PROJECT DESCRIPTION 

 
A. The Center for Transdisciplinary Learning & Innovation (“TDI”) will provide approximately 52,000 

gross square feet (GSF) of new area to the campus to support enrollment and program 
expansion. The TDI building will replace classroom seats lost to program growth in existing 
buildings and bring the college-wide GSF per on-campus full-time equivalent student (GSF/FTE) 
to 98 by 2028. This new space will accommodate and promote active teaching and learning 
techniques.  

Project specific requirements include: 

1) LEED Silver 
2) Flexible learning spaces 
3) Industry standard low and high-tech “makerspace” 

laurie.kearney@des.wa.gov
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4) Interior finishes consistent with the Bellevue College “Student Success Center” 

 
B. The TDI will co-locate Digital Media Arts, Computer Science, Art, Robotics, and Engineering to 

simulate real-world industry collaborations and thus will encourage interdisciplinary 
engagement. To this goal, it will provide flexible labs, classrooms, and a makerspace to facilitate 
growth in existing programs and in new programs that will be developed in response to industry 
needs. The building will feature a flexible structural module, which will permit easier adjustments 
to classrooms and labs. This flexibility will allow the faculty to be innovative in content delivery. 
The classrooms and labs will be designed for multiple delivery modes including lecture, 
collaborative, project-based learning, and hybrid models where content is online and application 
is in class. 

Central to the building will be the makerspace - a hands-on lab that contains a variety of low and 
high-tech fabrication tools that will enable the programs in the building and from across campus 
to collaborate and create together. This pedagogy will facilitate students’ discovery, exploration, 
and problem solving thereby also fostering communication and critical thinking skills. It also 
provides a place for students to work side-by-side with the college’s industry partners to develop 
innovative solutions.  

In total, the new building will provide 3 general purpose classrooms, 4 cross disciplinary 
collaborative classrooms and 13 dedicated class labs. 

C. The project is consistent with the Bellevue College Master Plan as an academic development 
north of the existing parking garage with open space that will face the proposed pedestrian 
promenade. As a facility that will be open to users college-wide, its placement adjacent to the 
new promenade is convenient to all, will help to enliven the promenade and help to better 
connect the new housing to the campus overall. The project is also consistent with the overall 
existing and future fabric of the campus in footprint and height. 

D. A map of the project site is included in this RFQ as Attachment 8. 

E. The Owner/DES will work with the selected Design-Build team to optimize value to the Owner.  
The Owner/DES fully embrace a collaborative project delivery approach that emphasizes a 
cooperative approach to problem solving.  The Owner/DES expect the Design-Build Team, as 
part of the project team, to embrace these principles as well by creating a culture of open and 
transparent communication, while establishing an environment where the project team 
contributes its best efforts for the benefit of the project as a whole.   

 

 

1.4 REASONS FOR USING THE DESIGN-BUILD PROCEDURE 

A. Owner/DES are using the Design-Build alternative public works contracting procedure 
authorized under RCW 39.10.  This project delivery method is considered appropriate for 
this project because  

1. Contractor feedback during design provides effective management of project costs:  It is 
expected that the design build method will allow the college to evaluate design options 
against construction cost to establish the best value. 

2. Significant acceleration of the projection Schedule:  By allowing for overlap with the 
design and construction phases, the design build method allows for a compressed 
schedule. That may bring the completed building online faster and provide project 
efficiency and expedited schedule to help mitigate cost escalation. 
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3. Collaborative approach enables risk mitigation:  The design build approach reduces the 
risk of change orders and construction claims, providing a more predictable budget for 
the College.  

4. The Design-Build approach brings the contractor, architect, the Owner/DES together 
early in the process to allow for a more collaborative project, resulting in greater 
innovation and collaboration, critical in a complex project.   

1.5 PROJECT GOALS 

The Owner and DES have established the following Project Goals: 

A. Maximize Scope within the Guaranteed Maximum Price (GMP).  Achieve the most cost 
effective, creative, operationally efficient and programmatically balanced project including as 
much scope as possible under the established GMP and MADCC.  The primary project 
goals are to construct the Project with the best value to the Owner within the stated budget 
and in the shortest time frame that can reasonably be achieved.   

B. Welcome Everyone:  The Owner seeks to establish the college as an anti-racist institution 
and has set a goal to exceed statewide goals for diversity and inclusion. With this objective 
in mind Bellevue College has set a goal to maximize the level of minority, veteran and 
women owned business participation in design and construction. 

C. Create Flexible Space: The building is intended to be programmatically available for a wide 
variety of campus needs to allow for flexible learning and the ability to alter interior and 
exterior learning spaces in accordance with current educational and space needs. 

D. Low Maintenance Building: Create a space designed with future maintenance at the 
forefront of design, long life systems should be specified, as should durable finishes and 
accessible infrastructure. 

E. Produce a project that exceeds the Owner’s definition of Design Excellence:  Create 
an exceptional and distinctive project that meets the programmatic, functional, operational 
and aesthetic vision for each of the Stakeholder programs as well as the Owner’s campus.  
The project design must gracefully and simultaneously facilitate the individual programs 
while providing a cohesive, collaborative and flexible design.   

F. Execute a successful Progressive Design Build (PDB) Process to produce the 
envisioned project:  The Design Build team will develop and utilize a collaborative 
relationship the Owner/DES, and stakeholders to achieve Design Excellence within the 
Owner’s/DES’ budget and schedule using proficient design, project management and 
construction methods throughout the Progressive Design Build process.   

SECTION 2 – PROCUREMENT AND CONTRACTING PROCESS 
2.1 DEFINITIONS 

A. Business Day:  any day on which the Owner/DES is open for regularly conducted business. 

B. Design-Builder:  The entity with the prime Design-Build contract with the Owner/DES. 

C. Design-Build Team:  All entities listed by the Design-Builder as providing services or 
construction on the project.  The Design-Builder is not required to list all members of the 
Design-Build Team in the Statement of Qualifications (SOQ).  Members of the Design-Build 
Team may also be referred to as “Team Members”. 

D. Design Excellence:  Architecture that embodies the college mission and values to foster 
racial and social equity and justice and to embrace and celebrate the rich cultural diversity of 
our students, employees, and greater community. Use of materials that reflects our 
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connection to cultural influences, the natural environment, and the local geology with 
durable, sustainable finishes and materials.  A flexible and energy efficient plan that fuses 
new technology with hands on laboratory and field science experiences.  Integration of 
successful features and lessons learned from the Rainier building at Ft Steilacoom. 

E. Finalists:  Entities that have been shortlisted and participate in the RFP process. 

F. Guaranteed Maximum Price (GMP):  The maximum amount that the Design-Builder may 
be compensated pursuant to the Design-Build Contract. 

G. Key Team Member:  Individuals who will be assigned to the Project who play an important 
role in the design, construction or management of the Project. 

H. Owner:  The Owner is the agency, institution of higher education, board or commission with 
funding authority. 

I. Mandatory Minimum Requirements:  Mandatory Minimum Requirements are those 
requirements that are designated as Pass/Fail in Section 2.6 of the RFQ. 

J. Maximum Allowable Design and Construction Cost (“MADCC”) is stated in RFQ Section 
1.2, Project Budget and Schedule, and will be set forth in Section 3.1 D. of the Contract.  
The MADCC is the maximum amount that the Design-Builder may receive as compensation 
for the Project.  The MADCC may only be changed through Change Order. 

K. Price Factor:  The Price Factor is the Design-Builder’s Fee Percentage, which includes the 
items set forth in Section 6.4 of the General Conditions. 

L. Procurement:  The Owner’s/DES’ process for selecting a Design-Build Team for this 
Project. 

M. Procurement Documents: All documents issued by the Owner/DES in connection with the 
Procurement or Project. 

N. Proposers:  Entities submitting SOQs in response to this RFQ.  Any provision in the RFQ or 
RFP that references Proposers also applies to Finalists. 

O. Projects of Similar Scope and Complexity:  Projects that had completion dates within the 
last 10 years and that have many or all of the following characteristics:   

1. Projects of a similar size and budget that include design and construction of Higher     
Education standard low and high-tech “makerspaces” 

2. similar instructional buildings;  

3. Projects that use an integrated delivery method that require strong coordination and 
integration of the design and construction professionals and early involvement of the 
construction professionals during design; 

4. Projects where the Design-Builder was selected prior to the establishment of the final 
price and schedule and where the Design-Builder collaborated with the Owner/DES to 
develop the final price and schedule;  

5. Projects other than Design-Build where the design team and contractor have 
demonstrated a collaborative approach to resolving challenges during construction. 

P. RFP: The Owner’s/DES’ Request for Proposals, which will be issued to those Finalists who 
are selected to proceed to the next phase of this Procurement. 

Q. SOQ:  The Statement of Qualifications submitted in response to this RFQ. 

2.2 SELECTION SCHEDULE 
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The anticipated schedule for the solicitation process is as indicated below:  

1. Issue Request for Qualifications July 13, 2021 

2A Pre-Submission Meeting,   10:00 AM via Zoom  July 20, 2021 

2B. Pre-Scheduled site walks (unguided) *,   July 21- 22, 2021 

3. Statements of Qualifications Due at 2:00 pm  Aug. 5, 2021 

4. Finalists Selected & Notified  Aug. 19, 2021 

5. Issue Request for Proposals Aug. 26, 2021 

6. Finalist Site Walk Through (one 1-hour walk-through for each 
team) 

Sept. 2, 2021 

7. Proprietary Meetings with Finalists (one 1.5 -hour mtg. for each 
team) 

Sept. 8, 2021 

8. Last Request for Information Due from Finalists   Sept. 10, 2021 

9. Last Addendum Issued Sept. 14, 2021 

10. Proposals Due at 2:00 pm Sept. 21, 2021 

11. Finalists Present Proposals to Selection Panel ( 1.5 hours each 
team) 

Sept. 28, 2021 

12. Scoring of Finalist Sept. 30,2021 

13. Public Announcement of Scores by 10 a.m. Oct. 5, 2021 

14. Negotiations with Highest Scoring Proposer Oct. 12, 2021 

15. Execution of the Contract Nov. 15, 2021 

 
* Contact Bellevue College in advance to schedule site visits per section 2.4.A.  

 

2.3 OWNER/DES RIGHTS  

A. The Owner/DES reserve the following rights and conditions and may exercise them at their 
sole discretion: 

1. To reject any or all proposals, at any time, for any reason.  Failure to 
respond to any evaluation criteria may result in elimination of the Proposal 
from further consideration in the selection process.  In the event the Owner/ 
DES does so, it shall provide its reasons for rejection in writing to all 
Proposers. 
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2. To conduct reference checks for all firms (including, without limitation, firms 
on proposed teams) at any stage of the selection process.  In the event that 
information obtained from the reference checks reveals concerns about a 
firm’s past performance, or its ability to successfully perform the work to be 
executed based on this RFQ and subsequent RFP, Owner/DES may, at its 
sole discretion, consider this information in the context of the evaluation of 
the information in either the SOQ or the Proposal and/or determine that the 
firm is not qualified to perform the contract and deem the Proposer not 
eligible for further consideration.  DES also reserves the right to check 
references from projects and/or organizations not identified by the firm.  

3. To cancel the procurement process at any time. 

4. To waive any informality or irregularity. 

5. To require confirmation of information furnished by a Proposer or Finalist, 
require additional information from a Proposer of Finalist concerning its SOQ 
or Proposal and require additional evidence of qualifications to perform the 
work described in this RFQ or a subsequent RFP. 

6. To approve or disapprove of the use of particular Subconsultants, 
Subcontractors, or Key Team Members and/or substitutions and/or changes 
to Subconsultants, Subcontractors, or Key Team Members from those 
identified in the SOQ or Proposal, such approval or disapproval shall not be 
unreasonably exercised. 

7. To ask written questions of Finalists, seek written clarifications, and conduct 
discussions with Finalists on Proposals. 

8. To take any action affecting the RFQ process, the RFP process, or the 
project that is determined to be in the Owner’s/DES’s best interest. 

B. CONFLICT OF INTEREST 

The Selection Panel for the RFQ phases of the selection process will consist of the following 
people:  

1. Laurie Kearney, DES Project Manager 
2. William Tribble, Executive Director, Bellevue College (Agency) 
3. Christopher Butler, Planning and Design Manager, Bellevue College (Agency) 
4. Debra Delzell, DES Claims and Dispute Manager 
5. Bruce Hayashi,  (Private Sector)  

Any known or perceived conflict of interest between any of the Design-Builder team 
members and the Selection Panel shall be disclosed.  Owner/DES will reveal any such 
conflict of interest to all of the teams and make a determination on how the conflict of 
interest will be resolved.  If any Proposer disagrees with the determination made by DES, 
the Proposer must submit the issue as a protest under Section 4.3. 

2.4 RFQ PROCESS 

A. Pre-Submission Meeting.  There is a pre-submission meeting scheduled for July 20, 2021 
at 10:00.  At the meeting the Owner’s/DES’ team will provide an overview of the project, and 
there will be a site walk of the existing facility and site.  The pre-submission meeting will be 
conducted via Zoom:                   
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Join Zoom Meeting  
https://des-wa.zoom.us/j/98231128333?pwd=K1QvUHp0b1dZek1tOWtGSlRvSFlPZz09 

Meeting ID: 982 3112 8333  
Password: 768283 

Other ways to connect 

One tap mobile  
8887880099,,98231128333# US Toll-free  
8778535247,,98231128333# US Toll-free 

Dial by your location  
        888 788 0099 US Toll-free  
        877 853 5247 US Toll-free  

Meeting ID: 982 3112 8333  
Password: 768283  

Find your local number: https://des-wa.zoom.us/u/abmfCVNCSL 

B. Pre-Scheduled Site Walk.  Interested teams may contact Bellevue College to schedule an 
unguided site walk on the dates of Tues., July 21, 2021 or Wed., July 22, 2021. Please 
contact William Tribble william.tribble@bellevuecollege.edu to schedule a time slot for your 
team. Teams are advised to not visit the campus without scheduling in advance. 
 
Additionally, Individuals attending the site walk are required to complete the Health Check 
Form prior to arrival on campus. 
https://www2.bellevuecollege.edu/campuscheckin/VisitorCheckin.aspx 

C. Proposers will submit their SOQ, and other deliverables required pursuant to this 
Procurement at the time and in the manner set forth in this RFQ and any addenda.  The 
Owner/DES will not consider SOQ or other deliverables that are submitted after the time set 
forth in the RFQ.  Proposers are solely responsible for making sure that the Owner/DES 
receives the SOQ in a timely fashion 

D. The Owner/DES will evaluate the SOQ submitted by each Proposer.  The SOQ will be 
reviewed for responsiveness by DES, including pass/fail items.  If all submission 
requirements have not been met, the Proposal will be rejected as non-responsive and will not 
be considered further by the Owner/DES in this Procurement. The Owner/DES will evaluate 
the SOQ provided by each Proposer pursuant to the evaluation system described in this 
RFQ.   

E. All SOQ will be evaluated in accordance solely with the criteria established in the RFQ and 
any addenda issued thereto.  The evaluation criteria are listed below, including the relative 
weight or importance given to each criterion. 

F. Not more than three responsive and responsible firms will be selected as Finalists.  Only 
those firms that have been short-listed will be invited to submit a Proposal in response to the 
RFP. 

G. The results of the SOQ evaluations will be carried forward and included in the final evaluation 
and selection. 

https://des-wa.zoom.us/j/98231128333?pwd=K1QvUHp0b1dZek1tOWtGSlRvSFlPZz09
https://des-wa.zoom.us/u/abmfCVNCSL
mailto:william.tribble@bellevuecollege.edu
https://www2.bellevuecollege.edu/campuscheckin/VisitorCheckin.aspx
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H. Design-Build Team Members and individual Key Team Members (the selection is focused on 
the core team Builder and Architect) will be used as a basis for selection.  Once shortlisted, 
the Proposer and Team Members may not substitute a listed consultant, subconsultant or 
subcontractor, or any individual listed as a Key Team Member without the consent of DES, 
such consent shall not be unreasonably withheld.  Further, a change to any submitted Team 
Member or Key Team Member will result in re-evaluation and may result in a change to the 
evaluation and scoring of the Proposer, including but not limited to, exclusion from the short 
list.   

2.5 RFP PROCESS 

A. The Owner/DES will issue the RFP to the Finalists.  The RFP will further explain the 
evaluation criteria, Proprietary Meetings, and other elements of the RFP process. 

B. Prior to the submission date for Proposals, written questions will be accepted as defined in 
the RFP.  

C. The Owner/DES will conduct a non-mandatory site walk through with all Finalists.  Contact 
the DES PM to schedule a meeting time. Meetings will be scheduled on [Thurs., 
Sept. 2, 2021 at 9:00 a.m., 10:30 a.m., or 12:30 p.m.]  Meeting duration will be one 
hour. 

D. The Owner/DES will conduct two confidential individual meetings with each Finalist that 
will provide an opportunity for direct interaction between the Finalist and the RFP Selection 
Panel.   

1. The first confidential individual meeting will be an Interactive Proprietary Meeting that 
will occur prior to the submission of the Proposals and will allow the Owner/DES to 
evaluate the Finalists’ ability to collaborate with the Owner’s/DES’ team and to allow 
the Finalists to ask the Owner/DES questions regarding the Project and the 
Owner’s/DES’ goals and concerns.   

2. The second confidential individual meeting will be an Interview after the submission of 
the Proposals and will allow the Owner/DES to ask questions regarding the Design-
Build Team’s Proposal.  The confidential individual meetings will be further described in 
the RFP.   

3. All information from the Design-Build Teams provided in the confidential individual 
meetings will remain confidential during the procurement process; however, see 
Section 4.4.B with respect to the potential public disclosure of information provided 
during the procurement pursuant to any applicable public records act.   

E. Finalists will submit a Proposal and Price Factor Form in accordance with the Procurement 
schedule.   

1. The Price Factor Form will be submitted electronically, as a separate file from the Proposal. 

2. No maximum Fee Percentage has been established for this Project.  

3. The Price Factor Form will be opened after the Proposals are scored.   

4. The Price Factor will be scored as follows: 

a. The Finalist with the lowest Price Factor will receive the full number of points.   

b. All Finalists other than one with the lowest Price Factor will receive points based on the 
following ratio:  Lowest Price Factor ÷ Finalist Price Factor = Price Factor Ratio 

c. The Price Factor Ratio will then be multiplied by the number of points allocated to the 
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Price Factor, and the Finalist will be awarded the next lowest whole number of points. 

d. By way of example: 
 
The number of points allocated to the Price Factor is 5 
 
If the low Finalist’s Price Factor was 4% and the second low Finalist’s Price Factor was 
4.5%, the second low Finalist’s score for the Price Factor would be as follows: 

 
4% ÷ 4.5% = 0.89 

0.89 x 5 = 4.45      Round to the next lowest whole number of 4. 

 
The second low Finalist would receive 4 out of 5 points for the Price Factor. 

 

2.6 EVALUATION AND SCORING OF PROPOSERS AND FINALISTS 

A. In the evaluation and scoring of Proposers and Finalists, the Owner/DES will consider the 
information submitted in the SOQ, the Technical and Price Proposal, and Confidential 
Individual Meetings with respect to the evaluation criteria set forth in the RFQ and RFP.  
The result of the evaluation will be a comparative scoring of Proposers. 

B. The relative weights of the Evaluation Criteria for the SOQ are as follows:   

 
CRITERIA 

WEIGHTING 
(max. points) 

Pass/Fail Item (not scored) 

 Financial Capacity (Insurance and Bond Statements)(submitted separately) Pass/Fail 

Scored Items  

1. Team Organization, Key Team Members and Collaboration (Technical 
Qualifications, Capacity to Perform) 

. 
25 

2. Demonstrated Experience of Successful Projects of Similar Scope and 
Complexity (Technical Qualifications, Capacity to Perform)  

15 

3. Design Management and Design Excellence (Technical Qualifications, 
Capacity to Perform) 

25 

4. Project Controls (Technical Qualifications, Capacity to Perform) 20 

5. Design-Build Construction Experience (Technical Qualifications, Capacity to 
Perform) 

15 

 Maximum RFQ Points  100 
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C. The relative weights of the Evaluation Criteria for the Proposal are as follows:   

 
CRITERIA 

WEIGHTING 
(max. points) 

Mandatory Responsiveness Items (not scored) 

 Diverse Business Inclusion Plan Not scored 

 Acceptance of Contract, Bonding and Insurance (Ability To Provide 
Performance And Payment Bond)  

Not scored 

Scored Items 

1. Overall Management Approach; Ability to Meet Time and Budget 
Requirements; Location (Management Plan) 

. 
20 

2. Design Development and Management  24 

3. GMP Development Plan (Ability To Meet Time And Budget) 24 

4. Project Sequencing and Scheduling 24 

5. Safety 8 

 Maximum RFP Points 100 

 

D. The relative weights of the Evaluation Criteria for the entire procurement are as follows:   

 
CRITERIA 

WEIGHTING 
(max. points) 

1. SOQ 20 

2. Proposal 35 

3. Proprietary Meeting 20 

4. Interview 20 

5. Price Factor 5 

Total  100 

 

E. In evaluating each of the criteria, the Selection Panel will identify significant and minor 
strengths and weaknesses from the submissions.  The Selection Panel will then use the 
following guidelines to evaluate the submissions and determine the number of points for 
each Evaluative Criteria based on the percentages assigned in the RFQ, the RFP and any 
addenda.  In the description below, the term “Proposer” includes both Proposers in the 
SOQ phase as well as Finalists in the RFP phase of the procurement. 

1. Definition of “strength” and “weakness”: 
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a. The term “strength” ultimately represents a benefit to the Project and is expected to 
increase the Proposer’s ability to meet or exceed the Project Goals and/or meet the 
definition of Design Excellence.  A minor strength has a slight positive influence and 
a significant strength has a considerable positive influence on the Proposer’s ability 
to exceed the Project Goals and meet the definition of Design Excellence. 

b. The term “weakness” detracts from the Proposer’s ability to meet the Project Goals 
or the definition of Design Excellence and may result in inefficient or ineffective 
performance.  A minor weakness has a slight negative influence and a significant 
weakness has a considerable negative influence on the Proposer’s ability to exceed 
the Project Goals and meet the definition of Design Excellence. 

2. Scoring: 

a. Excellent (81-100 percent):  The Evaluative Criteria demonstrates an approach that 
is considered to exceed the Project Goals and the RFQ or RFP requirements and 
provide a consistently outstanding level of quality.  For the Evaluative Criteria to be 
considered Excellent, it must be determined to have significant strengths and/or a 
number of minor strengths and few or no appreciable weaknesses.  The minimum 
allocation of points for Excellent is 81 percent of the maximum points available for a 
given evaluation criterion.  The greater the significance of the strengths and/or the 
number of strengths will result in a higher percentage, up to a maximum of 100 
percent.  An Evaluative Criteria that is evaluated as Excellent is considered to 
present virtually no risk that the Proposer would be unsuccessful in delivering the 
Project to the Owner's/DES satisfaction and would most likely exceed all Project 
Goals and meet the definition of Design Excellence. 

b. Good (61-80 percent):  The Evaluative Criteria demonstrates an approach that is 
considered to meet the RFQ or RFP requirements in a beneficial way (providing 
advantages, benefits, or added value to the Project) and offers quality.  For the 
Evaluative Criteria to be considered Good, it must be determined to have strengths 
and few, if any, significant weaknesses.  Minor weaknesses are offset by strengths.  
The minimum allocation of points for Good is 61 percent of the maximum points 
available for a given evaluation criterion.  The greater the significance of the 
strengths and/or the number of strengths, and the fewer the minor weaknesses will 
result in a higher percentage, up to a maximum of 80 percent.  There is little risk that 
the Proposer would be unsuccessful in delivering the Project to the Owner’s/DES' 
satisfaction and would most likely meet all Project Goals and may meet the definition 
of Design Excellence. 

c. Fair (41-60 percent):  The Evaluative Criteria demonstrates an approach that 
contains minor and/or significant weaknesses and limited appreciable strengths.  The 
minimum allocation of points for Fair is 41 percent of the maximum points available 
for a given evaluation criterion.  The greater the significance of the strengths and/or 
the number of strengths, and the fewer the minor or significant weaknesses will 
result in a higher percentage, up to a maximum of 60 percent.  There is some risk 
that the Proposer would be unsuccessful in delivering the Project to the 
Owner's/DES’ satisfaction and meeting the Project Goals or the definition of Design 
Excellence. 

d. Deficient (0-40 percent):  The Evaluative Criteria demonstrates an approach that 
contains significant weaknesses and no appreciable strengths.  The minimum 
allocation of points for Deficient is 0 percent.  The greater the significance of the 
strengths and/or the number of strengths, and the fewer the minor or significant 
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weaknesses will result in a higher percentage, up to a maximum of 40 percent of the 
maximum points available for a given evaluation criterion.  It is expected that the 
Proposer would not be able to deliver the Project to the Owner's/DES’ satisfaction 
and meet the Project Goals or the definition of Design Excellence.  The Owner/DES, 
at its sole discretion, may reject any Proposal deemed Deficient in fulfilling the 
requirements of the RFQ or RFP requirements. 

e. Non-Responsive: Does not meet the Minimum Qualifications required for 
evaluation.  In addition, the Owner/DES, at its sole discretion, may reject any 
Evaluative Criteria deemed non-responsive to any of the requirements of the RFQ or 
RFP. 

F. The Owner/DES will establish a Selection Panel to review and evaluate the SOQ, the 
Proposal, the Proprietary Meetings/Interview, and the Price Factor in accordance with the 
published evaluation criteria.  The RFP Selection Panel may be the same as the RFQ 
Selection Panel.   

G. Owner/DES will provide written notification of the firms selected as Finalists.  At the 
request of a Proposer not selected as a Finalist, Owner/DES will provide the requesting 
Proposer with a scoring summary of the evaluation factors for its SOQ. 

H. To be responsive to the RFP, Finalists must indicate they will substantially agree with 
Proposed Contract (Attachments 1 and 1a), the General Conditions (Attachment 2), and 
Attachment B – Scope of DB Services (Attachment 3). 

I. Owner/DES will open the Price Factor Forms after the Proposals have been scored and 
award the points according to the process set forth above. 

J. Owner/DES will provide written notification to all Finalists of the selection decision and 
make a selection summary available to all Proposers within two business days after 
notification of the selection decision.   

2.7 NEGOTIATION AND CONTRACT 

A. CONTRACTING PROCESS 

This Design-Build procedure includes a 2-phase Contract are incorporated by reference: 

1. Phase 1 includes establishing major design elements and negotiating a price within the 
MADCC for completing the project.  

2. Phase 2 of the Contract governs the completion of design, construction, commissioning, 
performance guarantees and other aspects of scope and terms sufficient to complete the 
project. 

Additional general terms and conditions are incorporated into the Design-Build Contract in 
this process. 

B. At Owner’s/DES’ discretion, it will initiate negotiations with the Highest Scored Finalist.  If the 
Owner/DES is unable to execute a contract with the Highest Scored Finalist, negotiations 
with the Highest Scored Finalist may be suspended or terminated, and the Owner/DES may 
proceed to negotiate with the next Highest Scored Finalist.  The Owner/DES will continue in 
accordance with this procedure until a contract agreement is reached or the selection 
process is terminated.  Negotiations are at the Owner’s/DES’ sole discretion.  By submitting 
a Proposal pursuant to the RFP, the Finalist represents and warrants that it will enter into 
the contract provided by the Owner/DES subject to the terms set forth in its Proposal.   

C. The Design-Build Contract is set forth in Attachment 1. 
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D. The unsuccessful Finalists submitting a responsive Proposal and fully participating in the 
process outlined in the RFP will receive an honorarium of $10,000.  Honorariums will be 
distributed after the selected Finalist and Owner/DES enter into a Contract.   

SECTION 3 – SOQ SUBMISSION 
3.1 FORMAT 

A. Proposers shall submit SOQs in the following format: 
Each submittal shall include: 

1. An electronic version in text searchable PDF format uploaded containing the above-
listed RFQ information.    

2. SOQ’s are limited to twenty-five (25) 8.5”x11” size numbered pages. Font size shall be 
no less than 10 point. “11x 17” page size may be used and will be counted as one page 
only for schedules, charts, or pictures. Any other content with text on 11 x 17 will be 
counted as two pages. 

3. The body of the SOQ must be organized according to Section 3.2 below. 

4. The following submissions are not included in the page count 

a. Letter of interest or cover letter; 

b. Identification of Projects Table; 

c. Resumes of Key Team Members; 

d. Divider tabs, provided that they contain no substantive content; and 

e. Cover pages, provided that they contain no substantive content. 

               Submit the following as separate electronic files (and not included in page count) 

f. Statement from surety of Proposer’s Ability to Provide a Performance and Payment         
Bond;  

g. Statement from insurance broker of Proposer’s Ability to Meet the Owner’s/DES’ 
Insurance Requirements;  

h. Representative QA/QC plan that was developed and implemented for a similar 
project. This is considered part of the scoring criteria for Demonstrated Experience of 
Successful Projects of Similar Scope and Complexity. 

B. Faxed or emailed submittals will not be accepted.  Proposers are responsible for ensuring 
receipt of the SOQ at DES by the deadline stated above and should take into account 
potential delays that may occur when using a delivery service.  Submittals received after the 
deadline will be returned unaccepted.  

C. SOQs that exceed the page limit may be rejected.  Owner/DES at its sole discretion, 
reserves the right to reject SOQs that exceed the page limit or to remove pages from the 
sections of any non-conforming SOQ submittals to bring each non-conforming SOQ 
submittal within the page count requirement. 

D. Please submit electronically using these instructions: 

Submittal requirements  
Due to the Governor’s “Stay Home, Stay Safe” order, only electronic submittals will be 
accepted. Electronic submittals must be uploaded as a single PDF file, and shall be 
received no later than the specified date and time specified above.  
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DES will create an access point for a single point of contact for each team 
submitting. In order to expedite your submittal process, view and complete upload 
instructions no less than 3 business days prior to the due date listed. Your SOQ 
does not need to be uploaded at the time access is given.  Please follow this link 
to obtain instructions for uploading submittals. 
 
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedS
elections/SOQUploadInstructions.pdf 
 
If you have trouble accessing the upload instructions or have other questions regarding 
this request, please contact Angeline Ernst via email at angeline.ernst@des.wa.gov or 
via phone 360-480-1071. 

 
All submittals must be received no later than Aug. 5, 2021, prior to 2:00 PM, (as per 
date/time stamped by DES.) 

E. Any addenda issued for this RFQ and RFP will be published at the following website 
address: https://des.wa.gov/services/facilities-leasing/public-works-design-
construction/architecture-engineering-design-consultants/current-projects-advertised-
consultant-selection.  Proposers are responsible for checking the website for any addenda 
prior to submission of qualifications and proposals.  If you are unable to download the 
addenda, you may contact the individual noted at the end of this RFQ.  Attachments to this 
RFQ will also be posted at the above website.  Attachments not originally posted will be 
posted no later than July 29, 2021 by 5:00 PM. 

3.2 SOQ ORGANIZATION AND CONTENT 

The SOQ shall demonstrate the Design-Build Team’s ability to undertake the Project by 
describing the technical and management qualifications of the Proposer, Team Members, and 
individual Key Team Members.  The Proposer is responsible for ensuring that contact 
information contained in their referenced project profiles is correct.  The inability to contact a 
reference may have a detrimental impact on the evaluating qualifications. 

Proposers should focus the narrative how their past experience on Projects of Similar Scope 
and Complexity will assist the Owner/DES in exceeding the Project Goals and achieving 
Design Excellence.  Emphasis will be placed on experience and expertise in performing 
substantive work on Projects of Similar Scope and Complexity, as defined in Section 2.1.O. 
The Owner/DES reserve the right to award more points to projects that have more of the 
characteristics set forth in the definition of Projects of Similar Scope and Complexity.  The 
Owner/DES also reserve the right to award more points to successful projects in which 
Proposer, Team Members, and/or individual Key Team Members had substantial responsibility 
for their respective scopes of work. 

The SOQ content below corresponds with the Criteria set forth in Section 2.6.B.  The 
maximum number of points for each Criterion is set forth in Section 2.6.B. 

SOQs shall consist of the following parts and shall be organized as follows.   

A. Letter of Interest (Not included in the page count, maximum 2 pages, No points) 

The SOQ must include a cover letter containing the name, address, telephone number, fax 
number, and e-mail address of the Proposer and the principal contact person.  The Letter 
of Interest shall also include the following: (1) name, address, telephone number, fax 
number, and e-mail address for all listed consultants, sub-consultants and/or 

https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
mailto:angeline.ernst@des.wa.gov
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/architecture-engineering-design-consultants/current-projects-advertised-consultant-selection
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/architecture-engineering-design-consultants/current-projects-advertised-consultant-selection
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/architecture-engineering-design-consultants/current-projects-advertised-consultant-selection
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subcontractors for the Project and (2) the type of firm or organization (corporation, 
partnership, joint venture, etc.) that will serve as the prime contracting party.  The letter of 
interest may be a maximum of two (2) pages. 

B. Pass/Fail Criteria 

Financial Capacity (submitted separately) 

The Owner/DES, in its sole discretion, will determine whether the firm identified to be the 
contracting entity has the financial capacity to deliver the project, based on statements of 
ability to provide insurance and bonds. Owner/DES may reject those SOQ’s which it 
judges to fail that criterion.  

C. Technical Competence and Management Qualifications (Included in the page count) 

1. Team Organization, Team Members, Key Team Members, and Collaboration 

a. Provide an organization chart (showing Team Members, Key Team Members and 
their firm affiliation) for all phases of the Project from design through final 
acceptance and warranty and maintenance period.  Be certain to identify specific 
individuals for key functions and show interrelationships and reporting hierarchy.  
Note whether individuals are performing multiple functions.  Based on the 
information available to the Design-Builder, proposed percentage of time that the 
Design-Builder intends to assign this individual to the Project.  At a minimum 
identify the Key Team Members (the selection is focused on the core team Builder 
and Architect) performing the functions identified below.  To the extent that the 
Design-Builder has additional Key Team Members on their team, the Design-
Builder should include those individuals.  Provide resumes of Key Team Members 
below as required in Section 3.2.D.1. 

i. Person responsible for the overall management of the project and Design-Build 
contract; 

ii. Designer of Record 

iii. Person responsible for design management/preconstruction manager and 
coordination between disciplines;  

iv. Person responsible for overall construction management and coordination /clash 
detection between trades;  

v. Person responsible for on-site field supervision and direction and construction 
(Superintendent); 

vi. Safety officer; 

vii. Person responsible for quality assurance; 

viii. Person responsible for cost controls and budgeting; and 

ix. Person responsible for scheduling. 

b. Provide a narrative regarding the Team and include the following information: 

i. Describe the benefits of the team structure and the benefits that each Team 
Member and Key Team Member provides to the Project, specifically explaining 
how the Design-Build Team and Key Team Members will achieve Design 
Excellence and exceed the Project Goals.  

ii. Identify how the design and construction resources of your team will be 



Request for Qualifications for Design-Build Services  
Bellevue College, Transdisciplinary Learning & Innovation 
DES Project No. 2020-016 
 

Page 17 of 26 

integrated into a cohesive Design-Build organization, including a description of 
the management strategies, internal communication protocols, coordination 
tools, and planning efforts that you will employ, to ensure an effective project.   

iii. Describe the Team’s past performance working together and/or describe the 
steps the Team has taken to promote integration and a collaborative working 
environment.  The Owner/DES reserves the right to award more points to those 
teams who have worked together in a collaborative delivery model.  If the Team 
has not worked together, describe the efforts the Team has undertaken to 
create a collaborative teaming environment. 

2. Demonstrated Experience of Successful Projects of Similar Scope and 
Complexity  

a. Describe the Team’s past performance in successfully managing Design-Build (or a 
similar integrated delivery model) Projects of Similar Scope and Complexity that 
include management and communications of an integrated team of design 
consultants, specialty subcontractors, and trade contractors.  Include a description 
of any issues or problems that arose on the projects and how those issues or 
problems were resolved.  List all projects cited in the SOQ in the Identification of 
Projects table as required in Section 3.2.D.2.  All projects listed on individual 
resumes are not required to be included in the “Identification of Projects table’. The 
table should include projects that represent the proposed team. 

b. Profile at least three (3) completed Design-Build Projects of Similar Scope and 
Complexity and describe their similarities to the project.  If the Proposer has not 
completed three Design-Build projects, list three projects which were successfully 
completed and which provide the Proposer with the necessary experience and 
skills to successfully complete the project.  

i. Describe how Team Members have used collaborative, innovative design and 
construction techniques and/or state of the art technology and sustainability 
measures to achieve the owner’s goals, Design Excellence, increase safety, 
and/or enhance communication and collaboration. 

ii. Note each Key Team Member who had a material role in each Project of 
Similar Scope and Complexity described. 

c. Representative QA/QC plan that was developed and implemented for a similar 
project. (to be submitted separately from the SOQ) 

3. Design Management and Design Excellence  

a. Describe the Design-Builder’s past performance in managing the design process 
and collaborating with owner’s representatives and stakeholders to achieve Design 
Excellence in Projects of Similar Scope and Complexity.  Include a description of 
any issues or problems that arose on the projects and how those issues or 
problems were resolved. 

b. Describe instances where the Team has achieved Design Excellence for previous 
owners on Projects of Similar Scope and Complexity.  Explain how your successes 
on those projects will predict success on this project; 

c. Describe the tools and resources used by the Team for design services, including a 
description of the Building Information Modeling system or other specialized 
software or processes the Team would utilize for this Project.  
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4. Project Controls 

a. Describe the Team’s past performance with Progressive Design-Build or similar 
integrated projects, development and management of Project budgets, including 
collaboratively developing a GMP and/or flexible scope within a fixed GMP with an 
owner.  

b. Discuss how the estimating and cost monitoring reporting process provided 
substantive and meaningful information to the owner. 

c. Describe any issues or problems that arose on the projects discussed in this 
section and how those issues or problems were resolved.  

5. Design-Build Construction Experience  

a. Describe the Team’s past performance with construction management and 
construction of Projects of Similar Scope and Complexity.  Include a description of 
any issues or problems that arose on the projects and how those issues or 
problems were resolved.  

b. Include in the narrative the Team’s approach to the following: 

i. Utilizing means and methods and/or sequencing construction activities to 
maximize efficiency and minimize impact on the owner; 

ii. Assessing whether the Design-Builder has achieved performance 
requirements;  

iii. Change orders; and 

iv. Configuration, commissioning, and testing Projects of Similar Scope and 
Complexity. 

D. ATTACHMENTS TO THE SOQ (Not included in the page count) 

Provide the following attachments to the SOQ.   

1. Resumes of Key Team Members  

Provide a resume for all Key Team Members.  Resumes should be no longer than 1 
page and should include the following information at a minimum.  The resumes will not 
be evaluated separately.  Rather, the resumes will be evaluated in the context of the 
criteria set forth in Section 3.2.C.2. 

a. Description of the individual’s proposed Project role; 

b. Identification of employer and number of years employed by the firm; 

c. Educational background, professional licenses, and/or certifications;  

d. Experience relevant to their proposed role on the Project and how their experience 
will benefit this Project; 

e. Specific roles and responsibilities for each project listed; and 

f. Two professional references with phone and email contact information.  Please alert 
professional references that an Owner/DES representative will be contacting them 
during the selection process. 

2. Identification of Projects Table 

The Proposer must submit an Identification of Projects Table with the required 
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information set forth herein.  The Identification of Projects Table may be submitted on 
8.5” x 14” paper or 11x17 format may be used for the “Identification of Projects Table’.  
Please format in such a way that the document may be also printed on 8.5x11 sheets, 
and may be no more than two pages in length.  The Proposer is responsible for 
ensuring that contact information contained in their Identification of Projects is correct.  
The inability to contact a reference may have a detrimental impact on the evaluating 
qualifications.  The Owner/DES reserves the right to contact any person listed in the 
Identification of Projects or any other person with knowledge regarding any Project in 
which any Design-Build Team Member or Key Team Member participated.  The 
identification of projects will not be evaluated separately.  Rather, the projects will be 
evaluated in the context of the criteria set forth in Section 2.6.B. 

a. Name of project; 

b. Owner; 

c. Location of project (include address); 

d. Delivery method; 

e. Name of each Design-Build Team Member and Key Team Member who is 
proposed for this Project who played a significant role on the listed project, 
including an identification of their project function; 

f. The initial contract price, the final contract price, and an explanation for any 
difference between the two amounts; 

g. The initial date scheduled for substantial completion, the actual date of substantial 
completion, and an explanation for any difference between the two dates;  

h. Identify whether there was a MWBE/Disadvantaged or other Business Equity Goal, 
the amount of the goal, and the actual performance against the goal; and 

i. Project contact information of the Owner or customer and their role on the project 
(current address, e-mail, and phone number) who can verify the characteristics of 
the listed project. 

3. Financial Capacity – Bonding and Insurance Statements (submitted 
separately from SOQ file) 

Submit one copy of bonding and insurance statements (none of which are included 
in the page count), in a separate electronic file marked “Confidential Financial 
Material in Response to the RFQ.” This financial information will not be copied or 
distributed except as needed in the financial review process and will not be 
provided for other firms to review, except as required by law. 

SECTION 4 - MISCELLANEOUS 
4.1 DIVERSE BUSINESS INCLUSION 

A. Diverse Business Participation.   

In accordance with RCW 39.19.010, the state of Washington encourages participation in all 
of its contracts by OMWBE certified firms. 

In accordance with RCW 43.60A.200 and RCW 39.26.240, the state of Washington 
encourages participation in contracts that are exempt from competitive bidding under RCW 
39.26.125 by firms certified by Department Of Veteran Affairs. 

In accordance with RCW 39.26.005, the state of Washington encourages participation in all 

http://app.leg.wa.gov/RCW/default.aspx?cite=39.19.010
http://apps.leg.wa.gov/RCW/default.aspx?cite=43.60A.200
https://www.bing.com/search?q=RCW+39.26.240&src=IE-SearchBox&FORM=IE11SR
http://app.leg.wa.gov/RCW/default.aspx?cite=39.26.005
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of its contracts by Washington small businesses 

DES is committed to providing the maximum practicable opportunity for participation by 
Diverse Businesses through direct contracts with DES, subcontracts, sub-consulting, and 
supplier participation.   

B. Definitions.   

1. Diverse Business includes Washington small business, micro-business, and mini-
business as defined in RCW 39.26.010, Minority and Women Business Enterprises 
(M/WBEs) as defined in RCW 39.39.19 and WAC 326-20, and Veteran-owned 
businesses as defined in RCW 43.60A.010.  If the proposed subcontractors are self-
identified diverse businesses, the Proposer will encourage and support state efforts for 
their certification with the appropriate Washington state agencies. 

2. Subcontracting means direct performance of commercially useful work through 
subcontracting as part of the proposed project team. 

C. Participation Goals.  The aspirational diversity goals for DES contracts are:  

 10% Minority Owned Business (MBE) certified by the Washington State Office of Minority 
and Women Business Enterprises  

 6%, Women Owned Business (WBE) certified by the Washington State Office of Minority 
and Women Business Enterprises  

 5% Veteran Owned Business (VOB) certified by the Washington State Department of 
Veterans Affairs  

 5% Washington Small Businesses self-identified in the Washington Electronic Business 
Solution 
http://www.des.wa.gov/services/ContractingPurchasing/Business/Pages/WEBSRegistrati
on.aspx (WEBS).   

Participation goals for this project are 10% for MBEs, 6% for WBEs, 5% VOB, and 5% for 
Washington Small Businesses. 

D. Inclusion Plan.  To be considered responsive, Finalists must submit a Diverse Business 
Inclusion Plan (Attachment 10) as part of their proposal.  The Diverse Business Inclusion 
Plan is required at the RFP from the shortlisted finalists. 

The Proposer must prepare and provide a “Diverse Business Inclusion Plan”, and may use 
the template below as guidance. The Proposer’s goals are voluntary. No preference will be 
included in the evaluation of proposals, no minimum level of MWBE or Veteran Owned or 
Washington Small Business participation will be required as a condition for receiving an 
award and proposals will not be rejected or considered non-responsive on that basis (unless 
a zero (0) goal amount is submitted). 

Public Works Inclusion Plan Template 

Voluntary goals for certified diverse business participation: (Of the total contract 
work, what is the percentage of diverse business participation proposed for this project, 
including the prime and subcontracting/joint venturing on this project?)   

1. Anticipated Certified Diverse Business Participation (Goals)  

State certification 
category 

Washington State / DES 
Goals 

Anticipated Percent of 
Contract Amount (Goals) 

Minority-owned business 10%  

http://www.des.wa.gov/services/ContractingPurchasing/Business/Pages/WEBSRegistration.aspx
http://www.des.wa.gov/services/ContractingPurchasing/Business/Pages/WEBSRegistration.aspx


Request for Qualifications for Design-Build Services  
Bellevue College, Transdisciplinary Learning & Innovation 
DES Project No. 2020-016 
 

Page 21 of 26 

The Design Builder commits to a genuine effort to achieve the proposed subcontract 
amounts with diverse business subcontractors by working with the Agency to develop a 
comprehensive “Outreach Strategy.”   

 
E. Contact Information.  For information on certified firms, prime Proposers may contact: 

 OMWBE at http://www.omwbe.wa.gov/ or (360) 664-9750 

 DVA at http://www.dva.wa.gov/BusinessRegistry/Search.aspx or (360) 725-2200. 

 DES Public Works Diverse Business Manager, Charles Wilson 
charles.wilson@des.wa.gov or (360) 407-8455 for a list of self-certified Washington 
Small Businesses that downloaded this solicitation and selected to allow their contact 
information to be shared.  

F. DES Diversity Compliance Program.  The successful Proposer is required to register and 
create an account in the DES Diversity Compliance Program (B2Gnow) at 
https://des.diversitycompliance.com.  Every month for the duration of your contract, and 
while your contract is active in the B2Gnow system, submit and accurately maintain the 
following payment information through B2Gnow: 

Women-owned business 6%  

Veteran-owned business 5%  

Small/mini/micro 
business 

5%  

2. Describe your firm’s efforts to identify diverse business subcontractors for 
this proposal? 

3. Planned efforts by the firm to meet or exceed the voluntary inclusion goals. 
To include, but not limited to the following:  

a. General description;    

b. Mentoring, training and capacity building programs;   

c. Prompt payment, retainage and dispute resolution    

4. A description of firm’s planned efforts at outreach to the diverse business 
community     

5. A description of firm’s process for ensuring diverse businesses have 
enough time and information to provide your firm with bids/quotes:  

6. An explanation of how firm ensures diverse businesses understand the bid 
and specifications and are able to learn ways to improve if they are not 
selected (i.e. pre-bid meetings, debriefing, etc.);   

7. A description of how firm considers diverse businesses in the development 
of bid packages 

8. Does the firm have and the name of any “Diversity Inclusion Expert”?  

9. A list of projects (5 max.) with diverse business participation in the last five 
(5) years    

10. Statement of firm’s awareness and commitment to reach out to diverse 
businesses and helping Washington State reduce the disparity of 
participation by minority and women owned businesses in state contracts 

11. Description of proposer’s educational and training programs to 
communicate the firm’s expected employee behaviors and performance 
relative to implementing the Diverse Business Inclusion Plan 

12. Any additional information the firm would like to include as a part of their 
plan. 

http://www.omwbe.wa.gov/
http://www.dva.wa.gov/BusinessRegistry/Search.aspx
mailto:charles.wilson@des.wa.gov
https://des.diversitycompliance.com/
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1. Payments received by the prime contractor from the Agency 

2. Payments paid to each subcontractor 

3. Payments paid to each supplier 

G. Maintenance of Records.  Design-Builder shall maintain, for at least six (6) years after 
Final Acceptance, relevant records and information necessary to document the level of 
utilization of Diverse Businesses and other businesses as Subcontractors on this Project, as 
well as any efforts Design-Builder made to increase the participation of Diverse Businesses.  
The Design-Builder shall also maintain, for at least six (6) years after Final Completion, a 
record of all quotes, bids, estimates, or proposals submitted to Design-Builder by all 
businesses seeking to participate as Subcontractors on this Project.  Owner/DES shall have 
the right to inspect and copy such records.  If this Contract involves federal funds, Design-
Builder shall comply with all record keeping requirements set forth in any federal 
Governmental Rules referenced in the Contract Documents.   

H. Advertisements.  Design-Builder shall advertise opportunities for Subcontractors in a 
manner reasonably designed to provide Diverse Businesses capable of performing the work 
with timely notice of such opportunities, and all advertisements shall include a provision 
encouraging participation by Diverse Businesses.  Advertising may be done through general 
advertisements (e.g. newspapers, journals, etc.) or by soliciting bids directly from Diverse 
Businesses.  The Design-Builder shall provide Diverse Businesses that express interest with 
adequate and timely information about plans, specifications, and requirements of the 
Project.   

I. Non-Discrimination.  The Design-Builder shall not create barriers to open and fair 
opportunities for all businesses, including Diverse Businesses, to participate in all state 
contracts and to obtain or compete for contracts and subcontracts as sources of supplies, 
equipment, construction and services.  In considering offers from and doing business with 
subcontractors and suppliers, the Design-Builder shall not discriminate on the basis of race, 
color, creed, religion, sex, age, nationality, marital status, or the presence of any mental or 
physical disability in an otherwise qualified disabled person.  

J. Violations.  Any violation of the mandatory requirements of this part of the Contract shall be 
a material breach of the Contract for which the Design-Builder may be subject to a 
requirement of specific performance, or damages and sanctions provided by contract, by 
RCW 39.19.090, or by other applicable laws.   

4.2 APPRENTICESHIP UTILIZATION REQUIREMENTS 

Mandatory apprentice utilization of at least fifteen percent (15%) of the total construction labor 
hours worked on the Contract is required.  Apprentices must be registered as apprentices with 
the State Apprenticeship and Training Council.  Design-Builder shall comply with the 
requirements of the Contract documents related to apprenticeship.  Proposers may contact the 
Department of Labor & Industries, Apprenticeship Program at 360-902-5320 to obtain 
information on apprenticeship programs. A monetary incentive of $1,000 will be paid to the 
contractor meeting the apprentice utilization requirement. A monetary penalty will be applied to 
the contractor failing to meet the utilization requirement and failing to demonstrate a Good Faith 
Effort.  The penalty will be applied to every hour of short-fall of the minimum number of required 
apprentice hours using the applicable published wage of a Step 1 apprentice laborer.  The 
penalty will not exceed five percent (5%) of the total Contract Sum.  The cost value associated 
with meeting the apprentice utilization requirement is included in the MADCC. 

This penalty is calculated the shortfall of apprenticeship hours multiplied by the applicable labor 
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rate as shown in the example below. 

 

 

 

4.3 PROTEST PROCEDURE  

This Section sets forth the exclusive protest remedies available with respect to this RFQ.  Each 
Proposer, by submitting its SOQ, expressly recognizes and agrees to the limitation on its rights 
to protest contained herein, expressly waives all other rights and remedies and agrees that the 
decision on any protest, as provided herein, shall be final and conclusive unless wholly arbitrary.  
These provisions are included in this RFQ expressly in consideration for such waiver and 
agreement by the Proposers.  Such waiver and agreement by each Proposer are also 
consideration to each other Proposer for making the same waiver and agreement. 

A. Protests Prior to Submission of SOQ 
 

1. A Proposer may protest the terms of this RFQ prior to the time for submission of SOQs 
on the grounds that:   
a. A material provision in this RFQ is ambiguous to the extent that it hinders the 

Proposer’s ability to accurately respond; 

b. Any aspect of this RFQ is contrary to legal requirements applicable to this 

procurement; 

c. Any conflict of interest determination that impacts a Proposer, or 

d. This RFQ in whole or in part exceeds the authority of Owner/DES. 

 

2. Protests regarding this RFQ shall be filed only after the Proposer has informally 
discussed the nature and basis of the protest with the Point of Contact in an effort to 
remove the grounds for protest. 
 

3. Protests regarding this RFQ shall completely and succinctly state the grounds for protest 
and shall include all factual and legal documentation in sufficient detail to establish the 
merits of the protest.  Evidentiary statements, if any, shall be submitted as signed, 
certified declarations under penalty of perjury.    

 
4. Protests regarding this RFQ shall be filed electronically by delivery to the Point of 

Contact. The time for filing a protest is as soon as the basis for protest is known to the 
Proposer, but in any event it must be actually received no later than ten (10) days before 
the SOQ submittal due date. Protests regarding an Addendum to the RFQ shall be filed 

Contract Value   $10,000,000.00 

Total Number of Labor Hours 
Reported 

(From Certified Payroll)         100,000.00  

Apprenticeship Hours Required (15% of Total Labor Hours)           15,000.00  

Apprenticeship Hours Reported (From Certified Payroll)           14,000.00  

Actual Utilization 
(Hours Reported / Hours 
Required) 

14% 

Shortfall Hours 
(Hours Required – Hours 
Reported) 

            1,000.00  

Applicable Wage (Step 1 Apprentice Labor Rate) $30.00 

Penalty 
(Shortfall Hours X Applicable 
Wage) 

$30,000.00 
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and actually received no later than four (4) business days after the Addendum to the 
RFQ is issued. 

 
5. Owner/DES may distribute copies of the protest to the other Proposers and may, at its 

sole discretion: (1) request that other Proposers submit statements or arguments 
regarding the protest, and (2) discuss the protest with the protesting Proposer.  If other 
Proposers are requested to submit statements or arguments, they may file a statement 
in support of or in opposition to the protest within seven (7) calendar days of the request. 

 
6. The protesting Proposer shall have the burden of proving its protest by clear and 

convincing evidence.  No hearing will be held on the protest.  The DES Assistant 
Director of Facility Professional Services (FPS) shall decide the protest on the basis of 
the written submissions.  The DES Assistant Director of FPS shall issue the decision in 
writing to each Proposer.  The decision shall be final and conclusive.  If necessary to 
address the issues raised in the protest, Owner/DES will make appropriate revisions to 
this RFQ by issuing Addenda.  Owner/DES may extend the SOQ due date, if necessary, 
to address any protest issues. 

 
7. The failure of a Proposer to protest a particular ground prior to submission of the SOQ 

shall preclude consideration of that ground in any protest after submission of the SOQ. 
However, this preclusion does not apply if such ground was not and could not have been 
known to the Proposer prior to the final date to protest after submission of the SOQ. 
 

B. Protests Regarding Responsiveness and Finalist Selection Process after Submission 
of SOQs 
 
1. A Proposer may protest the results of the evaluation and finalist selection process by 

filing a notice of protest by electronic delivery to the Point of Contact.    The protesting 
Proposer shall concurrently provide a copy of its notice of protest to the other Proposers.  
The notice of protest shall specifically state the grounds of the protest. 

 
2. Notice of protest of any decision to accept or disqualify a SOQ on responsiveness 

grounds must be filed within four (4) business days after the earliest of: notification of 
non-responsiveness, the scheduled date for oral meetings and presentations (if any), or 
the public announcement of the Finalists.  Notice of protest of the decision on the finalist 
selection process must be filed and actually received by DES within four (4) business 
days after the public announcement of the Finalists. 

 
3. Within seven (7) calendar days of the notice of protest, the protesting Proposer must file 

with the Point of Contact a detailed statement of the grounds, legal authorities and facts, 
including all documents and evidentiary statements, in support of the protest.  The 
protesting Proposer shall concurrently deliver a copy of the detailed statement to all 
other Proposers.  Evidentiary statements, if any, shall be submitted as signed certified 
declarations under penalty of perjury.  The protesting Proposer shall have the burden of 
proving its protest by clear and convincing evidence. 

 
4. Failure to file a notice of protest or a detailed statement within the applicable period shall 

constitute an unconditional waiver of the right to protest the evaluation or finalist 
selection process and decisions thereunder, other than any protest based on facts not 
reasonably ascertainable as of such date. 
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5. Other Proposers may file by electronic to the Point of Contact a statement in support of 
or in opposition to the protest.  Such statement must be filed within seven (7) calendar 
days after the protesting Proposer files its detailed statement of protest.  Owner/DES will 
promptly forward copies of any such statements to the protesting Proposer. 

 
6. No evidentiary hearing or oral argument shall be provided, except, in the sole and 

absolute discretion of the DES Assistant Director of FPS, a hearing or oral argument 
may be permitted if deemed useful in rendering a decision. The DES Assistant Director 
of FPS shall issue a written decision regarding the protest within thirty (30) calendar 
days after Owner/DES receives the detailed statement of protest, unless notice is given 
to the protesting Proposer that additional time is needed.  Such decision shall be final 
and conclusive.  Owner/DES shall deliver the written decision to the protesting Proposer 
and copies to the other Proposers.  Unless necessary for the successful completion of 
the Project, as determined at the sole discretion of the DES Assistant Director of FPS, 
the RFP shall not be issued to the Finalists until DES issues its written decision on the 
protest.   

 
7. If the DES Assistant Director of FPS concludes that the Proposer filing the protest has 

established a basis for protest, the DES Assistant Director of FPS will determine what 
remedial steps, if any, are necessary or appropriate to address the issues raised in the 
protest.  Such steps may include, without limitation, withdrawing or revising the 
decisions, issuing a new RFQ or taking other appropriate actions. 

 

4.4 PROPRIETARY OR CONFIDENTIAL INFORMATION 

A. All members of the Design Build Team and the Owner’s/DES’ team will be required to sign a 
confidentially agreement after this RFP is issued. 

B. Owner/DES is subject to RCW 42.56, the Public Records Act (PRA) and the provisions of 
RCW 39.10.470.  Unless disclosure expressly required under RCW 39.10.330(3), all 
documents related to the procurement shall remain confidential until announcement of the 
highest scoring Finalist.  Thereafter, the documents shall be disclosable public records as 
defined in the PRA.  To the extent consistent with the PRA, Owner/DES shall maintain the 
confidentiality of proposer’s information marked confidential or proprietary.  If a request is 
made for the proposer’s proprietary information, Owner/DES will notify proposer of the 
request and of the date that the records will be released to the requester unless proposer 
files a motion to enjoin that disclosure, or the requester and proposer reach an agreement on 
the extent of such disclosure, which agreement will be forwarded to Owner/DES by the 
requester prior to the date for disclosure.  If proposer fails to obtain the requester’s 
agreement or the court order enjoining disclosure, Owner/DES will release the requested 
information on the date specified. 

C. Any information contained in the documents that is proprietary or confidential must be clearly 
designated.  Each selection claimed to be exempt from disclosure must reference the specific 
basis claimed under the PRA or other state or federal law that provides for the nondisclosure 
of your information.  Marking of an entire document or entire Sections of a document as 
proprietary or confidential will not be accepted nor honored.  Owner/DES’ sole responsibility 
with regard to matters in the documents marked confidential or proprietary shall be limited to 
maintaining the information in a secure area and notification of proposer of any request(s) for 
disclosure. 
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SECTION 5 - ATTACHMENTS 
Please note the following additional information that is part of this RFQ: 

Attachment 1 –  Proposed Contract  

Attachment 1A –  Proposed GMP Amendment to the Contract 

Attachment 2 –  General Conditions 

Attachment 2A – Supplemental Conditions 

Attachment 3 –  Attachment B to the Contract – Phase 1 and Phase 2 Scope of DB Services 

                              3A Responsibly Matrix, 3B Milestone Delivery, 3C BIM Requirements.                

Attachment 4 –  Draft RFP 

Attachment 5 –  Not Used 

Attachment 6 –  Bellevue College, TDI Pre-Design 

Attachment 6B –   Geotech Report 

Attachment 6C –  Site Survey (to be issued when completed) 

Attachment 7 –  Project Request Report 

Attachment 8 –  Campus/Project Map 

Attachment 9 –  HAZMAT Report (to be issued when completed) 

 

The Forms required to be submitted with the RFP: 

Attachment 10 - Diverse Business Inclusion Plan  

Attachment 11 – Price Factor Form 

Attachment 12 – Confidentiality Statement 
 

COMMUNICATIONS:  All communications regarding this RFQ should be addressed to the DES Point 
of Contact:  

Laurie Kearney, Project Manager, DES – Engineering and Architectural Services,  
360-701-7344, laurie.kearney@des.wa.gov   

 

mailto:laurie.kearney@des.wa.gov

