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CONTACTS 

 
 

Department of Enterprise Services (Contracting Authority) 
Facility Professional Services Legislative Campus Modernization Project 

Physical Address: 1500 Jefferson Street SE, Olympia, WA  98501 
Mailing Address: P.O. Box 41476, Olympia, WA  98504-1476 

 
 

Project Manager TBD* TBD TBD 

Clarissa Easton AIA, LCM Project Director (360) 701-0088 clarissa.easton@des.wa.gov 

Courtney Brush (360) 407-8128 courtney.brush@des.wa.gov 

Angeline Ernst (360) 407-1071 angeline.ernst@des.wa.gov 

 
 

Washington State House of Representatives (Client Agency) 
Physical Address: 416 Sid Snyder Ave SW, Olympia, WA 98501 
Mailing Address: 416 Sid Snyder Ave SW, Olympia, WA 98501 

 
        

Bernard Dean, Clerk of the House  Bernard.Dean@leg.wa.gov 

Melissa Palmer, Deputy Clerk of the House Melissa.Palmer@leg.wa.gov 

Kyle Overmiller, Technology and Facilities Director Kyle.Overmiller@leg.wa.gov 

Stephanie Barnett, HRC Caucus Staff Stephanie.Barnett@leg.wa.gov 

Alec Osenbach, HDC Caucus Staff Alec.Osenbach@leg.wa.gov 

 
  
 

Architect To Be Determined 
 

 
 
 
 

*primary point of contact 
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mailto:clarissa.easton@des.wa.gov
mailto:courtney.brush@des.wa.gov
mailto:angeline.ernst@des.wa.gov
https://www.bing.com/local?lid=YN930x153423906&id=YN930x153423906&q=State+of+WA+House+of+Representative&name=State+of+WA+House+of+Representative&cp=47.03561019897461%7e-122.90498352050781&ppois=47.03561019897461_-122.90498352050781_State+of+WA+House+of+Representative
https://www.bing.com/local?lid=YN930x153423906&id=YN930x153423906&q=State+of+WA+House+of+Representative&name=State+of+WA+House+of+Representative&cp=47.03561019897461%7e-122.90498352050781&ppois=47.03561019897461_-122.90498352050781_State+of+WA+House+of+Representative
mailto:Bernard.Dean@leg.wa.gov
mailto:Melissa.Palmer@leg.wa.gov
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mailto:Alec.Osenbach@leg.wa.gov
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1.0 INTRODUCTION 
 

The Department of Enterprise Services (DES) will be accepting Statement of Qualifications and 
Proposal from experienced firms to provide General Contractor/Construction Manager (GC/CM) 
services for the Legislative Campus Modernization (LCM) Pritchard and O’Brien Project, project 
number 2022-554.  DES intends to award a construction contract using a competitive negotiation 
process authorized by RCW 39.10 described more fully below. 
 
DES has determined that the GC/CM project delivery method benefits the project in the following 
ways.   

• Implementation of the project involves complex scheduling, phasing, or coordination.  

• The involvement of the GC/CM during the design stage is critical to the success of the 
project. 

• The project encompasses a complex or technical work environment. 

• The project requires specialized work on a building that has historic significance.  
 
During the design phase of the project, the GC/CM will provide:  

• Coordination of contract documents  

• Input into procedures and specifications  

• Detailed cost estimates  

• Value analysis and life cycle cost design considerations 

• Constructability analysis of design documents prior to solicitation of subcontract bid 
packages  

• Detailed construction scheduling  

• Development of bid packages 

• Sequencing of work and construction logistics planning  

• Investigation of existing conditions  
 
If necessary to help meet the overall project schedule, the GC/CM may be authorized to bid out 
and start construction early on subcontract bid packages before all project construction 
documents are 100% complete. 
 
The selection process will consist of three phases: 
 

1. PHASE ONE, Request for Qualifications:  Prospective GC/CM firms will submit written 
statements of qualifications which will be evaluated in accordance with the criteria set forth 
in Section 9 of this solicitation.  These written submittals will be used to select a minimum 
of three of the most highly qualified firms to proceed to Phase Two. 

2. PHASE TWO, Interviews:  An oral interview will be conducted and evaluated in 
accordance with criteria set forth in Section 11 of this solicitation.   

3. PHASE THREE, Request for Proposal:  Includes the submittal of a Proposal which 
contains in a sealed bid, the Percent Fee stated as a percentage of the estimated 
Maximum Allowable Construction Cost (MACC).   

 
The most qualified firm based on the oral interview and the bid submitted and the other factors 
set forth herein will be selected to provide preconstruction services and for MACC negotiations.  
If the parties cannot agree on a MACC, as described in Section 5, negotiations will be terminated 
and DES reserves the right to begin negotiations with the next highest scoring firm.  All costs 

https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
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incurred by firms choosing to participate in this GC/CM Solicitation process shall be borne by the 
proposing firms. 
 
All provisions of this solicitation will become a part of the GC/CM contract including the GC/CM’s 
written response to the RFQ. 
 
PUBLIC DISCLOSURE:  

Purpose: All documents submitted to DES as part of a GC/CM procurement become public 
records. DES will make the selected GC/CM procurement submissions publicly available 
upon completion of the selection process. This section explains that publication process. 

• Notice: Following completion of the selection of each GC/CM procurement DES will 
notify the finalist firms of the final selection,  

• Publication: DES will then publish the following documents: 
i.  All submitted Statements of Qualifications (SOQs)  
ii.  Final Proposals submitted by each of the finalist firms 

• Location: DES will publish these documents on its 

website:  https://des.wa.gov/services/facilities-leasing/public-works-design-

construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections  

• Exceptions: DES will not publish the following separately submitted documents: 
i. Diverse business inclusion plans  

Note: This document will be disclosed if DES receives a public records request.  
 
 

2.0 PROJECT DESCRIPTION 
 
2.1 Background 
 
The Legislative Campus Modernization (LCM) Predesign Report was approved on April 24, 2021 
and can be found 18-527PredesignReport.pdf (wa.gov). Subsequently, the Predesign Report was 
modified in Phase 3 Pritchard Validation Study, which is available 18-527-LCM-PredesignReport-
Addendum-030312022.pdf (wa.gov). 
 
The intent of the LCM project is to provide state-of-the-art offices for both the Senate Republicans 
(Newhouse Building Replacement) and the House of Representatives (both Pritchard and O’Brien 
projects).  
 
The existing Joel M. Pritchard was designed by Paul Thiry for the Washington State Library; it 
provided 55,585 square feet and was completed in 1958. Library was vacated in 2001. It is 
currently occupied by the Legislative Code Reviser, Legislative Support Services, and Legislative 
Service Center (LegTech). The proposed expansion of the building will add approximately 77,000 
square feet; see page 27 of the Pritchard Validation Study for details. When complete, 
approximately 35 members of the House of Representatives and staff will relocate from O’Brien 
Building.  
 
The O’Brien building was designed by architect Joseph Wohleb and originally called the 
"Transportation Building." This 100,700 square foot building is four-stories with a full daylight 
basement. It exhibits a bold Neo-Classical Revival composition with strong interior Art Deco 
design influences. The building was constructed with funding from the federal Project Works 
Administration and originally housed the state Highways Department and other agencies. In 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdes.wa.gov%2Fservices%2Ffacilities-leasing%2Fpublic-works-design-construction%2Fdesign-build-gccm-alternative-public-works-projects%2Fgccm-project-selections&data=05%7C01%7Cangeline.ernst%40des.wa.gov%7C49e39967f2434e9ccf3308da2480c3a3%7C11d0e217264e400a8ba057dcc127d72d%7C0%7C0%7C637862432697946393%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=jYRA%2BwdtbPhVRNaznDYes7hRMQjleVlPr%2BX5TcCT0d8%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdes.wa.gov%2Fservices%2Ffacilities-leasing%2Fpublic-works-design-construction%2Fdesign-build-gccm-alternative-public-works-projects%2Fgccm-project-selections&data=05%7C01%7Cangeline.ernst%40des.wa.gov%7C49e39967f2434e9ccf3308da2480c3a3%7C11d0e217264e400a8ba057dcc127d72d%7C0%7C0%7C637862432697946393%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=jYRA%2BwdtbPhVRNaznDYes7hRMQjleVlPr%2BX5TcCT0d8%3D&reserved=0
https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/18-527PredesignReport.pdf?=84d47#page=6
https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/Pritchard/18-527-LCM-PredesignReport-Addendum-030312022.pdf?=bbb73
https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/Pritchard/18-527-LCM-PredesignReport-Addendum-030312022.pdf?=bbb73
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1962, interiors were remodeled, occupancy changed, and it was renamed the "Public Health 
Building." It was significantly remodeled a second time in 1970, to serve as offices for the House 
of Representatives. It was renamed in 1989 in honor of John L. O'Brien, speaker of the House 
from 1955 to 1963, longer than anyone else in state history. 
 
The proposed O’Brien renovation will combine some existing offices on floors 3 and 4 to create 
more appropriately-sized offices for 29 House of Representative members and staff 
workstations. After Pritchard is rehabilitated and expanded, approximately 35 members and 
staff will relocate to O’Brien building to alleviate crowding in O’Brien. Floorplates in O’Brien are 
approximately 25,000 sq feet. See the LCM Predesign Report for conceptual layouts of the 
planned renovation of floors 3 and 4. 
 

Existing occupants of Joel M. Pritchard Building (Pritchard) will be relocated to temporary LCM 

Modular Building or “swing space” in Newhouse Building Replacement that will be completed 

in 2024. 

 

The approved Pritchard Validation Study included conceptual plans and cost estimates for the 

Pritchard Building Rehabilitation and Expansion; these estimates are being used by DES, 

Office of Financial Management, and the state legislature to establish future funding needs. 

 

DES received funding in Section 1059, of SHB 5651, Laws of 2022. The budget included $8.538 

million solely for the Pritchard Building and O'Brien Building Renovation design, as part of the 

total appropriation provided for the LCM project. 

 

The Pritchard Building Rehabilitation and Expansion and O'Brien Building Renovation sub-

projects must comply with specific legislative requirements outlined under Section 1059, of 

SHB 5651, Laws of 2022.https://lawfilesext.leg.wa.gov/biennium/2021-

22/Pdf/Bills/Session%20Laws/Senate/5651-S.SL.pdf 

 

Furthermore, the Pritchard Building Rehabilitation and Expansion and O'Brien Building 

Renovation sub-projects are also subject to any additional legislative requirements made during 

the 2023 legislative session. It is further anticipated that the 2023-25 Capital Omnibus budget 

will include the remaining design and construction funding for the Pritchard Building 

Rehabilitation and Expansion and O'Brien Building Renovation sub-projects. 

 
2.2 Project Scope  
 
The Pritchard Rehabilitation/Expansion will update all building systems while adding 
approximately 77,000 square feet to the existing 55,585 square feet. O’Brien Renovation will 
reconfigure, and update interior finishes as determined during design; approximately 17,600 
square feet are targeted for renovation on floors 3 and 4. 
 

  
2.3  Estimated MACC  
 
The estimated MACC (maximum allowable construction cost) for the Pritchard 
Rehabilitation/Expansion is $68,800,000, and the MACC for the O’Brien Renovation is 

https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/Senate/5651-S.SL.pdf
https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/Senate/5651-S.SL.pdf
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$2,800,000. The Project is funded for Design Services in the 2021-2023 biennium with 
construction funding anticipated in the 2023-2025 biennium.  
  

 
3.0 ESTIMATED SCHEDULE 
 

The following is the current planned project schedule.  
  

3.1 Anticipated Design and Construction  
 

December 2022 to February 2023 Schematic Design 

March 2023 to May 2023 Design Development 

June 2023 to August 2023 Construction Documents** 

October to November 2023 Building Permits 

December 2023 Bid & Award Subcontracts** 

April 2024 Start Construction** 

August 2025 Substantial Completion 

September to October 2025 Punch list and final commissioning 

December 2025 Final Acceptance 

 
** Note: GC/CM Contractor may be asked to provide early bid packages that could include site 
and foundation work ahead of the building. The GC/CM will work with the owner and design team 
to determine specific bid packages and dates.   
 
 
3.2 GC/CM Selection Process Schedule 
 

June 1, 2022 
First publication of Request for Qualifications & 
Proposal (RFQ/RFP) for GC/CM Services  

June 14, 2022 Project Informational Meeting (see Section 6.0) 

June 30, 2022 Phase One Statements of Qualification due.  

July 12, 2022 
Selection and notification of finalist firms (short list) 
moving forward to Phase Two. 

July 19, 2022 References due from finalists.  

August 2, 2022 
Phase Two Proposal due to “Box” by 2:00pm. 
Electronic submissions only. 

August 3 and 4, 2022 Interviews  

August 5, 2022 
Final selection of firm with the highest score and 
best price. 

August 5, 2022 Notification of successful and unsuccessful firms. 
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September 6, 2022 Preconstruction Work Plan due. 

October 6, 2022 Contract for Preconstruction Services executed. 

December 1, 2022 Start Schematic Design. 

 
 
4.0 SCOPE OF GC/CM SERVICES 
 

The GC/CM will work collaboratively and proactively with the Owner and Architect to proceed with 
planning, design, and development of the work in a manner that supports the Owner’s efforts to 
keep costs within the Owner’s budget.  The GC/CM shall provide Construction Management (CM) 
services throughout the project, from the preconstruction period through construction and shall 
closely coordinate such work with the Architect and Owner.  The GC/CM shall provide CM 
services, including but not limited to:  
 

• Assistance in identifying safe work practices and requirements for construction.  
• Assessing and recommending site logistics requirements.  
• Recommending phasing, sequencing of work and construction scheduling.  
• Providing cost-estimating including MACC Negotiated Support Services budgeting.  
• Determining and reconciling constructability issues and performing constructability 

analysis of the design documents prior to subcontract bidding.  
• Assessing alternative construction options for cost savings.  
• Identifying products for Value Engineering (VE) and engineering systems for life cycle cost 

design considerations and recommending all work necessary to support their 
implementation.  

• Participating in for Owner’s design and construction document phase coordination 
reviews. 

• Prepare subcontract bid packages and manage the bidding process.   
 

In addition, the GC/CM must be familiar with the local labor and subcontracting market and be 
capable of working with subcontractors to generate viable pricing alternatives.  The GC/CM shall 
provide full general contracting services for construction of the project in accordance with the 
requirements of the contract documents and RCW 39.10.340 through 39.10.410, except to the 
extent work is specifically indicated in the contract documents to be the responsibility of others. 
 
During preconstruction, design and construction phases the GC/CM actively shall participate as 
a member of the project team with the Owner and the Architect.  The GC/CM shall be responsible 
for providing necessary consulting expertise to the Owner to ensure that the program scope is 
maximized and the construction budget and the project schedule are met. 
 
 

5.0 SELECTION AND AWARD PROCESS 
 

The Department of Enterprise Services (DES) is contracting for GC/CM services in accordance 
with the process authorized by RCW Chapter 39.10.  All proposers must be licensed and 
registered by the Washington State Department of Labor and Industries in accordance with RCW 
18.27.020.  The process for selection of the GC/CM firm, negotiation of the MACC, payment for 

https://apps.leg.wa.gov/RCW/default.aspx?cite=39.04.340
https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10.410
https://apps.leg.wa.gov/RCW/default.aspx?cite=39.10
https://apps.leg.wa.gov/RCW/default.aspx?cite=18.27.020
https://apps.leg.wa.gov/RCW/default.aspx?cite=18.27.020


Request for Qualifications & Proposal for GC/CM Services  
DES/FPS Legislative Campus Modernization: Pritchard and O’Brien Project 
Department of Enterprise Services 
Project Number 2022-554 
 
 

7 
 

Preconstruction Services and award of the GC/CM Contract for Construction is anticipated to be 
as follows: 

 

• Anyone interested in becoming the GC/CM may submit their Phase 1 Statements of 
Qualifications (SOQ) in accordance with the requirements set forth in this Request for 
Qualifications & Proposal (RFQ/RFP). 
 

• On the basis of the evaluation criterion set forth in this GC/CM solicitation, the firms submitting 
qualifications will be scored and ranked.  The most qualified firms (Finalists) will be invited to 
Phase 2 interviews. 

  

• Evaluation and Scoring of Criterion defined in Section 9 and 10 of this RFP/RFQ. 

In evaluating each of the criteria for both Phase 1 and Phase 2, a selection panel will identify 
significant and minor strengths and weaknesses from the submissions and/or interviews.  The 
selection panel will then use the following guidelines to evaluate and assign points to each 
selection criterion, based on the weighting assigned in this solicitation and any addenda.  After 
initial scoring, the selection panel will come to a consensus ranking of the firms.  

• Definition of “strength” and “weakness”: 

o The term “strength” ultimately represents a benefit to the Project and is expected to 
increase the firm’s ability to meet or exceed the Project goals.  A minor strength has a 
slight positive influence and a significant strength has a considerable positive influence 
on the firm’s ability to exceed the project goals. 

o The term “weakness” detracts from the firm’s ability to meet the project goals and may 
result in inefficient or ineffective performance.  A minor weakness has a slight negative 
influence and a significant weakness has a considerable negative influence on the 
firm’s ability to exceed the project goals. 
 

• Scoring: 
a. Excellent (81-100 percent of points available in each criterion):  The Evaluative 

Criteria demonstrates an approach that is considered to exceed the Project goals and 
the RFQ/RFP requirements and provide a consistently outstanding level of quality.  
To be considered Excellent, it must be determined to have significant strengths and/or 
a number of minor strengths and few or no appreciable weaknesses.   
 

b. Good (61-80 percent of available points in each criterion):  The Evaluative Criteria 
demonstrates an approach that is considered to meet the RFQ/RFP in a beneficial 
way (providing advantages, benefits, or added value to the Project) and offers quality.  
To be considered Good, it must be determined to have strengths and few, if any, 
significant weaknesses.  Minor weaknesses are offset by strengths.   
 

c. Fair (41-60 percent of available points in each criterion):  The Evaluative Criteria 
demonstrates an approach that contains minor and/or significant weaknesses and 
limited appreciable strengths.   
 

d. Deficient (0-40 percent of available points in each criterion):  The Evaluative Criteria 
demonstrates an approach that contains significant weaknesses and no appreciable 
strengths. 
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e.  Non-Responsive: Does not meet the Minimum Qualifications required for 
evaluation.  In addition, the Owner, at its sole discretion, may reject any Evaluative 
Criteria deemed non-responsive to any of the requirements 

 

• At the interviews, short-listed firms shall submit a Final Proposal providing a bid for GC/CM 
fee.  

 

• The Request for Final Proposal (Phase Three: RFFP) will be evaluated, scored and added to 
the scores from the interviews.  The finalist firm with the highest score based on the selection 
committee’s evaluation of the interview, and the score for the Final Proposal will be asked to 
submit a Preconstruction Work Plan.  Subject to DES approval of the Preconstruction Work 
Plan, the Contractor shall immediately execute and Contract for Preconstruction Services, 
which shall be solely for the performance and payment of Preconstruction Services.   

 
It is anticipated that MACC negotiations will occur when the scope of the project is adequately 
defined and the contract documents are at least 90% complete as mutually determined by the 
GC/CM and the Owner, but no later than the conclusion of construction documents.  At the 
time a MACC is successfully negotiated, the parties will sign the GC/CM contract for 
construction. 

 

• MACC negotiations will take place prior to execution of the GC/CM contract.  MACC 
negotiations shall be completed within 30 days of the receipt of the GC/CM’s MACC estimate.  
The GC/CM’s MACC estimate shall be completed no later than three (3) weeks from receipt 
of the construction documents to be used for MACC negotiations.  Should the GC/CM and 
DES not agree on a satisfactory MACC that the DES determines to be fair, reasonable, and 
within the available funds, the Owner may cancel the negotiations and begin to negotiate with 
the next highest ranked firm.  Should DES choose to cancel the negotiations upon failure to 
achieve a MACC, such cancellation will be effective upon delivery of written notification by the 
GC/CM.  The GC/CM shall not be reimbursed for the MACC negotiations. 

 
 
6.0 INFORMATIONAL MEETING 

 
A non-mandatory informational meeting is scheduled for Tuesday June 14, 2022 from 10:00 
AM to 11:30 AM, held via Teams. Participants are encouraged to attend meeting with all 
questions prepared for submission through “chat” function at the meeting.  
 
 
 

Microsoft Teams meeting 

Join on your computer or mobile app 
Click here to join the meeting 

Or call in (audio only) 
+1 564-999-2000,,901292023#   United States, Olympia 
(833) 322-1218,,901292023#   United States (Toll-free) 

Phone Conference ID: 901 292 023# 
Find a local number | Reset PIN 

Learn More | Meeting options 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NGJhZDg0Y2EtZDc1ZS00ZThmLThkMmMtOGVjNWRkZmQ0MmU3%40thread.v2/0?context=%7b%22Tid%22%3a%2211d0e217-264e-400a-8ba0-57dcc127d72d%22%2c%22Oid%22%3a%22a78fb4d4-82b7-4530-9a87-150ab11d8859%22%7d
tel:+15649992000,,901292023# 
tel:8333221218,,901292023# 
https://dialin.teams.microsoft.com/811a9140-4f87-4b3b-b4e5-c0df12d33f3f?id=901292023
https://mysettings.lync.com/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=a78fb4d4-82b7-4530-9a87-150ab11d8859&tenantId=11d0e217-264e-400a-8ba0-57dcc127d72d&threadId=19_meeting_NGJhZDg0Y2EtZDc1ZS00ZThmLThkMmMtOGVjNWRkZmQ0MmU3@thread.v2&messageId=0&language=en-US
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A non-mandatory site tour will occur Thursday June 16, 2022 at 1:00 PM PDT. We will convene 
near front door of Joel M. Pritchard Building at 415 15th Avenue SE, Olympia, Washington 
98501. Participants for the site tour are required to be fully vaccinated or properly exempted in 
accordance with the Governor’s Proclamation 21-14.1 – COVID-19 VACCINATION 
REQUIREMENT and  must comply with COVID-19 Vaccination And Safety Guidelines And 
Requirements for Pre-Bid Meetings and Site Visits established by the Department of 
Enterprise Services 
(https://www.des.wa.gov/sites/default/files/public/documents/Facilities/EAS/Forms/GuidanceRe 
quirements-PreBidMtgsSiteVists_GovProc21-14.1_9-22-2021.pdf)  
 
Copies of the RFQ/RFP with links to additional info./supporting documents/addenda shall be 
available at: https://des.wa.gov/services/facilities-leasing/public-works-design-
construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections  
 
 

7.0 PHASE ONE – STATEMENT OF QUALIFICATIONS SUBMITTAL REQUIREMENTS  
 

Statement of Qualifications (SOQ) response to this RFQ/RFP containing the items listed in 
Sections 8 and 9 below will only be received electronically, in PDF format. Document and must 
be uploaded and received by the Department of Enterprise Services (date/time stamped by BOX) 
no later than Thursday, June 30, 2022 by 2:00 PM.  
 
DES will create an access point for each proposer. In order to expedite your submittal process, 
view and complete upload instructions prior to Friday, June 24, 2022, by 2:00 PM. Your SOQ 
does not need to be uploaded at the time access is given.  
 
Please follow this link to obtain upload instructions: 
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQ
UploadInstructions.pdf  
 
If you have trouble accessing the upload instructions, please contact Angeline Ernst via email: 
angeline.ernst@des.wa.gov 
 
Any addenda issued for this RFQ/RFP will be published at the following website address:   
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/design-build-
gccm-alternative-public-works-projects/gccm-project-selections   

 
Proposers are responsible for checking the DES website up to one week prior to submission of 
proposals for any addenda.  If you are unable to download the addenda, you may contact the 
individual noted above. 

 
 

8.0 PHASE ONE – STATEMENT OF QUALIFICATIONS FORMAT 
 

Every proposer must reply to each of the evaluation criteria set forth in Section 9 of this RFQ/RFP 
in a clear and concise manner.  Responses must be in the same order as listed, clearly separated 
with tabs and labeled by response.  Brevity is preferred.  Pay attention to specific requests for 
information.  The submittals shall be organized in a manner that will enable the GC/CM Selection 

https://www.des.wa.gov/sites/default/files/public/documents/Facilities/EAS/Forms/GuidanceRe%20quirements-PreBidMtgsSiteVists_GovProc21-14.1_9-22-2021.pdf
https://www.des.wa.gov/sites/default/files/public/documents/Facilities/EAS/Forms/GuidanceRe%20quirements-PreBidMtgsSiteVists_GovProc21-14.1_9-22-2021.pdf
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
mailto:angeline.ernst@des.wa.gov
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections
https://des.wa.gov/services/facilities-leasing/public-works-design-construction/design-build-gccm-alternative-public-works-projects/gccm-project-selections
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Committee to quickly access pertinent information.  In consideration of the reviewer’s time, every 
effort should be made to avoid duplicating information presented in the proposal. 
 
Only submittals conforming to the following specifications will be considered: 

• Electronic copies shall be provided in PDF format online to BOX 

• Completed copy of Attachment 0: 
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/R
FQ-Attachment0.docx   

• Must not exceed (25) 8.5”x11” sheets, printed front only  
o The page count does not include: 

▪ Cover Page 

• If cover page has more information than the required project number, 
project title, GC/CM name and address block, it will be counted 
towards the page limit. 

▪ Dividers/Tabs (unless they have more information than category name) 
▪ Attachment 0  

o Dividers/Tabs with any printing, other than index names, will be counted in the 25 
sheet maximum 

o 11”x17” foldouts are permitted, and are limited to 8 maximum, and shall be counted 
as 2 pages and included in the 25 sheet count. 

  
Submittals should include pertinent data that will assist the selection committee in making its 
evaluation as set out in this RFQ/RFP.   

 
All submittals must be received no later than Thursday, June 30, 2022 prior to 2:00 PM 
(date/time stamped by BOX). 
 
For project questions, contact Clarissa Easton AIA, LCM Project Director at (360)-701-0088 or 
clarissa.easton@des.wa.gov. 
 
For selection process questions, contact Angeline Ernst, Selections Administrator, at (360) 480-
1071 or angeline.ernst@des.wa.gov. 
 
8.1 Explanation to Prospective Proposers 

Any prospective proposer desiring an explanation or interpretation of this RFQ/RFP must 
make a request in writing to the DES Project Manager no later than seven (7) days before 
the Phase One submittal due date.  Any information given to a prospective proposer 
concerning this RFQ/RFP will be furnished promptly to all other proposers as an 
addendum to this RFQ/RFP if the information is necessary to submitting qualifications or 
if the lack of it would be prejudicial to other prospective proposers. Oral explanations or 
instructions given before the Phase One proposal due date will not be binding.   
 

8.2  Acknowledgment of Addenda to Phase One Solicitation 
Submittals shall include a cover letter briefly describing the proposer’s interest in the 
project and other pertinent information. In this letter prospective proposers shall 
acknowledge receipt of any addenda to this RFP by identifying the addenda numbers 
and dates. Failure to acknowledge addenda may result in the submittal being declared 
non-responsive. 

 

https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/RFQ-Attachment0.docx
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/RFQ-Attachment0.docx
mailto:clarissa.easton@des.wa.gov
mailto:angeline.ernst@des.wa.gov
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8.3 Phase One Submission of SOQ 
Proposals must be submitted before the Phase One RFQ deadline. 
 
Once the specified deadline passes, access to BOX will be disabled. Any modification of a 
SOQ received after the times specified will not be accepted or considered. 

 
A Phase One proposal will be considered responsive if it meets the following 
requirements: 

 

• It is received at the proper time and place. 

• It meets each the stated requirements of the RFQ. 

• It is submitted by a licensed/registered contractor within the state of Washington at 
the time required and is not banned from bidding by the Department of Labor and 
Industries. 

 
 

9.0 PHASE ONE – PROPOSAL EVALUATION CRITERIA   
 

Each proposer must reply to each of the criterion in a clear and concise manner.  The responses 
must be in the same order as listed below.  Each evaluation criterion has been assigned weighted 
points based on its relative value.  The proposal criteria and their associated points are as follows: 
 

Criteria Points 

Bonding, Phase One Requirement (mandatory requirement) Not Scored 

Experience and technical competence of key professional personnel 25 

Approach to Executing the Project / Preconstruction Services 20 

Past Performance in negotiated and similarly complex projects  15 

Project scheduling & cost control  5 

The proposer’s capacity to perform the work 5 

Risk Identification and Analysis 10 

Value Engineering and Constructability Analysis 5 

Proximity of Firm to Project Location / Self Performance 5 

Sustainable environmental and LEED experience 5 

The proposers past performance in utilization of disadvantaged 
business enterprises, small business entities and their inclusion plan for 
these entities. 

5 
 

  Total        100 

 
9.1 Bonding (Mandatory Phase One Requirement)  

Proposers shall include a statement from their bonding agent indicating the commitment to 
bond this project shall be included should the Proposer be selected as a Finalist to proceed 
to Phase 2.  The statement shall include the bonding company name, agent’s name, 
address, telephone, fax, and email address.  Failure to meet this bonding requirement is a 
cause for disqualification. 
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9.2 Experience and technical competence of key professional personnel  

Proposers shall clearly identify the project staffing that the proposer intends to utilize 
throughout the project, including all key project staff, their roles and responsibilities and 
the level of effort to be committed (full time vs. part time), and at what phases of the project 
they will be utilized. 

 
Proposers shall provide an organizational chart and list of key personnel including their 
roles and responsibilities including both field and office staff for preconstruction and also 
for construction.  Proposers shall include:  

• resumes of all individuals listed on the project organization chart. 

• a description of the GC/CM experience of each person assigned to this project and 
if each person’s experience was with the proposing firm or another firm. 

• the level of effort, as a percentage of time, to be committed by each person and 
for which phases of the project (preconstruction, construction).   
 

At a minimum, the following individuals shall be included: 
 

• Project executive in charge  

• Project manager 

• Superintendent  

• At least one project engineer 

• Individuals assigned to handle:  
o Estimating 
o Construction schedule 
o Quality control 

 
Names and qualifications of any consultants and the services they will contribute to the 
GC/CM’s services are also required.  
 
If selected, the proposer agrees that it will provide, for the duration of the project, the full 
complement of staff, including the specific persons identified in this proposal. 
 
During the design process, the GC/CM firm shall provide, at a minimum, one dedicated 
professional project manager and/or higher-level professional staff to attend all design 
meetings.  The GC/CM's preconstruction services during the design process shall cover 
all services and expenses provided as identified in the bid proposal.  During the 
construction phase, the GC/CM shall provide full supervision to coordinate the job in the 
field and provide for sufficient and appropriately skilled staff to implement a quality control 
program. 
 

9.3 Approach to executing the project / Preconstruction Services  
Proposers shall describe how their firm will integrate project scheduling, quality assurance, 
interdisciplinary review, etc. into the project, and further describe their approach to working 
with the Owner, the A/E and project stakeholders, and explain how the GC/CM will 
promote a successful team atmosphere throughout the course of the project. 

 
Proposers shall describe the major challenges to successful completion and how their firm 
proposes to approach them.  Proposers also shall describe any expectations their firm 
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may have for the Owner, including but not limited to, the extent of on-site architectural 
and/or engineering representatives during major construction or installation phases. 
 
Proposers also shall describe their philosophy and approach to Preconstruction Services 
and specifically address the following Pre-construction responsibilities:  
 

• Cost tracking, cost-estimating and reconciliation with second parties. 

• Experience working within an occupied facility or campus. 

• Providing Design and MACC Negotiated Support Services budgeting. 

• Providing Design and Construction Document coordination comments and 
verifying their implementation. 

• Investigation of existing conditions to verify the construction documents will reflect 
the actual site conditions.  

• Scheduling, making recommendations for change and advising long-lead 
procurement packages to ensure the project schedule.  

• Assessing and recommending site logistics requirements. 

• Subcontract plan preparation, procurement planning and bid management. 
 
Provide two (2) or more examples of projects that demonstrate the range of 
Preconstruction Services your firm has provided on previous GC/CM projects, or private 
sector projects with a guaranteed maximum price. 

 
9.4 Past Performance in negotiated and similarly complex projects  

Proposers shall provide a list of negotiated private and public works projects their firm has 
completed, with a description of the project and the construction cost similar to this project 
in complexity, including the use of multiple phases, multi-story construction, and working 
on an occupied campus.  Private and public works projects should be identified.  Include 
the following information: 
 

• Description of the project, including gross square feet 

• Public work or private 

• Scope of firm's work on the project, including percent self-performed 

• Location 

• Owner, contact person, telephone number, and email address 

• Final construction cost  

• Total number and dollar amount of all claims against the Owner 

• Total number and total dollar amount of all claims against the Owner adjudicated 
by a dispute resolution board, arbitration, or litigation 

• Experience in dealing with craft labor relations 
 

9.5 Project scheduling & cost control  
Proposers shall describe how their firm will monitor and ensure the Owner’s program 
scope is maximized and the Owner’s construction budget and project schedule are met at 
every phase of the Design and Construction Documents development and during 
construction. The proposer shall describe the firms experience using life-cycle costs, while 
incorporating operating costs and energy efficiency measures into the work. In addition, 
Proposers shall describe the estimating and scheduling systems and management 
techniques their firm employs to achieve success in the aforementioned items.   

 



Request for Qualifications & Proposal for GC/CM Services  
DES/FPS Legislative Campus Modernization: Pritchard and O’Brien Project 
Department of Enterprise Services 
Project Number 2022-554 
 
 

14 
 

Proposers also shall provide the following information for each of the projects listed in 
response to Section 9.4 above:  
 

• As-planned schedule vs. as-built schedule (Notice to Proceed to 
Substantial Completion)  

• Owner’s original estimate  

• Original total contract cost 

• Total dollar amount of change orders 
 

9.6 The proposer’s capacity to perform the work  
Proposers shall provide a brief description of their firm’s history, size, location of home 
and regional offices, and their capabilities to perform the requirements of this contract, 
including annual volume, financial position, and bonding capacity.  

 
Proposers shall summarize recent, current, and projected firm workloads.  Such summary 
shall include the firm’s annual volume (in dollars) of construction for the past five years 
and the anticipated volume for the current year and the firm’s plan for the next two years 
including how the firm’s participation in this project would affect that plan. Proposers also 
shall identify the scope of work the firm proposes to self-perform and its past performance 
in that scope of work. 

 
9.7 Risk identification and analysis  

Proposers shall provide a Project Risk Assessment plan, identifying potential project risks 
beyond the control of the GC/CM and strategies to mitigate these risks. 

 
9.8 Value Engineering and Constructability Analysis  

Proposers shall describe their philosophy, experience, and methodology in value 
engineering and constructability analysis, describing the key project individuals’ 
experience in each of these areas.  Proposers shall provide examples of both value 
engineering reports and constructability analyses developed and utilized on prior projects 
and the results obtained.  A description of the GC/CM’s approach to working with the 
Owner and the A/E should be included. Include a statement on how proposer will 
determine and assess constructability issues and provide assistance identifying safe work 
practices and requirements for construction. For value analysis, identify experience in 
assessing alternative construction options, products, and engineering systems for cost 
savings and life cycle cost design considerations.  

 
9.9 Proximity to the Project Location / Self Performance   

Proposers shall identify the location of the office responsible for this project and describe 
their firm’s familiarity with the local labor and subcontracting market, and capability of 
working with subcontractors to generate viable pricing alternatives. 
 

9.10 Sustainable environmental LEED experience  
Proposers shall provide a summary of your firm’s experience in working on projects 
seeking Leadership in Energy and Environmental Design (LEED) certification.  Indicate 
level of certification, if the project became LEED certified, and the project team’s role in 
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documentation.  Proposers also shall describe the initiatives their firm employed to 
achieve additional LEED points other than those defined in the contract documents. 
 

9.11 Past Performance 
The proposers past performance in utilization of disadvantaged business 
enterprises, small business entities and their inclusion plan for these entities. 

 
  

10.0 PHASE TWO – NOTIFICATIONS & REFERENCE CHECKS 
 

After scoring proposals, the selection committee will select a short-list of the most highly qualified 
firms as Finalists to move forward in the selection process. Phase Two consists of an optional 
proprietary meeting and an interview followed by Phase Three submission of fee proposal. 
Phases Two and Three involve final short-listed firms only. 
 
The short-listed finalists will provide no less than five and no more than 10 references on the DES 
provided Performance Evaluation Questionnaire (Attachment 4).  The selection committee 
reserves the right to make reference checks beyond those provided by the short-listed firms. 
 

 
11.0 PHASE TWO – INTERVIEW   

After scoring proposals, the selection committee will select a short-list of the most highly qualified 
firms as finalists to interview.   

 
Should a firm be invited to interview, questions will be directed solely to the proposed project 
team.  At a minimum, the project executive dedicated to the project, the project manager, the 
superintendent, at least one project engineer, estimator, and other key individuals responsible for 
Preconstruction Services shall attend the interview.  In addition to presenting their qualifications, 
experience, and approach to the project the project team will be expected to respond to questions 
from the selection committee regarding the proposal as well as additional questions that might 
have been posed in the notification letter to the firm.  
 
The selection committee will evaluate oral interviews, with feedback from reference checks, with 
emphasis on the following items as they relate to this project. 
 

Criteria Value 

Ability and qualification of professional personnel 15 

Risk analysis, mitigation and management 10 

Value engineering, constructability/interdisciplinary review 
and approach to executing the project 

15 

Approach to Preconstruction Services, integration with 
design team, and cost estimating 

15 

Time and budget requirements; schedule management 15 

Past performance on similar complex or negotiated contracts 15 

Final Proposal (Bid) 15 

Diverse Business Inclusion Plan (Mandatory Requirement) Not Scored 
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Accident Prevention Program (Mandatory Requirement) Not Scored 

 
Diverse Business Inclusion Plan  Mandatory Requirement 
Each Finalist team shall present its project Diverse Business Inclusion Plan during its interview. 
See Section 14.0 and Attachment 6 for Plan requirements.   
 
Accident Prevention Program  Mandatory Requirement 
A copy of an accident prevention plan and safety program shall be provided that is similar to that 
to be developed for this project, identifying specific criteria applicable to this project.   

 
 
12.0 FINAL PROPOSALS  
 

The Finalists that the selection committee believes to be the most highly qualified based upon 
their Phase 1 proposal scores will be requested to Interview and submit a Final Proposal for 
GC/CM Percent Fee.  Final proposals will be computed as follows:  

 
Lowest Conforming Proposal (bid) / Proposal being evaluated (bid) X 15 

       
Firms asked to submit Final Proposals will submit a bid number for the GC/CM Percent Fee on a 
Final Proposal form to be provided.  The terms GC/CM Percent Fee work will be specifically 
defined in the Request for Final Proposal (RFFP). 
 

▪ State your Percent Fee as a percentage and multiply it by the estimated “MACC” indicated 
in the RFFP document to determine a single lump sum number for the dollar amount of 
the Percent Fee. 

 
▪ In completing the Final Proposal form, the proposer must enter a number for the Percent 

Fee.  No other entries, modifications, or qualifications shall be made to the bid.  Failure to 
comply fully with these requirements will be grounds for a bid being declared non-
responsive. The Owner reserves the right to reject any or all bids, and to waive 
informalities or non-material irregularities in the 

▪ bids received. 
 

▪ The name, address, and contractor's registration number shall be typed or printed on the 
Final Proposal form in the space provided.   

 
▪ Bids must be (1) submitted on the forms furnished by DES or on copies of those forms, 

and (2) manually signed in ink, or electronically signed with date and time.   
 

▪ Proposers shall submit bid amounts in the format provided in the Request for Final 
Proposal form.  Only the amounts and information asked for in the Final Proposal form 
furnished will be considered as the bid.  All blank spaces must be filled in. 

 
▪ Request for Final Proposal will be submitted to BOX. DES will provide a second access 

point for each short-listed proposer. Short listed proposers will need to request access, 
instructions below: 
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• Please follow this link to obtain upload instructions: 
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedS
elections/SOQUploadInstructions.pdf  
 

• If you have trouble accessing the upload instructions, please contact Angeline 
Ernst via email: angeline.ernst@des.wa.gov 

 
 

13.0 FINAL SELECTION 
 

The Finalist with the highest score resulting from the selection committee’s scoring of the 
Interview and the results of the Final Proposal will be selected to provide Preconstruction Services 
and for MACC negotiations.  Interview scores amongst the panelists will be averaged in each 
category to determine final points.  In the event of a tie in total score, the firm with the lowest 
conforming Final Proposal (bid) will be selected. 

 
 

14.0 DIVERSE BUSINESS INCLUSION PLAN (see also Attachment 6) 
 

Each Finalist team shall present its project Diverse Business Plan during its interview.  In 
accordance with legislative findings and policies set forth in Chapter 39.19 RCW, the state of 
Washington encourages participation in all contracts by firms certified by the Office of Minority 
and Women’s Business Enterprises (“OMWBE”), and set forth in RCW 43.60A.200 for firms 
certified by the Washington State Department of Veterans Affairs, and set forth in RCW 39.26.005 
for firms that are Washington Small Businesses.  Participation may be either on a direct basis or 
on a subcontractor basis.  However, no preference on the basis of participation is included in the 
evaluation of Diverse Business Inclusion Plans submitted at the time of finalist interviews, and no 
minimum level of minority- and women-owned business enterprise (MWBE), Washington Small 
Business, or Washington State certified Veteran Business participation is required as a condition 
for receiving an award of the GC/CM Contract.  Any affirmative action requirements set forth in 
any federal Governmental Rules included or referenced in the contract documents will apply. 
Further instructions will be included in the RFFP. 
 
 

15.0 APPRENTICESHIP REQUIREMENT  
 

In accordance with RCW 39.04.320 the state of Washington requires Apprenticeship Participation 
for this project. Apprenticeship participation requirement shall be 15% of the total labor hours.  On 
applicable bid packages, the bid advertisement and Bid Proposal form shall establish a minimum 
required percentage of apprentice labor hours compared to the total labor hours as described in 
Article 7.  Bidders may contact the Department of Labor and Industries, Specialty Compliance 
Services Division, Apprenticeship Section, P.O. Box 44530, Olympia, WA  98504-4530, or by 
phone (360) 902-5320 to obtain information on available apprenticeship programs.  The GC/CM 
and all trade partners shall, at least monthly, file weekly certified payroll on L&I’s website.  
 
The selected GC/CM shall determine the best method of obtaining apprentice participation and 
shall provide an Apprentice Utilization Plan for Owner review using the Attachment 7 
Apprenticeship Utilization Plan form.  The plan will demonstrate how and when the GC/CM 
intends to achieve the Apprenticeship Utilization requirements. The Contractor shall upload the 
completed plan to the Labor and Industries (LNI) project page through the Contractor portal prior 

https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
https://des.wa.gov/sites/default/files/public/documents/Facilities/EAS/AdvertisedSelections/SOQUploadInstructions.pdf
mailto:angeline.ernst@des.wa.gov
https://app.leg.wa.gov/RCW/default.aspx?cite=39.19
https://app.leg.wa.gov/rcw/default.aspx?cite=43.60A.200#:~:text=RCW%2043.60A.,agencies%20to%20veteran%2Downed%20businesses.
https://app.leg.wa.gov/rcw/default.aspx?cite=39.26.005
https://apps.leg.wa.gov/RCW/default.aspx?cite=39.04.320
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to proceeding with the buyout phase of the project. The Contractor shall provide and updated 
Plan during the course of construction when there are significant changes to the Plan which may 
affect their ability to meet the Apprenticeship Utilization requirement. 
 
The GC/CM’s performance in meeting the apprentice requirement for this project will be evaluated 
and may be considered when selecting GC/CM’s for future projects. 
 

 
16.0 CONTRACTOR RESPONSIBILITY CRITERIA 

 
Mandatory Responsibility Criteria: Proposers must comply with RCW 39.04.05.350 (1), which 
provides that: 
1. Before award of a public works contract, a bidder must meet the following responsibility 

criteria to be considered a responsible bidder and qualified to be awarded a public works 
project.  The bidder must: 
a) At the time of bid submittal, have a certificate of registration in compliance with Chapter  

18.27 RCW; 
b) Have a current state unified business identifier number; 
c) If applicable, have industrial insurance coverage for the bidder's employees working 

in Washington as required in Title 51 RCW; an Employment Security Department 
number as required in Title 50 RCW; and a state excise tax registration number as 
required in Title 82 RCW; 

d) Not be disqualified from bidding on any public works contract under RCW 39.06.010 
or 39.12.065(3); and 

e) If bidding on a public works project subject to the apprenticeship utilization 
requirements in RCW 39.04.320, not have been found out of compliance by the 
Washington State Apprenticeship and Training Council for working apprentices out of 
ratio, without appropriate supervision, or outside their approved work processes as 
outlined in their standards of apprenticeship under chapter 49.04 RCW for the one-
year period immediately preceding the date of the bid solicitation. 

f) Public Works and Prevailing Wage Training/Exemption. Bidders shall have received 
training on the requirements related to public works and prevailing wage under this 
chapter and chapter 39.12 RCW. The bidder must designate a person or persons to 
be trained on these requirements. The training must be provided by the department of 
labor and industries or by a training provider whose curriculum is approved by the 
department. The department, in consultation with the prevailing wage advisory 
committee, must determine the length of the training. Bidders that have completed 
three or more public works projects and have had a valid business license in 
Washington for three or more years are exempt from this subsection. The department 
of labor and industries must keep records of entities that have satisfied the training 
requirement or are exempt and make the records available on its website. Responsible 
parties may rely on the records made available by the department regarding 
satisfaction of the training requirement or exemption.  
http://lni.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp 

g) Within the three year period immediately preceding the date of the bid solicitation, not 
have been determined by a final and binding citation and notice of assessment issued 
by the Department of Labor and Industries or through a civil judgement entered by a 
court of limited or general jurisdiction to have willfully violated, as defined in RCW 
49.48.082, any provision of RCW 49.46, 49.48, or 49.52. A bidder shall submit a 

http://apps.leg.wa.gov/rcw/default.aspx?cite=49.04
http://apps.leg.wa.gov/rcw/default.aspx?cite=51
http://apps.leg.wa.gov/rcw/default.aspx?cite=50
http://apps.leg.wa.gov/rcw/default.aspx?cite=82
http://apps.leg.wa.gov/rcw/default.aspx?cite=39.06.010
http://apps.leg.wa.gov/rcw/default.aspx?cite=39.12.065
http://apps.leg.wa.gov/rcw/default.aspx?cite=39.04.320
http://apps.leg.wa.gov/rcw/default.aspx?cite=49.04
https://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
http://lni.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp
https://apps.leg.wa.gov/RCW/default.aspx?cite=49.48.082
https://apps.leg.wa.gov/RCW/default.aspx?cite=49.46
https://apps.leg.wa.gov/RCW/default.aspx?cite=49.48
https://apps.leg.wa.gov/RCW/default.aspx?cite=49.52
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signed Contractor Certification form with the bid or within two (2) business days of 
request by Owner regarding this wage theft prevention responsible bidder criteria. 

 

 

Contract Documents 
Article 0  Instructions to Proposers  

Article 1 General Conditions for Washington State Facilities Construction 

Article 2 Supplemental Conditions for COVID19 

Article 3 Modifications to the Washington State General Conditions 

Article 4 Form of Contract (Examples) 

Article 5 Preconstruction Services 

Article 6 Elements of the Total Contract Price 

Article 7 Apprenticeship Requirements 

Article 8 Quality Control/Quality Assurance 

Article 9 Coordination & Meetings 

Article 10 Budget 

Article 11 Contract Changes 

Article 12 Schedule Management 

Article 13 Substantial Completion / Project Closeout 

Article 14 Definitions 

 

Attachments 
Attachment 0 Proposer Contact Page / Vaccine Declaration Form 

Attachment 1 Advertisement for GCCM 

Attachment 2  Request for Final Proposal (RFFP) for GC/CM Services 

Attachment 3  Final Proposal Form 

Attachment 4  Performance Evaluation Questionnaire 

Attachment 5  Cost Responsibility Matrix 

Attachment 6  Phase 2 Diverse Business Inclusion Plan Criteria 

Attachment 7  Apprentice Utilization Plan Form 

Attachment 8  Protest Procedures – Phase One 

Attachment 9  Protest Procedures – Phase Two 

Attachment 10 RCWs Relevant to GCCM 

Attachment 11 Retainage Bond  

Attachment 12 Change Order Proposal 

Attachment 13 Field Authorization 

Attachment 14 Team Change Memo 

Attachment 15 Wage Theft Prevention Form 

 

 

http://des.wa.gov/SiteCollectionDocuments/Facilities/EAS/15-185_StudentHousting_GCCM/2015-185-GCCM-Advertisment.pdf
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Reference Documents 
Legislative Campus Modernization Predesign Report- 18-527PredesignReport.pdf (wa.gov) 

Legislative Campus Modernization Predesign Report: Addendum 3: Pritchard Validation Study- 18-
527-LCM-PredesignReport-Addendum-030312022.pdf (wa.gov) 

 

https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/18-527PredesignReport.pdf?=bbb73
https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/Pritchard/18-527-LCM-PredesignReport-Addendum-030312022.pdf?=68984
https://des.wa.gov/sites/default/files/public/documents/Facilities/LCM/Pritchard/18-527-LCM-PredesignReport-Addendum-030312022.pdf?=68984

