

Small Works Roster Implementation Tasks

DRAFT

July 2024

Dec 2024

PTAC

MRSC

OMWBE

L&I

DES/CPARB

SAO

Agency and Business Outreach for process development

Rosters Certification & Verification Process

Process Rule Formation

Roster Enrollment

Service Category/Geographic Selection Process

Data Collection & Reporting

Preliminary SWR Training

SWR Best Practices

Agency and Business Lessons Learned/Improvements

Non-MRSC Rosters
Dashboard