



Natural Resources Building Garage Project Schedule, August 2017

(Click on dates to see a construction map)

Aug. 16 - 18

- P-2 northeast closed for concrete pour
- P-1 Visitor lot remains closed
- Mezzanine remains closed

Aug. 21 - 23

- P-1 Visitor Lot and ramp off of Washington Street open
- Eleventh Street entrance to P-2 closed
- Partial closure of P-2 northeast
- Partial closure of P-1 northeast
- Northeast P-1 entrance into P199, Multipurpose Room, closed until December 2017
- Northeast P-1 bike cage closed until December 2017
- Mezzanine remains closed

Aug. 23 - 25

- Eleventh Street entrance to P-2 closed
- P-1 Visitor Lot and ramp off of Washington Street open
- Partial closure of P-2 northeast
- Partial closure of P-1 northeast
- Mezzanine remains closed

August 28 - 30

- Eleventh Street entrance to P-2 remains closed
- Partial closure of P-2 northeast
- Partial closure of P-1 northeast
- Mezzanine remains closed
- P-1 Visitor Lot and ramp off of Washington Street open

Aug. 30 – Sept. 1

- Eleventh Street entrance to P-2 remains closed
- Partial closure of P-1 visitor lot southwest (ramp off Washington Street is open)
- Partial closure of P-2 northeast
- Partial closure of P-1 northeast
- Mezzanine remains closed