

ARTICLE 11 - SCHEDULE MANAGEMENT

11.1 Long-Range Project Management Schedule

The GC/CM shall be responsible to develop and manage schedules that reflect the requirements of the project. The schedule shall reflect the Owners need for maintaining operation.

A Critical Path Method (CPM) schedule shall be prepared by the GC/CM to coordinate the work in accordance with Part 3, section 3.02 B. of the General Conditions and per Supplemental Conditions 3.02. B. This schedule shall be updated as needed but not less than once a month.

11.2 Short Term Look-Ahead Schedules

A four week look-ahead schedule shall be submitted at each weekly meeting during construction. The schedule shall show the prior week planned vs. actual work performed and forecasted activities for the next three weeks. Activities such as scheduled outages or any activity that may disrupt facility operations shall be noted. Critical path tasks shall be identified.