Delivery speed is the rate at which the project team designed and built the facility. The higher number represents a better performance. Delivery speed was defined as the facility gross square footage divided by the design and construction as-built time.

Delivery Speed (sf/day) =                 Area (sf)
              

                                                              Total Time (days) 

Where: 

Total Time is the period from the as-built design start date to the as-built construction end date.

