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Alternative Subcontractor Selection Process – RCW 39.10.385 
 

I. Uses 
A. Appropriateness vs. other subcontracting options (e.g., low bid) 

i. Does the scope qualify for alternative subcontractor selection?  
1. Value must be greater than three million dollar threshold 

(RCW 39.10.385)  
2. Non-certified public bodies need PRC approval to utilize this 

alternative subcontracting process.  This is handled via initial PRC 
project application for GC/CM approval.    

3. If “YES” to the above two conditions, Are you “early” in the life of 
the project?  This is generally one of the first evaluation and 
decisions to make with the GC/CM immediately after 
procurement.  To maximize benefit to the design and 
preconstruction process, the earlier the better.  That said, the 
administrative differences between alternative subcontracting and 
lump sum subcontracting may still warrant consideration depending 
on the scope specific execution requirements of the project.  
 

ii.  Comparing subcontracting options.  100% of GCCM work shall be 
“publicallypublicly bid”. This can be done in two ways for all scopes of 
work defined in the GCCM subcontracting plan.  Lump sum or Alternative 
Selection.  

1. Lump Sum:  This process effectively emulates the traditional 
“design bid build” approach to public contracting but allows the 
subcontracting community to submit pricing directly through a 
transparent and public process.    

a. Award of bid package shall be made to the “lowest 
responsive bidder”  

b. There is little to no transparency on costs within the 
subcontract amount during the execution of the work.  

c. Changes are managed in a traditional contracting format 
during execution.    

d. The owner public body and GCCM risk position is related to 
all the normal construction risk factors associated with LS 
contracting.  Quality of construction documents, unforeseen 
conditions, jurisdictional requirements, etc.    
 

2. Alternative Subcontracting:  There are similarities with GCCM 
procurement and execution but performed directly with the 
engagement of a subcontractor to manage a specific scope of work 
within the GCCM project as a whole.    

a. Award is made through a public process but is generally 
“best value” basedbased on qualifications and a 
fee component.    
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b. The subcontract value, will be “negotiated” with the 
subcontractor.  

i. The MASC or Subcontract value, is negotiated 
between the Alternative Subcontractor and the 
GCCM.  For work the alternative subcontractor 
performs with their own forces, the total cost is 
proposed and negotiated.  Self-performed scope is 
not subject to public bidding. RCW 39.10.385 (12) 

i.ii. For any tier subs, within the Alternative 
scope/MASC, the Alternative sub is required to 
publicly bid and award those scopes as outlined in 
RCW 39.10.380.   

b.c. Greater levels of cost transparency are provided through this 
process.  An “independent audit” is performed to “confirm 
the proper accrual of costs”.  RCW 39.10.385 (11)  

c.d. Execution risk and mitigation is biased to a greater degree 
onto the subcontractor who is “at risk” to perform the work 
for their negotiated subcontract value.    
  

3. Goals/constraints/tie in with Preconstruction Services  
a. Concepts to consider 

i. Design team integration: The alternative 
subcontractor will need to effectively integrate with 
the ownerpublic body, GCCM, Arch and Design 
consultants. The additional voice in the process is 
intended to support identifying options, evaluating 
them, and supporting the owner’s public 
body’s decision-making process.    

1. Constructability input  
2. Phasing or scheduling considerations  
3. Cost analysis and Value Engineering options 

 
b. Scope complexity and risk.  If the scope of work involves 

uncertainty or difficult to quantify effort, alternative 
subcontracting may be preferred over lump sum.   

i. Example 1:  Phased work on an occupied 
site.  Perhaps an electrical sub would benefit 
developing and managing temporary work in order 
to keep occupied portions of a building functional 
while others are being renovated.    

ii. Example 2: Unknown geotechnical conditions below 
a building that prevents exploration.  Perhaps a civil 
contractor will help develop an approach to soil 
management during execution rather than the design 
team relying on a series of assumptions to define a 
LS bid scope in the contract documents where the 
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risk of unforeseen conditions is in the 
project owners body’s hands.   

iii. Example 3: A delegated design building envelope 
system is the desired approach and the complexity 
and relation to adjacent building systems requires 
that early involvement in the design development 
round of preconstruction would benefit from an 
expert contributing to the design workflow. 
 
   

II. Process Overview  
A. Managing subcontract work – RCW 39.10.380 (lump sum) 

i. Procurement Details (the matrix) will relate to execution expectations with 
respect to staffing, reporting, and scope.  

ii. Billing/Payment Processing  
1. Alternative Subcontracting includes an “audit” at the end of the 

project to confirm the proper accrual of costs.  Based on this, it’s 
proactive to drill down on costs and progress through the pay 
application and approval process on the monthly basis.    

2. Review reporting to ensure that costs shown are represented in the 
correct category within the MASC.  Refer to the pricing matrix 
which the subcontract was based on.    

iii. Negotiating MACC & review in relation to project budget  
iv. Incentives – how and when  

1. How is risk being managed through project  
2. Less risk to public body owner/GCCM  

 
III.II. Initiating the Alternative Subcontractor Selection Process  

 
A. Approval.  A GCCM may use the alternative subcontractor selection process only 

if approved by the public body.  Public bodies who are not certified to use GCCM 
under RCW 39.10.270 must obtain approval to use alternative subcontractor 
selection from the Project Review Committee. See __ for more information about 
PRC.  A public body may seek approval by PRC either at the GCCM project 
approval level or when the decision is made to employ this process.  It may be more 
efficient to seek this approval at the GCCM project approval phase, as PRC 
approval does not require that this process be implemented by the public body.  
Rather, it merely allows the public body to engage in this process if it chooses to 
and the factors justifying its use are met.       
 

B. Timing 
i. RCW 39.10.385 provides that the GCCM should select the subcontractor 

“early in the life of the public works project.”  One of the key benefits of 
engaging in this process over design-bid-build is to gain the input and 
expertise of the subcontractor during the preconstruction phase.  Ideally, 
this input minimizes the risk of future constructability issues and related 
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costs.  It also shifts risk away from the public body and onto the 
subcontractor.  To maximize this preconstruction benefit, it is best to select 
the subcontractor no later than during design development.  This helps 
prevent backtracking in the design process.  It is difficult for an alternative 
subcontractor to really influence the project approach during the 
construction documentation phase of design.   In some cases, it may still 
make sense to bring the alternative subcontractor on board after design 
development, such as for means and methods or sequencing purposes.      
 
 

ii. Other Considerations 
1. The procurement process for an alternative subcontractor takes 

substantial time and resources for the owner public body and 
GCCM.  For this reason, evaluating the use and decision to 
alternative subcontract should be performed as a priority with the 
GCCM immediately after they join the project team. 

2. Consider the three main rounds of design.  Schematic, Design 
Development, and Construction documentation.  Ideally, the 
alternative subcontractor can join prior to finalizing the Schematic 
design for maximum preconstruction value.  The timing benefits to 
preconstruction process will by scope.      

3. Later in the preconstruction process but prior to execution starting 
may still be viable to utilize alternative subcontracting but there is 
less integration with the design process and capturing the input and 
recommendations of the alternative subcontractor which reduces 
overall value in this option.     

  
C. Best Interest of the Public. To justify using this process, the public body and GCCM 

must make a threshold determination that it is in the best interest of the public.  In 
making this determination, the public body and GCCM should consider the 
following factors, as applicable: budget management, critical scheduling 
specialized skill requirements specific to the project, scope management, 
importance of team relations to the project, and benefits of preconstruction services.  
These factors, as applicable, are usually described in the request for proposal.   

 
D. Notice of Intent  

i. Publication.  Notice of intent to use the alternative subcontractor selection 
process must be published in a legal newspaper at least 14 calendar days 
prior to the hearing.  This notice must be published in the same legal 
newspaper as solicitation for proposals.  The public body and GCCM are 
encouraged to provide further notice, such as posting on websites of trade 
associations and other locations and mediums that will further publicize the 
intent to use this process.  This will help promote maximize competition 
and equity and diverse business inclusion.  Examples include [request input 
from OMWBE, others]: 
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ii. Notice Components.  The notice must set forth a statement justifying the 
need to use the alternative subcontractor selection process and how, prior to 
the public hearing, interested parties may receive the evaluation criteria and 
weights assigned to the criteria, including definitions of what should be 
considered specified general conditions work and what should be 
considered the fee.  It is helpful for the GCCM and public body to provide 
a matrix setting forth the components of the SGCs and fee that will be used 
for evaluation purposes.    

iii. Publication of Weights and Criteria.  The evaluation criteria, weights 
assigned to the criteria and justification for using the alternative process 
must be made available, upon request, at least seven calendar days prior to 
the public hearing so that interested parties have an opportunity to provide 
substantive comments.  A simple way to provide this information is to 
provide a copy of the draft request for proposal at or prior to the hearing.  
To further promote transparency, GCCMs or public bodies should include 
information about the procurement schedule and process, the interview, and 
the request for final proposals.  Notably, if interviews will be included in 
the evaluation process, the RFP must describe how they will be scored.   

iv. Special Advertising Considerations – K-12 schools (Traci/Shelly?) 
 

E. Public Hearing.  A public hearing must be held prior to the advertisement of the 
RFP.  At or prior to the public hearing, interested parties must be permitted to 
submit verbal and written testimony regarding public interest, evaluation criteria 
and weights assigned to the criteria.  Interested parties are encouraged to submit 
written comments ahead of the hearing date.  If there are controversial comments, 
an interested party should submit written comments and testify at the hearing.  The 
GCCM and public body is encouraged to clearly respond to questions and share all 
questions and responses during this process.   
 

F. Post-Hearing.  The GCCM and public body must consider the comments received 
and make a determination about whether it is in the best interest of the public to use 
alternative subcontractor selection.   

 

G. Written Final Determination  
i. After the hearing, a GCCM and public must issue a written final 

determination that determines that alternative subcontractor selection is in 
the best interest of the public.  The determination must reasonably address 
each of the comments received.  Any modifications to the evaluation 
criteria, weights assigned to the criteria and protest procedures based on 
comments received must be included in the written final determination.  
While addenda may be issued to address non-material changes to evaluation 
criteria and weights assigned to the criteria, material changes are not 
permitted after the written final determination is issued.  

ii. Protests of the decision to use the alternative selection process must be 
submitted to the public body within seven calendar days of the decision.  
Note that often the GCCM during the hearing process.  The protest must 
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still be addressed to the public body to be valid.  It is helpful to copy the 
GCCM on any protest correspondence.  The public body may not proceed 
with the solicitation process until after responding to the protest.    

(E/F/G Combined) Public hearings, comments, written final determination  

Public hearings are an important part of the alternative contractor selection process and 

they are required under RCW 39.10.385(1). This is the owner’s opportunity to 

communicate to the subcontractor community why this selection method is being used, 

what type of work it is being bid, and what qualifications an owner is looking for from 

potential subcontractors. Because this selection method is qualifications based, it’s 

important to hold these hearings as early as possible to ensure sufficient competition. It 

also allows the subcontracting community an opportunity to interact directly with the 

Owner and the GCCM prior to submitting a proposal, understanding what qualifications 

are being sought, and how the selection process will proceed. 

Prior to holding a public hearing, the GCCM must publish a notice of intent to use the 

alternative delivery selection along with information about the public hearing, no less 

than, 14 days before holding the public hearing. This notification is required to be 

published in a legal newspaper which is distributed as close as possible to the location of 

the project. This publication allows location subcontractors an opportunity to pursue 

this work. It’s important to note that an Owner can also have the GCCM publish 

additional notifications at other locations to generate more interest and potentially 

more proposals. RCW 39.10.385(1)a outlines what information must be included in the 

public notice; 

 Date, time, and location of hearing; 

 Justification for utilizing the alternative selection process; 

 How interested parties can obtain the evaluation criteria, including criteria 

scoring; 

 Protest procedures with time limits for filing a protest (RCW requires no less 

than four business days from the date of selection decision). 

The public hearing (RCW 39.10.385[1]b) is conducted by the GCCM, but the Owner 

should attend. This not only demonstrates the collaborative relationship the Owner and 

the GCCM have built tot the public, but it also allows the Owner to better understand 

what interest there is in this body of work, what challenges the subcontracting 

community might have with the qualifications or evaluation criteria, and to ensure the 

GCCM is complying with the RCW requirements.  

During the hearing, the GCCM should explain why they are using the alternative delivery 

selection process, scope of work, budget, schedule, evaluation criteria, the selection 

process, and the protest process for this package of work. The GCCM must record and 

collect any comments received, whether written or verbal. This is a critical part of the 

public hearing as RCW 39.10.3835 (1)c and (1)d requires the GCCM and the Owner to 

issue a final determination to interested parties. An interested party would be any firm 
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that attended the hearing or submitted comments either in the hearing or outside the 

hearing.  

The final determination that the GCCM must include several items: 

 Why using the alternative delivery process is in the best interest of the public; 

 Modifications to the evaluation criteria 

 Modifications to the criterion weights; 

 Modifications to the protest process. 

While not required by statue, it’s best practice that the final determination provides a 

response to each comment or question received. This ensures the GCCM and Owner 

have reviewed and considered the comments received, provides transparency to the 

decision process, and shows that subcontractor input is valued by the GCCM and Owner.  

Any party may protest the final determination and per RCW 39.10.385(1)d requires said 

protests to be submitted, in writing, to the Owner within seven business days of final 

determination. The RCW is silent on how a GCCM or Owner are to respond to protests 

on the final determination, but it’s best practice for an Owner to perform a review of 

the protest and respond to the protester directly. If the GCCM and Owner decides to 

make any changes to the final determination because of a protest, they should notify all 

interested parties of those changes. 

After completing the notification and hearing process, the evaluation criteria and 

scoring should not materially change through the selection process. Materially changing 

evaluation criteria or scoring weights after the final determination is issued may have a 

negative impact in the selection of the subcontractor under this process, as firms 

typically decide whether to pursue this work or not based on the final determination 

documentation.   

IV.III. Developing Evaluation Criteria  

The evaluation criteria used to select a firm under the Alternative Subcontractor Selection 
method is a critical part of the process. Because this process is qualifications heavy, the 
GCCM and Owner must establish an appropriate level of experience needed to successfully 
complete the subcontract work. At the same time, too restrictive qualifications may reduce 
the number of firms able to pursue this work. Additionally, most Owners are looking to 
expand small and disadvantaged business utilization and this selection method for 
subcontractors can potentially open the door to S/DBE firms, but establishing onerous 
qualifications may prevent many of those firms from pursuing the package of work.  

The evaluation criteria for Alternative Subcontractor selection process can be broken down 
into two three categories: 

i. Statement of Qualifications (Required by Statute) 

i.ii. I and/or interviews (Optional) 

ii.iii. Final proposals (Submitted by short‐listed firms) (Required by Statue) 

A.  Request for Proposal Evaluation Criteria 
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The Request for Proposals (RFP) is a solicitation document published by the GCCM and 
approved by the Owner.  The RFP contains several important items (General Conditions, 
Special Conditions, Specifications, Drawings, etc.), but for this section we will focus on 
the evaluation criteria.  

RCW 39.10.385(3)(a) through (i) identifies several criteria that are required evaluation 
factors in the RFQ under this selection process. The required criteria are: 

(a) Ability of the firm's professional personnel; 

(b) The firm's past performance on similar projects; 

(c) The firm's ability to meet time and budget requirements; 

(d) The scope of work the firm proposes to perform with its own forces and its ability to 

perform that work; 

(e) The firm's plan for outreach to minority and women‐owned businesses; 

(f) The firm's proximity to the project location; 

(g) The firm's capacity to successfully complete the project; 

(h) The firm's approach to executing the project; 

(i) The firm's approach to safety on the project; 

(j) The firm's safety history; and 

(k) If the firm is selected as one of the most qualified finalists, the firm's fee and cost 

proposal. 

The request for proposal can request more information and many GCCM firms and 
Owners will include more evaluation criteria to better gauge other qualifications they 
are seeking in a subcontractor. , butHowever,  the GCCM and public body should 
balance the interests in the need todesire to add more evaluation criteria against the 
gain relevant information and the burden placed on the subcontractors in responding to 
an overbroad the request for proposal.  Additionally, too many or too specific 
requirements can and will limit the pool of potential proposers and may result in less 
than ideal firms or higher pricing. Changes were made to some of the evaluation factors 
in 2021 to call for information that is more narrowly‐tailorednarrowly tailored to 
projects similar in size, scope and complexity to the project at hand.     

In 2021, the statute was changed to require that a proposing firm submit its plan for 
inclusion of disadvantaged business enterprises to the extent permitted by law.  [more 
needed here; place holder]    

 

B. Interviews.   

The second part of the evaluation process used to select a subcontractor under the 
Alternative Delivery Selection process are interviews. Interviews are commonly used by 
many GCCM firms and Owners but are not required. This is an opportunity to have a 
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face to face meeting with the proposers and see how they respond in a live 
environment. Interviews are not required, and an agency has many different options 
when using them and how they will be incorporated into the proposers final score. 
Some Owners short‐list the highest ranked firms from written response, conduct 
interviews and then short‐list again to the final proposal phase, establishing a 3 phased 
selection approach. Some Owners will combine the written response with the 
interviews, then short‐list the highest ranked firms for the final proposal phase, creating 
a 2 phased approach. Whatever approach used; the RFP documents must clearly state 
how the process will unfold. 

B. If interviews are a part of the selection process under the Alternative Delivery 
Selection for subcontractors, the RFP must As explained above, if interviews are going to 
be used as an evaluation tool, then the request for proposal must address how they will 
be evaluated and scored per .  RCW 39.10.385(2)(j).  While it is not necessary to list the 
interview questions, it is helpful to all parties to identify the key topics that will be 
asked, the structure of the interview, number of participants, along with how proposers 
are scored from the interview.about in the interview and related scoring should be set 
forth in the request for proposal.  An example of interview details in a request for 
proposal is:  

 
Criterion Points  

Ability of proposed personnel and 
qualifications necessary for 
satisfactory performance of required 
services 

20 

Demonstrated expertise and 
experience in the required services, 
with emphasis on experience on 
occupied and/or phased occupancy 
K-12 projects 

15 

Understanding of the concept of this 
proposal and the proposed MC/CM 
role 

10 

Ability to work within an integrated 
team 

15 

Ability to actively participate in the 
development of the design within 
budget and time 

20 

Approach to setting and working 
within the Maximum Allowable 
Subcontract Cost (MASC) 

15 

Ability to submit a fully compliant 
priced proposal at the next stage 

5 

  

C. Cost Pproposals.   

The third category used for evaluating potential subcontractors are Ccost proposals. Per 
RCW 39.10.385(4), Ccost proposals are are composed of two elements: a fixed amount 
for the subcontract specified general conditions and the percent fee on the estimated 
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maximum allowable subcontract work. . AIt’s important to repeat thats discussed 
previously, not all firms will submit a cost proposal;, only the short‐listed firms will 
receive a request to submit a cost proposal from the GCCM and Owner as discussed 
previously in this chapter..   

 

The RFP must include how the GCCM and Owner will score and incorporate the cost 
component into the final determination of the highest ranked firm. Again, the GCCM 
and Owner have multiple ways to incorporate the cost proposal score into the final 
scoring. One approach is to combine the written submittal score, interview score, and 
cost proposal score together. Another approach is to drop off the scoring from the 
written submittal and interview and select the highest ranked firm based on the lowest 
submitted cost proposal. Both are acceptable approaches, but the GCCM and Owner 
should understand how the final selection decision can impact what firm they 
eventually work with. 

 

Another important factor to consider is the amount of points associated with the cost 
proposal. This will depend on the process selected by the GCCM and the Owner. If 
combining the cost scoring with the written score and interview, the amount of points 
associated with the cost proposal will impact the importance of price vs. qualifications. 
A high percentage of points associated to the cost proposal will make price a more 
important factor in selection than qualifications and vice versa. When selecting the 
appropriate points allocated to price, it’s important to remember that the Alternative 
Selection Process outlined in this chapter is established so the GCCM and Owner can 
select critical subcontractors for the project based more heavily on qualifications rather 
than low price.  

IV. Budget Categories/Contract Structure? 
A. Price-Related Factors (fee and SGC definitions/matrix) 

i. Cost of Work, Specified General Conditions, Negotiated Support Services, 
and Fee. 

B. MASC - Maximum Allowable Subcontract Cost.  The total anticipated cost of the 
subcontract defined by the GCCM/Public Body.   

V. Procurement 
V.VI. Scoring/Selection   

 
A. Evaluation Committee. The GCCM must establish a committee to evaluate 

proposals which must include at least one representative of the public body.   
 

B. Scoring  
i. Written proposals and interviews are typically part of a first phase.  Those 

scores are added together to determine finalists who are asked to submit 
cost proposals as part of a second phase.  The GCCM must notify firms who 
are not selected as finalists and may not proceed with the selection process 
until two business days after such notice is provided.  

ii. Nonprice factors must be added to the scoring of the price factors (SGC and 
fee) to determine the highest scoring firm.   
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VI.VII. Debriefing – though not required by statute, it is helpful to provide an opportunity for 

unsuccessful proposers to review their solicitation with the project team to better 
understand how the selection was made and review areas where they excelled or need 
improvement.  Since alternative subcontractor selection is still relatively new in general 
and specifically now that it is open to all trades, this may help encourage competition.  
 

VII. Budget Categories Categories/Contract Structure? 
 

A. Price-Related Factors (fee and SGC definitions/matrix) 
i. Cost of Work, Specified General Conditions, Negotiated Support Services, 

and Fee. 
B. MASC - Maximum Allowable Subcontract Cost.  The total anticipated cost of the 

subcontract defined by the GCCM/Public Body.   
 

VIII. Preconstruction services 
IX. MASC Negotiations and relation to project budget 
X.  
VIII.XI. Independent Audits.  RCW 39.10.385 requires an independent audit, paid for by 

the public body to be conducted to confirm the proper accrual of costs as outlined in 
the contract.  The public body must define the scope of the audit in the contract.     

 

A. Lump sum  
B. Cost reimbursable  
 

XII. Process Overview  
A. Managing subcontract work – RCW 39.10.380 (lump sum) 

i. Procurement Details (the matrix) will relate to execution expectations with 
respect to staffing, reporting, and scope.  

ii. Billing/Payment Processing  
1. Alternative Subcontracting includes an “audit” at the end of the 

project to confirm the proper accrual of costs.  Based on this, it’s 
proactive to drill down on costs and progress through the pay 
application and approval process on the monthly basis.    

2. Review reporting to ensure that costs shown are represented in the 
correct category within the MASC.  Refer to the pricing matrix 
which the subcontract was based on.    

iii. Negotiating MACC & review in relation to project budget  
iv. Incentives – how and when  

1. How is risk being managed through project  
2. Less risk to public body/GCCM  
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